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INTRODUCTION
The Interagency Plan Implementation Committee (IPIC) is 
responsible for overseeing the implementation of eleven 
Area Plans, which taken together, are expected to have 
created 44,500 housing units and 60,000 jobs over the next 
twenty to twenty-five years from plan adoption.

To help implement these Area Plans, the City created 
geographically based impact fees to fund infrastructure 
projects that serve the Plans’ new growth.

Since the creation of IPIC in 2009, the City has collected 
$282 million dollars of infrastructure-related impact fees 
and expects to collect $495 million over the next ten years, 
of which $286 million is anticipated in the next five.  This 
assumes development projects that are in the pipeline 
continue to move forward through construction, albeit at a 
slower pace.  

Transit Center District Rincon Hill

Mission (EN)

Showplace 
Square/Potrero 
Hill (EN)

East SoMa 

Central 
Waterfront 
(EN)

Western SoMa 

Central SoMa 

Balboa Park

Market and 
Octavia

Visitacion Valley

The Area Plans that IPIC implements includes Eastern 
Neighborhoods (comprised of separate Area Plans, Mission, 
Central Waterfront, and Showplace Square / Potrero), Market 
Octavia, Rincon Hill, SoMa (comprised of separate Area Plan 
for East SoMa, Central SoMa, and Western SoMa), Transit 
Center District, Balboa Park and Visitacion Valley.

Impact fees fund projects under the following categories. 
The spending categories can vary by Plan Area: 

1. Transit 

2. Complete Streets 

3. Recreation and Open Space 

4. Child Care 

5. Community Facilities

6. Administration 
MAP OF PLAN AREAS
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OVERVIEW
IPIC’s duties include identifying capital projects within the 
Area Plans for implementation, recommending funding 
amounts for these projects, working to prioritize projects as 
revenue projections change, facilitating intra-departmental 
collaboration, coordinating with the Area Plans’ Community 
Advisory Committees (CACs), and producing this annual 
report. The IPIC is chaired by Planning Department and 
includes representatives from the Municipal Transportation 
Agency (MTA), San Francisco Public Works Department 
(PW), Recreation and Parks Department (RPD), San Francisco 
County Transportation Authority (SFCTA), the Department 
of Early Childhood (DEC), Office of Public Finance (OPF) 
Mayor’s Office of Public Policy and Finance, and Capital 
Planning Committee, among other agencies.

This report serves as the annual progress report required by 
Administrative Code Article 36.4. 

IPIC BUDGET CYCLE PROCESS

Each year, the IPIC updates capital plans for each Area Plan 
and makes recommendations for how impact fees should 
be spent. This begins in the summer when the Planning 
Department generates updated development impact 
fee projections based on known development projects, 
an assumed rate of planned growth and any legislative 
changes that are applicable for that year. The updated 
projections provide a working budget for each area plan. 
The IPIC and the CACs review the previous year’s Board 
endorsed capital plan and updated impact fee projections. 
The IPIC then updates the status of ongoing projects, 
revenue projections, and anticipated future projects. Over 
the fall, the IPIC and the CACs (and other means of commu-
nity input) develop an area-specific expenditure plan for 
each plan area through an iterative process. The community 
provides recommendations regarding community priorities. 
The IPIC provides input on project readiness and the next 
steps to move community priorities forward. 

TRENDS, OPPORTUNITIES AND CHALLENGES 

Slowing Of Revenue

For the last three years, revenue has come in more slowly 
than  projected in the previous year.  This trend continued 
this year, though not as dramatically as in the previous four 
years.  Through FY 23, the most recently completed fiscal 
year, most area plans have greater funding commitments 
through previous year appropriations, than realized funding.  
Thus, most expenditure plans show negative balances at 
the end of FY23.   While through the end of FY23, IPIC has 
transferred $191.7 million to infrastructure projects, it has 
also appropriated $79 million more for which revenue has 
not yet been realized.  

Legislative Changes to Impact Fees

This past year, the Board of Supervisors adopted legislation 
that reduced and deferred the payment of development 
impact fees as a means to encourage stalled projects 
to move forward.  This legislation did the following: (1) 
reduced fees by 33% for development projects that would 
have projects approved by November of 2026 and begin 
construction within 30 months of approval; (2) reinstate the 
fee deferral program that allows developers to defer paying 
their fees from beginning of construction to the completion 
of construction; and (3) reduced the amount fees could be 
indexed for construction inflation.  

This reduced the amount of fee revenue from $32.4 million 
to $19.3 million amongst the five fee areas from the current 
year through FY26 

Given the fee reduction and deferral, IPIC does not plan 
to request any appropriations for the next budget cycle 
(FY25 and FY26).  Even so, the new projected fee revenue 
is unlikely to catch up with previous appropriation commit-
ments over the next two years.  

Outside of the two-year budget cycle, IPIC decided to retain 
its previous programmed funding amounts through FY29 in 
the respective expenditure plans even though many of the 
line items are not likely  to be funded due to the reduced  
fee projections. IPIC wanted to maintain the programmed 
amounts to demonstrate previous expectations of fundings 
through the impact fee requirements, and to hold those 
amounts steady in case projects begin to move forward  and 
the funding picture improves. 

Impact Fees and Capital Projects

As described above, the slowing of development means a 
delay for the City to collect impact fees, and the delay in 
revenue has had an impact on the City being able to fund 
capital projects.  The structure of IPIC has given the city a 
forum to better coordinate capital improvements to realize 
the vision developed through our community planning 
efforts. This means that even with the delay in impact fee 
revenue, the coordination and vision has helped the city find 
alternative funding sources to ensure successful delivery 
of projects identified in the area plans. Some of the plan 
areas reported in this document are over fifteen years old 
and as we consider economic conditions and the financial 
challenges that exist today, we are also reminded of the 
suite of projects that have been built, which for some plan 
areas represent the majority of projects that were identified 
in the Area Plan. 
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Community Advisory Committee 

Community Advisory Committees (CACs) play an important 
role in advising the Planning Department and IPIC on the 
prioritization of impact fee revenue. Over the last year, there 
have been several vacant seats on the CACs. Having vacan-
cies on the CAC can create challenges of having quorum 
and limiting the CAC in being able to take a formal action 
on agenda items. The Planning Department works proac-
tively with the Board and the Mayor’s Office to appoint new 
members and to ensure member terms are up to date.  
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IPIC BUDGET CYCLE PROCESS
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AREA PLAN REPORTS
The following Chapters provide summaries for each Plan Area. Each chapter provides a brief description of highlights from the 
previous year, a five-year expenditure plan related to Area Plan fee revenue, a map of capital projects, and a list and descrip-
tion of capital projects moving forward. The Plan Areas covered in this report are:

1.	 BALBOA PARK

2.	 EASTERN NEIGHBORHOODS 

•		 MISSION

•		 CENTRAL WATERFORNT

•		 SHOWPLACE SQUARE/ POTRERO

3.	 MARKET AND OCTAVIA

4.	 RINCON HILL

5.	 SOUTH OF MARKET (SOMA)

6.	 TRANSIT CENTER

7.	 VISITATION VALLEY
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BALBOA PARK 

Background and Highlights 	

The Balboa Park Station Area Plan was adopted in the spring 
of 2009. The plan calls for a number of major transportation 
and public realm infrastructure improvements and 1,780 
new housing units. 

The plan is not expected to generate a significant amount 
of impact fee revenue for two reasons. First, a significant 
majority of expected new development is proposed on 
publicly owned land, which prioritizes affordable housing, 
and is not expected to pay the Balboa Park Impact Fee. 
Second, outside of these public sites, the plan area gener-
ally contains few privately- owned developable sites. The 
expected revenues that are generated will be allocated to 
the appropriate agencies to fund streetscape, open space or 
other projects in the plan area.   The Planning Department 
projects approximately $339,000 in impact fee revenue in 
the Plan Area through Fiscal Year 2029.

Due to the several ongoing planning efforts and projected 
funding needs beyond the scale of projected impact fees, 
the IPIC has been allocating enhancement funds to close 
funding gaps and complete agency projects that further the 
goals of the area plan.

Despite the minimal impact fees, the Balboa Park Station 
Area continues to be a focus of ongoing improvement and 
future planning to increase the safety, access and mobility 
improvements for pedestrians, cyclists and transit riders 
particularly along Ocean Avenue and Geneva Avenue. 
To that end, several transportation plans and projects 
were recently completed, while still others get closer to 
implementation.

Ongoing Planning

BALBOA RESERVOIR 
The Balboa Reservoir Site is a 17-acre parking lot owned by 
the SFPUC and leased to City College. It lies between Ocean 
Avenue residences, City College, Riordan High School and 
the Westwood Park neighborhood. As part of San Francisco’s 
Public Lands for Housing program, a mix of affordable 
housing, market-rate housing and open space is planned 
for the site. The Project’s Master Plan and Development 
Agreement (DA were unanimously approved by the Planning 
Commission and Board of Supervisors in May 2020 and 
August 2020, respectively.) Since that approval, the Planning 
Department has approved the first phase application, and 
subsequent Design Review applications for Blocks C, D, E, F, 
and the initial open space.   The phase approval enables 628 
units (278 affordable) along with the initial open space, the 
two-acre “Reservoir Park”.    

UPPER YARD

MOHCD worked with SFMTA and BART to develop 
affordable housing on the Upper Yard of Balboa Park 
Station. Construction on 131 new affordable homes at the 
Balboa Park Upper Yard is now complete. The completed 
project features not only new affordable housing, but also 
associated community benefits such as a licensed early 
childhood education center with an outdoor activity area, 
a family resource center, and two additional commercial 
spaces with operators to be determined. The BART drop off 
area has been redesigned as part of the project. 

OCEAN AND GENEVA CORRIDOR DESIGN PLAN
Pedestrian safety and access to Balboa Park Station 
continues to be one of the highest community priorities. The 
Ocean and Geneva Corridor Design, from Frida Kahlo Way 
to San Jose, includes concept designs to improve pedestrian 
and cyclist safety along Ocean Avenue; realign the Ocean/ 
FKW/Geneva intersection; and add bike facilities, bulb-outs, 
trees, and lighting. Planning and implementing agencies 
will continue collaborating to secure capital funds for 
implementation.

FRIDA KAHLO WAY / OCEAN AVE / GENEVA AVE 
INTERSECTION PROJECT
This project resulted in a planning document in early 
2021 (available on its project website – sfmta.com/ 
oceanavesafety) for improving safety, accessibility, and 
comfort for people traveling through the Frida Kahlo Way 
/ Ocean Ave / Geneva Ave intersection. This document 
will serve as a jump-off point for future efforts, including 
a quick-build project to improve traffic safety and transit 
reliability at and near the intersection in 2024.

GENEVA AVENUE/SAN JOSE AVENUE 
INTERSECTION STUDY
A planning study was completed in 2020 which included 
recommendations for relocated M Line stops on San Jose 
Avenue at Niagara Avenue with large transit bulb-outs. The 
study also informed the streetscape design for the adjacent 
Upper Yard housing development, described above. The 
SFMTA is partnering with SFPW on conceptual engineering 
for the relocated M Line stops via the broader M Ocean 
View Transit and Safety Project and will seek funding for 
detailed design and implementation.
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I-280 SOUTHBOUND OFF-RAMP

The San Francisco County Transportation Authority (SFCTA) 
is planning to realign the I-280 Southbound Off-Ramp 
at Ocean Ave to improve safety along Ocean Ave at the 
intersection. The SFCTA completed the environmental phase 
and Caltrans approved the project study report-project 
report (PSR-PR) in early 2021. The project team recently 
secured funding for the design phase. SFCTA will release an 
RFP for design. The project is currently in Design Phase with 
construction expected to start in 2025.
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1

BALBOA PARK
1.	 Balboa Park Upper Yard

2.	 City College Facilities Master Plan

3.	 Balboa Reservoir Site Rendering

Photo credits: (1) Mission Housing; (2) SFMTA; (3) Reservoir Community Partners, LLC

2

3
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EASTERN NEIGHBORHOODS

Background and Highlights 
The Eastern Neighborhoods (EN) Area Plan (originally 
comprised of East SoMa, Western SoMa, the Mission, 
Showplace Square / Potrero, and Central Waterfront (aka 
Dogpatch)), adopted in early 2009, provided new land use 
policies and regulations that, among other things, preserved 
land specifically for production, distribution and repair uses 
(PDR), made available previously industrial neighborhoods 
to mixed use development, and set forth policies that 
require new mixed use and residential neighborhoods be 
developed as complete neighborhoods.

The original approvals for the Plan included an 
implementation document that laid out the types of 
infrastructure improvements that should be pursued along 
with suggested sources of funding. The Plan included the 
establishment of the Eastern Neighborhoods Infrastructure 
Impact Fee, as a key funding mechanism.

Unlike other Area Plans, which included specific lists of 
capital improvements, the EN Area Plans identifies capital 
projects on a much more conceptual and programmatic 
level. For example, the Implementation Document 
established the goal of constructing one new park 
and rehabilitating an existing park in each of the EN 
Neighborhoods.

To further identify and define capital projects, the Planning 
Department has published several implementation plans. 
These Plans include The Mission District Streetscape Plan, 
the Showplace Square Open Space Plan, EN Trips, and the 
Central Waterfront / Dogpatch Public Realm Plan. Because 
capital improvements were described at a high level in 
the initial Eastern Neighborhoods approvals, the Planning 
Department has been working  with the implementing 
agencies, the CAC, and community stakeholders to identify 
and prioritize projects on an ongoing basis.

In the next five years (FY25 through FY29), the City expects 
to collect about $19,200,000 in impact fees, which is 
significantly less than last year’s projections due to the 
recently adopted fee reduction and deferral legislation (see 
discussion in introduction). 

Planning staff presented the proposed Eastern 
Neighborhoods Expenditure Plan (EP) at the Eastern 
Neighborhoods Community Advisory Committee (CAC) 
meeting in  December 2023. meeting, when they endorsed 
the Eastern Neighborhoods Expenditure Plan for FY25 – 
FY29.  However, the CAC expressed concern about the loss 
of revenue particularly in its impact to funding the 

rehabilitation of  Jackson Square Park, which is the next 
major parks project planned to be funded with impact 
fees.  The CAC asked staff to see if there was any additional 
funding that could be found either through unused funds 
from other projects and to see if any revenue had inad-
vertenly been assigned to South of Market.

Ongoing Planning 

SF RAILYARDS PROJECT 

Adjacent to the Showplace Square / Potrero Plan area, the 
SF Railyard Project is currently underway.  For more informa-
tion about the SF Railyard Project, please refer to description 
under the SoMa narrative. 

CITIZEN ADVISORY COMMITTEE (CAC)
The CAC is to be comprised of 11 members (7 appointed 
by the Board of Supervisors and 4 appointed by the 
Mayor).  The CAC focuses on implementation of the Eastern 
Neighborhoods Implementation Program and priority 
projects. 

Over the last 15 years the CAC has met continuously and 
has helped to advocate for and shape capital projects in the 
plan area. Highlights include:

•	 Since 2009 the City has collected $67 million in revenue 
for capital projects in the Mission, Showplace Square and 
Central Waterfront portions of the Eastern Neighborhood, 
and $125 million when including SoMa.  

•	Completed projects include but are not limited to: 22nd 
Street Green Connections, 16th Street/ 22 Fillmore Phase 
1, Potrero Avenue Streetscape Improvements, Treat Plaza, 
In Chan Kaajal Park, Garfield Square Aquatic Center, 
Daggett Park, Juri Commons, etc. 

•	Created the Eastern Neighborhoods Community Grant 
Program; advocated and assured funding for numerous 
community-based projects (22nd Street, Potrero Gateway, 
Dogpatch / Minnesota Grove, etc.)

•	Approved five completed in-kind projects for a total value 
of $8.8 million (Potrero Kids, Daggett Park, Dogpatch Art 
Plaza, Ringold Alley, Eagle Plaza)

•	Provided ongoing invaluable guidance and advice on 
Agency Capital Plans and Work Programs, Implementation 
Programs, and new Area Plans.
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Per Chapter 5 of the City’s Administraive Code, the EN CAC 
is scheduled to sunset on January 1, 2024.  The Department 
would like to thank all of the members of the EN CAC for 
their service and time and collaboration. 

Abbie Wertheim | Alex Wong| Alisa Shen | Andrew Cheng 
| Anne Cervantes | Arthur Reis | Bruce Kin Huie |  Chirag 
Bhakta | Chris Block |Chris Durazo|  Cliff Bargar | Cyndy 
Comerford | Dan Murphy | David Ho | Don Bragg| Eric 
Quezada |Eric Smith |  Fernando Marti | Gillian Gillette | 
Heather Phillips | Henry Karnilowitz| Irma Lewis | Jane Weil 
| Jared Doumani | Joe Boss | John Elberling| Jolene Yee | J.R. 
Eppler | Julie Leadbetter | Kate Sofis | Kate White|  Keith 
Goldstien | Kelly Kozac| Kevin Ortiz | Kim-Shree Maufas | 
Kristian Ongoco | Marcia Contreras | Matthias Mormino| 
Maureen Sedonaen | Nathan Mee | Oscar Grande | Robert 
Lopez | Roshann Pressman | Ryan Jackson | Sara Bahat| 
Sarah Souza| Susan Eslick| Tanya Chiranakhon | Theresa 
Imperial | Toby Levy | Tony Meneghetti| Trevor Chandler | 
Uzuri Pease-Greene | Walker Bass | Wendy Phillips 

Project Descriptions

16TH STREET / 22-FILLMORE IMPROVEMENTS 
(MAP / EXPENDITURE PLAN LINE ITEM NO 9)
The 16th Street Improvement Project envisions the 
transformation of the 16th Street corridor into a highly 
efficient transit corridor along with pedestrian and 
streetscape improvements between Church Street and 
3rd Street. The project is being phased with construction 
completed on Phase 1 between Potrero Avenue and 3rd 
Street in 2020 and construction beginning on Phase 2 
between Church Street and Potrero Avenue in 2021. The 
project will include transit only lanes, accessible pedestrian 
signals and visible crosswalks, new bus shelters and 
boarding islands, bus bulbs for easier/safer boarding, bus 
priority traffic signals, and new trees and streetscape 
improvements.

Project Origin: 

Original Eastern Neighborhoods Implementation Document, 
EN Plan Area Infrastructure Maps, EN Trips. 16th Street is an 
EN Priority Project.

Project Status and Delivery: 

Phase 1 between Potrero Avenue and 3rd Street is complete. 
Phase 2 is under construction.

Total Costs:

Approximately $78,000,000 for both phases

IPIC Funds: 
•	$21,404,000 total

•	$20,930,000 transferred

•	$473,000 appropriated not transferred

22ND STREET GREEN CONNECTION (MAP / 
EXPENDITURE PLAN LINE ITEM NOS. 12 AND 22)
Streetscape improvements along 22nd Street in the 
Dogpatch neighborhood between Illinois Street and 
Pennsylvania includes new pedestrian lighting, paving, 
corner bulb-outs, new street trees and drought tolerate 
planting, and decorative cross walk treatments.

Project Origin: 

GreenTrust SF 22nd Street Master Plan; EN Area Plan 
Implementation Maps; Green Connections Plan 

As a “Green Connections” project, the streetscape 
improvements highlight the streets connection to open 
space and parks and include ecological features. This 
Project is rooted in a community initiated and sponsored 
streetscape plan. 

Project Status and Delivery: 

Complete

Total Costs:		

Approximately $4,600,000

IPIC Funds: 			 

$3,800,000

POTRERO AVENUE STREETSCAPE (MAP / 
EXPENDITURE PLAN LINE ITEM NO. 13)
The Potrero Avenue project includes, but is not limited to, 
roadway repaving, new transit only lanes, protected bike 
lanes, widen sidewalks, corner bulbouts, street trees and 
other landscaping and amenities. 

Project Origin:	

EN Area Plan Implementation Maps

Project Status and Delivery: 	

Complete.
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Total Costs:
Approximately $25,000,000

IPIC Funds: 	

$1,400,000

PEDESTRIAN, BICYCLE, AND STREETSCAPE 
ENHANCEMENT FUND (EXPENDITURE PLAN 
LINE ITEM NOS. 14 AND 27) 

This fund was created to enable flexible, nimble, and 
strategic spending of Eastern Neighborhood transportation 
dollars in the short term. The funds are to provide Public 
Works access to funds that can fill the last gaps of projects 
and/or to prioritize Eastern Neighborhood projects above 
others for implementation.

Project Origin:

IPIC

Project Status and Delivery:

Funds were made available to streetscape, bike and 
pedestrian projects upon request and after consultation with 
IPIC and the EN CAC. 

$650,000 was allocated to 22nd Street Green Connection 
(see above); $400,000 has been allocated to Treat Plaza; and 
$1,092,000 has been allocated to a the Potrero Gateway 
Project.

Remaining funds will be used to backfill EN IPIC projects 
that have not received revenue transfers as IPIC revenue has 
slowed down. Once revenue is received, funds will go back 
to this line item.

Total Costs:	

$2,939,000 total 

IPIC Funds: 	

$2,939,000 total

DOGPATCH / CENTRAL WATERFRONT AND 
SHOWPLACE / POTRERO STREETSCAPE 
IMPROVEMENTS (MAP / EXPENDITURE PLAN 
LINE ITEM NO. 29) 

This IPIC line item was created to set aside funds for Central 
Waterfront and Showplace/Potrero streetscape projects.  
The Central Waterfront / Dogpatch Public Realm Plan has 
been completed and documents the need for streetscape 
improvements throughout the Dogpatch neighborhood.

As a next step, Public Works is working with the community 
on identifying and scoping projects for implementation.  
While funds within this project can also be spent on 
Showplace / Potrero street projects, IPIC and the CAC 
indicated a desire to have funds spent in Dogpatch as an 
initial priority given the readiness of Dogpatch projects.

The Minnesota Streetscape project will install sidewalks and 
streetscape elements (trees, lighting, etc.) along the east 
side of Minnesota from 23rd to 25th Streets in Dogpatch. 
The project will also make modifications to the existing 
linear green space known as Minnesota Grove.

Project Origin:  

Dogpatch / Central Waterfront Public Realm Plan; Showplace 
Square Open Space Plan.

Project Status and Delivery: 

Public Realm Plan completed 2018. Minnesota Streetscape 
project is under construction.

Total Costs: 

TBD; $4,700,000 for Minnesota Streetscape Project.

IPIC Funds: 

•	$9,447,000 total 

•	$2,978,000 transferred

•	$3,154,000 appropriated not transferred

•	$3,315,000 programmed FY27 through FY29
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POTRERO GATEWAY PROJECT (PREVIOUSLY 
REFERRED TO AS "THE LOOP") (MAP / 
EXPENDITURE PLAN LINE ITEM NO. 48)

The Potrero Gateway (previously referred to as “The Loop”) 
project consists of a series of open space and streetscape 
improvements under and around Highway 101 on 17th 
Street between Vermont and San Bruno. 

Project Origin:

Community sponsored and proposed project. 

Project Status and Delivery: 

•	Project under construction and substantial completion is 
expected Summer 2023.  

Total Costs:	

$5,300,000

IPIC Funds:	

•	$2,542,000 total 

•	$1,750,000 transferred 

TREAT PLAZA (MAP / EXPENDITURE PLAN LINE 
ITEM NO. 29.1)
The project will improve safety, comfort, and mobility 
for pedestrians, cyclists, transit riders, and motorists. The 
sidewalk will be extended farther into the intersection, 
and planters will offer decorative seating, and provide a 
protective barrier to traffic. 

Project Origin:  
The Project was envisioned as part of the Mission District 
Streetscape Plan.

Project Status and Delivery:  
Completed. Undergoing long-term plant establishment 
period.  

Total Costs:	

$2,100,000

IPIC Funds:	

$1,411,000 

MISSION RECREATION CENTER REHABILITATION 
(MAP / EXPENDITURE PLAN LINE ITEM NO. 40)
Located on a through-block facing both Harrison Street 
and Treat Avenue between 20th and 21st Street, the facility 
includes an interior basketball court and fitness center along 
with an outdoor playground located in an interior courtyard 
and programming rooms in two different facilities: Mission 
Recreation Center and Mission Arts Center. Mission Rec and 
Arts Centers are in need of renovations for seismic safety, 
upgraded access, and replacement of failing structures, 
systems, and play features. The building will undergo 
seismic, structural and feasibility studies to identify potential 
improvements.

Project Origin: 	

Eastern Neighborhoods Implementation Document (the 
document called for one rehabilitated park in each of the EN 
Neighborhoods areas) 

Project Status and Delivery: 

Under Development. RPD expects to start planning for this 
project this fiscal year FY23/24. 

Total Costs:

TBD

IPIC Funds: 	
•	$1,000,000 previously transferred [to be deferred and 

reappropriated in FY29] 

•	$940,000 appropriated but not yet transferred [to be 
deferred and reappropriated in FY30] 

•	$1,800,000 new appropriation in later years

JACKSON PLAYGROUND (MAP / EXPENDITURE 
PLAN LINE ITEM NO. 41)
The renovation of Jackson Playground will ensure the 
continued operation as an important local and regional 
resource and create a vibrant and safe open space for 
children and adults to enjoy for generations to come. The 
4.9-acre Jackson Playground is located in Potrero Hill and 
occupies an entire city block. Jackson Playground includes 
picnic areas, tennis, and basketball courts, two ball fields, a 
children’s play area and clubhouse. The community-driven 
concept design included reorientation and renovation of 
some existing park amenities such as the sports fields, 
construction of a new playground, and the relocation, 
renovation, and extension of the historic clubhouse.
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Project Origin: 

Original Eastern Neighborhoods Implementation Document 
(the document called for one rehabilitated park in each of 
the EN Neighborhoods areas) 

Project Status and Delivery: 	

Environmental review for Jackson Playground concept 
plan was completed in June 2022 and concept design was 
approved by the Recreation and Park Commission in March 
2023. The park’s renovation will also receive funding from 
the 2020 Health & Recovery G.O. Bond as a Recovery Park, 
General Fund, Open Space Fund, and private fundraising 
generated by Friends of Jackson Park (FoJP). The project 
construction schedule will be dependent on impact fee 
delivery.

Total Costs: 	

$ 42,600,000  

IPIC Funds: 	

•	$8,000,000

•	$1,000,000 transferred

•	$600,000 appropriated but not yet transferred

•	$6,300,000 Programmed FY24 through FY29 

GARFIELD SQUARE AQUATICS CENTER (MAP / 
EXPENDITURE PLAN LINE ITEM NO. 42)
The project included the full renovation of the existing 
pool building into a higher-capacity Aquatics Center by 
demolishing and replacing the adjacent clubhouse building. 
The newly reconfigured aquatic center includes a shared 
entry lobby to access the pool facility and clubhouse, a new 
multi-purpose courtyard, new and restored murals and 
improved park accessibility and new landscaping.

Project Origin: 	

2012 Clean and Safe Neighborhood Parks Bond

Project Status and Delivery: 	

Project completed and open to the public. 

Total Costs:	

$22,300,000

IPIC Funds: 	
 $8,700,000

JURI COMMONS (MAP / EXPENDITURE PLAN 
LINE ITEM NO. 43)
The project included the full renovation of the Children’s 
Play Area including accessibility and safety improvements, 
added fitness equipment, landscaping, a multi-use lawn and 
improved seating. This project also received funding from 
the 2012 Let’sPlaySF! Bond which additionally funded the 
renovation of the pathway, new irrigation, fencing, planting, 
and other amenities at the park.

Project Origin: 	

Identified as a Let’sPlaySF! Site and Community Opportunity 
Fund project from the 2012 Clean and Safe Neighborhood 
Parks Bond 

Project Status and Delivery: 

Project completed and open to the public.

Total Costs:	

$1,900,000

IPIC Funds: 	

$1,000,000

CENTRAL WATERFRONT OPEN SPACE 
IMPROVEMENTS (MAP / EXPENDITURE PLAN 
LINE ITEM NO. 46) 
This line item was created to set aside sufficient funds 
for Central Waterfront open space rehabilitation projects. 
Projects for which these funds could be used include, but are 
not limited to, RPD’s Esprit Park and other parks not under 
RPD jurisdiction: Woods Yard, the Minnesota Grove, and 
Warm Water Cove.

Project Origin: 

Eastern Neighborhoods Implementation Document (the 
document called for one rehabilitated park in each of the EN 
Neighborhoods areas) 

Project Status and Delivery: 

This line item was kept flexible to enable further scoping 
and prioritization with the community. 
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Total Costs: TBD

IPIC Funds:	

$1,900,000 appropriated but not yet transferred

ESPRIT PARK (MAP / EXPENDITURE PLAN LINE 
ITEM NO. 47)
The Esprit Park renovation is a partnership project between 
RPD, UCSF and the Dogpatch and Northwest Potrero Hill 
Green Benefit District. Renovation of this roughly 2-acre 
park includes drainage and irrigation improvements, 
refined circulation throughout the park, retaining the urban 
forest feel, clarifying functional use areas, and providing 
infrastructure and amenities for different user groups 
including children, adult fitness community, and off-leash 
dog walkers. 

Project Origin: 	

Original Eastern Neighborhoods Implementation Document 
(the document called for one rehabilitated park in each 
of the EN Neighborhoods areas); Central Waterfront / 
Dogpatch Public Realm Plan. 

Project Status and Delivery: 

Concept plans were approved by the Recreation and Park 
Commission in February 2021. Construction began in 
early 2023. Construction completion and park re-opening 
anticipated early 2024. 

Total Costs:	

$8,500,000 

IPIC Funds:	

$3,511,000 

UCSF Funding:	

$4,200,000

FRANKKLIN SQUARE PAR-COURSE AND 
LIGHTING (MAP / EXPENDITURE PLAN LINE 
ITEM NO. 36)

Park improvements included ADA Accessibility, installation 
of a concrete seat wall to delineate edge of equipment, 
additional lighting and parcourse equipment as well as 
replacement of pathway along Bryant Street. This project 
also received funding from RPD’s General Fund.

Project Origin: 
Eastern Neighborhoods

Project Status and Delivery:

Project is completed and opened in 2019.

Total Costs:  
 
$450,000

IPIC Funds: 
  
$210,000

CHILD CARE (EXPENDITURE PLAN LINE ITEM 
NO. 57)

The Eastern Neighborhood Plan calls for the construction 
of new child care facilities to meet the needs of future 
residents and employees. To spend the funds, IPIC delegates 
the Department of Early Childhood (DEC) - previously 
known as the Office of Early Care and Education and now 
combined with First 5 San Francisco to form a new City 
department - to work with child care operators to identify 
new opportunities for child care in the plan area, to develop 
new facilities and increase access. In 2018, DEC issued a 
Notice of Availability of Funds and selected the Mission 
Neighborhood Center to receive $1,200,000 to go toward 
the acquisition/renovation of a new site at 1240 Valencia 
Street.

Project Origin: 

Eastern Neighborhoods Implementation Document

Project Status and Delivery:

Ongoing

IPIC Funds:

In general, DEC receives IPIC EN funds on a formulaic 
basis based on 6.5% on EN impact fees paid by residential 
projects, and 2% paid by non-residential projects.

Approximately $4,100,000 has been appropriated through 
FY 23 (Includes amount in Eastern Neighborhoods and 
SoMa Expenditure Plans).
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9.  16th Street Streetscape Improvements
10. 2nd Street Improvements
11. Folsom Street / Howard Street Improvements
12. 22nd Street Green Connections Improvements
13. Potrero Avenue Imrovements
16. Ringold Alley Improvements
25. Bartlett Street / Mission Mercado Improvements
26. Central Waterfront Short Term Improvements (Bridge Lighting)
28. The Loop Street and Open Space
29. Central Waterfront/Dogpatch and Showplace Potrero Streetscapes
34. Chan Kaajal Park (17th and Folsom)
35. South Park Rehabititation
36. Franklin Square Par-Course
38. Potrero Recreation Center Improvements
39. Gene Friend Park Rehabilitation
40.  Mission Rec Center Rehabilitation
41. Jackson Playground Rehabilitation

42. Garfield Square Aquatic Center
43. Juri Commons
44. Jose Coronado Playground
45. 11th Street Park (New Soma Park)
46. Central Waterfront Recreation and Open Space
47. Esprit Park Rehabilitation
49. Community Challenge Grant
 a. Tunnel Top Park
 b. Angel Alley
 c. Connecitcut Friendshop Garden
 d. Fallen Bridge Park
 e. Potrero and Dogpatch Greening
51. Daggett Park
52. Dogpatch Part Plaza
53. Eagle Plaza
59. Potrero Kids Child Care Center
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EASTERN NEIGHBORHOODS
1.	 Jackson Park Renovation

2.	 Juri Commons

3.	 Potrero Gateway: Vermont Street View

4.	 Folsom Street/Howard Street Streetscape

Photo credits: 1, RPD; 2, RPD; 3, Public Works; 4, SFMTA
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MARKET AND OCTAVIA

Background and Highlights
The Market and Octavia Area Plan has been in effect since 
May 2007. The Plan envisions a neighborhood that functions 
holistically as a truly urban place by providing mixed-use 
infill development and affordable housing, buildings and 
open spaces that foster a unique sense of place, and a street 
and public realm experience that is inviting to pedestrians 
and cyclists and provides balanced transportation options.

The Plan included zoning actions to encourage the 
development of mixed-use infill projects. From 2015 
through the end of 2023, about 2,658  net new units have 
been added in the Plan Area; of these, about 501 units are 
affordable Below Market Rate (BMR) rental or ownership 
units, representing roughly 18 percent of new units 
delivered in the last five years.  In addition, approximately 
3,365 units, were in the Planning Department’s development 
pipeline as of the end of 2023, including those currently 
under construction.

In support of this growth and the Plan Area vision, the Plan 
also included a list of programmatic and discrete community 
improvements (Market and Octavia Plan, Appendix C), 
many of which are underway or have been completed, 
and some have not commenced or are ongoing in nature. 
These improvements and others that support the goals and 
objectives of the Plan draw on several funding sources. 
More information, visit the Plan Area website: http://
sf-planning.org/ market-octavia-area-plan

In the next five years (FY25 through FY29), the City 
expects to collect about $32,500,000 in impact fees, with 
the combination of actuals and projections through FY29 
projected to be $86,195,000 which is significantly less than 
last year’s due to the recent adoption of fee reduction and 
deferral legislation.

COMMUNITY BENEFITS FUNDING
Projects in the Plan Area are subject to the Market and 
Octavia Community Infrastructure Fee. The revenue from this 
fee must be allocated to projects within the Plan Area for 
transportation, complete streets, recreation and open space, 
childcare, and program administration in the proportion set 
out in the Planning Code. 

Projects in the Van Ness and Market Special Use District 
(SUD) may be subject to two additional impact fees, one for 
housing and one for infrastructure projects.   Funds collected 
under infrastructure fee are required to be allocated to the 
same funding categories as the area plan fees, but revenue 
must be prioritized for community improvement projects 
located within and adjacent to the SUD. Revenue from this 

fee is projected at a total of $17,165,000 over the next five 
years.

A new community facilities fee was established in 2020 to 
fund community facilities in and adjacent to the plan area.

In addition to impact fee revenue, other funding sources 
have been identified for Plan Area improvements, including 
revenues from the sale of the Central Freeway parcels. 
Parcel sales to date have yielded a total of $56,000,000. 
Most of these revenues have been spent on a series of 
community amenities adjacent to the Central Freeway, 
including the West SoMa skate park and dog run, and the 
McCoppin Hub Plaza. An additional $12,700,000 has been 
dedicated to maintaining a state of good repair for Van Ness 
Avenue. In addition, proceeds from the sale of remaining 
parcels are projected to yield a total of between $2,000,000 
and $5,000,000; these sales may take place in 2024 or 
at another point in the future. The funds from these sales 
have not yet been programmed but must be dedicated to 
transportation and streetscape improvements in the Market 
and Octavia area.

Ongoing Planning

THE MARKET AND OCTAVIA COMMUNITY 
ADVISORY COMMITTEE
The Market and Octavia Community Advisory Committee 
(MO CAC) is a representative body that provides advice 
to the City regarding implementation of the Market and 
Octavia Area Plan and the Plan’s community improvements. 
The Market Octavia CAC aims to have a varied composi-
tion of renters, owners, small business advocates, and 
members of other neighborhood groups.  The Market and 
Octavia CAC is composed of nine members of the public, 
appointed by the Board of Supervisors or the Mayor. The 
CAC currently has seven seated members, and is engaged in 
ongoing recruitment to fill the other two seats. The Market 
Octavia IPIC Expenditure Plan was presented to the CAC 
at their June, September, and December meetings as the 
expenditure plan changed in response to the fee legislation 
discussed above.   While members were generally supportive 
of the expenditure plan, they did not take an official vote 
due to lack of quorum at their December meeting.   

Project Descriptions

LIGHT RAIL SERVICE ENHANCEMENT (MAP / 
EXPENDITURE PLAN LINE ITEM NO. 4)
The Light Rail Vehicle enhancement will allow MTA to run 
two-car trains on lines currently running only one-car trains; 
vehicle availability is one of the major reasons MTA must 
run one-car trains on some lines.
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Additional vehicles will also allow MTA to provide more 
targeted demand-based service deployments, such as like 
the Cole Valley and Castro shuttles. As the max load point 
in the city’s rail system, the Muni stations and stops in the 
Market and Octavia Area benefit greatly from additional 
capacity due to these shuttles. These additional vehicles may 
eventually allow the SFMTA to run up to four car trains from 
the Embarcadero to West Portal and three car trains on the 
N Judah line.

Project Origin: 

SFMTA	  

Project Status and Delivery: 	

Underway 

Total Costs:

$5,250,000 (transferred)

VAN NESS BUS RAPID TRANSIT (BRT) – 
VAN NESS AND MISSION PEDESTRIAN 
IMPROVEMENTS (MAP / EXPENDITURE PLAN 
LINE ITEM NO. 6 AND 36)

The Van Ness Bus Rapid Transit (BRT) project will provide 
rapid bus service along the Van Ness corridor. Impact 
fee revenues will be used to support related pedestrian 
improvements including station and platform work in the 
portion of the corridor contained in the Plan Area.

Project Origin: 		

SFMTA 

Project Status and Delivery: 	

Complete

Total Costs:

approx. $309,300,000 

IIPIC Funds:

$1,500,000 

WESTERN ADDITION CBTP IMPLEMENTATION 
(MAP / EXPENDITURE LINE ITEM NO. 9)
Implement medium-term project efforts identified in the 
Western Addition Community Based Transportation Plan. 
This includes traffic-calming, pedestrian safety corridor 

treatments, pedestrian countdown signals, and accessible 
pedestrian signals on Golden Gate Avenue, Fulton Street, 
Turk Street and Laguna Street and pedestrian rapid flashing 
beacons at mid-block crossings on the former Octavia Street 
ROW corridor.

  For more see the Western Addition CBTP recommendations 
at Western Addition Community Based Transportation Plan 
Implementation | SFMTA

Project Origin:

Western Addition Community Based Transportation Plan 
(SFMTA CIP)

Project Status and Delivery:

The Western Addition Traffic Signal Upgrades Phase 1 
project is under construction and expected to be completed 
in early 2025.

The Western Addition Traffic Signal Upgrades Phase 2 
project is under design and expected to start construction in 
early 2026.

Speed reduction, quick builds, and safety community 
outreach campaign as part of the Western Addition 
Community Safe Streets Project is expected to start in 
summer 2024.

Total Costs:

$23,805,050 (includes $17,613,284 in federal grant funding 
from Safe Streets and Roads for All Grant Program)

IPIC Funds:

$725,000 total (transferred)

HUB TRANSPORATION IMPROVEMENTS FUND 
(MAP / EXPENDITURE PLAN LINE ITEM NO. 10)
To fund projects consistent with the Hub Public Realm 
Plan and SFMTA Capital Improvements Plan to ensure that 
transit and transportation services are enhanced to support 
significant growth in the Hub area over the next several 
years, including Local Muni Bus Transit Signal Priority 
devices that will improve transit reliability.

Projects will be scoped by SFMTA on a rolling basis, with 
input from the MO CAC, and are anticipated to include 
substantial enhancements to the Van Ness Muni Station 
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and circulation improvements in the Hub area to reduce 
traffic, bicycle, and pedestrian conflicts in the area. Some of 
this fund will be used to purchase and deploy Transit Signal 
Priority (TSP) devices and communications equipment in the 
Hub area in FY20.

Project Origin: 		

Hub Public Realm Plan

Project Status and Delivery: 	

Ongoing

Total Costs:			 

TBD

IPIC Funds:	

•	$13,500,000 total 

•	$304,000 transferred 

•	$5,515,860 appropriated not transferred 

•	$7,754,000 programmed FY26 through FY29 

LOCAL MUNI BUS TRANSIT SIGNAL PRIORITY 
(MAP / EXPENDITURE PLAN LINE ITEM NO. 10.1)
To purchase and deploy Transit Signal Priority (TSP) devices 
and communications equipment for intersections on the 
Local Muni Bus TSP network and to replace aging traffic 
signal controllers and cabinets within and servicing the 
plan area. This project will improve travel time and service 
reliability for Muni riders.

Project Origin: 	

SFMTA

Project Status and Delivery:

Project is on-going with intersections in the Market-Octavia 
area scheduled for TSP implementation. Project is continuing 
implementation along the 14 Mission and 22 Fillmore lines 
serving the plan area. 

Total Costs:

$38,700,000

IPIC Funds: 
$196,000

PAGE STREET NEIGHBORWAY PROJECT (MAP / 
EXPENDITURE PLAN LINE ITEM NO. 26)
The Page Street Neighborway (formerly the Page Street 
Green Connection project) is a series of efforts to transform 
Page Street into a safer and more pleasant place to walk 
and bike to neighborhood destinations and nearby parks 
and provide landscaping and greening opportunities as 
appropriate.

‘Phase One’ of the project comprises capital improvements 
for the segment of the corridor within the Market & Octavia 
Plan Area (from Market Street to Webster Street), including 
multiple corner bulbouts, a raised intersection at Buchanan, 
and sidewalk landscaping.

Related pilot circulation and bikeway changes include: 
traffic diversion at Webster and Octavia streets; one-way 
conversion from Octavia to Laguna; Class II, III and IV 
bikeway facilities on Page Street; parking/turn restrictions 
on Haight Street; and the implementation of the Page Slow 
Street Project from Gough to Stanyan Streets.

Project Origin: 	  	

Market and Octavia Plan

Project Status and Delivery: 	 

Contract was awarded in August 2021.  Completion 
expected by Summer 2024. 

Total Costs:			 

$2,700,000 (Phase One)

IPIC Funds:	

$1,250,000 total (transferred) 

UPPER MARKET PEDESTRIAN IMPROVEMENTS 
(MAP / EXPENDITURE PLAN LINE ITEM NOS.30 
AND 30.1)

SFMTA’s Upper Market Street Safety Project is substantially 
funded by impact fee revenue for work along Market 
Street extending from Octavia Boulevard to Castro 
Street. Improvements include sidewalk bulbouts and ADA 
accessibility upgrades (most locations are implemented 
currently with painted pedestrian safety zones), signal 

JANUARY 2024  IP IC ANNUAL REPORT 26



timing and hardware improvements, landscaping and 
public realm enhancements, enhanced transit access, and 
bicycle improvements including enhanced bike lanes west 
of Buchanan and a physically protected bikeway from 
Buchanan/Duboce to Octavia Boulevard.

Additional related project elements that have yet to receive 
approval include potential circulation changes (turn restric-
tions, new protected turn phases) and implementation of a 
comprehensive curbspace management plan.

Project Origin: 	  	

Market and Octavia Plan

Project Status and Delivery: 	

Substantially complete 

Total Costs:			 

$10,000,000

IPIC Funds: 	

$4,305,257

13TH STREET BIKE IMPROVEMENTS (MAP / 
EXPENDITURE PLAN LINE ITEM NO. 39.2)
This project will create protected bikeways on 13th Street 
from Folsom Street to Valencia Street, following the recom-
mendations of the Hub Public Realm Plan. The project will 
provide an important bike connection from Valencia Street 
to the existing protected bike lanes on 13th St, substantial 
signal modifications, and key pedestrian safety elements. 
This project does not include long-term elements of the 
Hub Public Realm Plan design, including sidewalk widening, 
re-paving, lighting, and green infrastructure.

Project Origin: 	

Hub Public Realm Plan

Project Status and Delivery:

Design in 2020; Construction is planned to commence in 
2023; Completion by 2024 

Total Costs:

$9,388,000 

IPIC Funds:
$175,000 

LIVING ALLEYS (MAP / EXPENDITURE PLAN LINE 
ITEM NO. 24)
The Living Alleyways is an ongoing effort led by Public 
Works to engage residents in re-imagining the area’s 
extensive network of alleyways as an alternative transporta-
tion network and opportunity for community-scale places 
for public life. This program may utilize impact fee revenue 
through Public Works to design, build, and maintain living 
alleyway projects in their neighborhoods.

Project Status and Delivery: 	 

Design underway. Project anticipated to be advertised 
Winter 2024. 

Total Costs:			 

$4,500,000 over 10 years 

IPIC Funds:	

•	$4,500,000 total 

•	$3,500,000 transferred 

•	$500,000 appropriated not transferred 

•	$500,000 programmed in FY 27 

SIDEWALK GREENING PROGRAM (MAP / 
EXPENDITURE PLAN LINE ITEM NO. 33)
The Sidewalk Greening Program (formerly the Street 
Tree Planting Program) is an initiative to facilitate new 
community-maintained street trees and sidewalk gardens 
throughout the Plan Area.

Utilizing a portion of these funds, Public Works will partner 
with non-profit organizations and interested community 
members to implement tree planting and sidewalk land- 
scaping installation. Additional tree planting and establish-
ment activities will be performed by Public Works Urban 
Forestry (BUF) staff or through a City-managed contractor.

Project Origin: 		

Market and Octavia Area Plan 
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Project Status and Delivery: 	
Ongoing 

Total Costs:			 

$1,300,000 through FY28  

IPIC Funds: 	

•	$1,300,000 total 

•	$ 600,000 transferred 

•	$100,000 appropriated not transferred 

•	$600,000 programmed FY26 through FY29

STREETSCAPE ENHANCEMENT0 FUND 
(EXPENDITURE PLAN LINE ITEM NO. 34)
The Streetscape Enhancement Fund sets aside impact fee 
revenue for a series of capital projects to make Octavia 
Boulevard and surrounding streets safer, more pedestrian- 
friendly, and better at balancing competing demands.

After years of community engagement to update and 
confirm priorities, the scopes of work covered by this fund 
will include the Hayes Street “Follow the Paving” project 
(sidewalk bulbouts on Hayes at Laguna and Buchanan inter- 
sections); Oak/Octavia Safety Improvements project (side- 
walk bulbouts, extended center medians and landscaping); 
Market Street/Octavia Boulevard project (intersection 
improvements and potential circulation changes); Octavia 
Boulevard Enhancement Project (sustainable streetscape 
upgrades on northbound lane of Octavia from Page to 
Patricia’s Green); and area-wide crosswalk upgrades and 
spot improvements that were completed in 2016.

Project Origin: 		

Market and Octavia Plan; Vision Zero

Project Status and Delivery: 	

Projects Completed

Total Costs:			 

$6,700,000

IPIC Funds: 	

•	$6,700,000 total 

•	$6,200,000 transferred

•	$500,000 appropriated not transferred  

OCTAVIA BOULEVARD IRRIGATION SYSTEM 
(MAP / EXPENDITURE PLAN LINE ITEM NO. 38)

Project Description:	
Install a new sub-surface drip irrigation system, building 
off of existing water pipes and backflow preventers, to 
replace the existing deficient pop-up overspray system in 
the side medians of Octavia Boulevard. The new irrigation 
system will service the street trees and landscaping in the 
side medians of Octavia Boulevard, which was the central 
infrastructure enhancement of the Market and Octavia Plan, 
while reducing water loss and maintenance obligation for 
the system.

Project Origin: 	  	

Market and Octavia CAC 

Project Status and Delivery: 	

Ongoing

Total Costs:

$100,000

IPIC Funds:	

$100,000 (transferred)

KOSHLAND PARK ACCESS IMPROVEMENTS 
(MAP / EXPENDITURE PLAN LINE ITEM NO. 35)

Project Description:		

Project proposed to enhance safe access to Koshland Park 
at Rose and Buchanan Streets. The park is heavily used 
by neighborhood teenagers and children as it includes 
playground space and a basketball court. There is currently 
no marked crossing at this location, though it is frequently 
used by children and others to access the park. Access 
improvements at this location would improve pedestrian 
safety and access to open space, and will be delivered in 
combination with the Page Street Neighborhway project 
(see No. 24 above) .

Project Origin: 	  	

Market and Octavia CAC. 

Project Status and Delivery: 	

Planning phase.
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Total Costs:			 
$450,000

IPIC Funds: 	

$450,000.

MARGARET HAYWARD PARK RENOVATION 
(MAP / EXPENDITURE PLAN LINE ITEM NO. 44)
This project included park improvements such as a new 
playground, removal of certain existing structures and 
replacement with a new community building, an operations 
facility, new lighting, new plumbing and drainage systems, 
new power, new public restrooms, a large central plaza for 
events, and the replacement of existing fields with synthetic 
fields supplemented by organic infill turf.

Project Origin: 		

Market and Octavia Area Plan

Project Status and Delivery: 	

Project completed, open to the public in Fall 2020.

Total Costs:			 

$27,700,000 

IPIC Funds:	

$7,900,000

BUCHANAN STREET MALL – FULTON TO GROVE 
(MAP / EXPENDITURE PLAN LINE ITEM NO. 47)
Buchanan Street Mall is comprised of five consecutive 
blocks of green space, asphalt paths, and underperforming 
playgrounds from Eddy Street to Grove Street. Developed 
through a robust community process, the renovation project 
is intended to reinvigorate a long-underfunded community 
by creating a place that serves as a primary gathering place 
for the neighborhood. Core design elements on all five 
blocks will include new pedestrian lighting, new planting 
areas, pathways and seating areas, the memory walk, and 
stormwater retention features. New children’s play areas 
(CPAs) will be constructed on the two northernmost blocks; 
communal gardens on the two southernmost blocks and 
Turk-Golden Gate; and microenterprise kiosks that support 
park activation and local entrepreneurship will be installed 
on the three central blocks. Other program highlights 
include a new lawn, stage, picnic and BBQ areas, a multiuse 
sports court, and full basketball court. 

Project Origin: 	  	

Market and Octavia CAC

Project Status and Delivery:

The Buchanan Vision Plan was completed early 2017 and 
the conceptual design for all five blocks was approved 
by the Recreation and Park Commission in April 2020. 
Adequate funding has now been secured to renovate all 5 
blocks under one singular construction project. Funding has 
been secured from Let’sPlaySF!, 2020 Health & Recovery 
Bond, SFPUC Joint Capital Infrastructure Project, IPIC funds, 
General Funds, CA State budget allocation and State grants 
(Prop 68 and ORLP).

The project is currently in the design phase, Bid/Award is 
expected in spring 2024, and construction is expected to 
begin in spring 2024. 		

IPIC Funds:	

•	$4,120,000 total

•	$515,000 transferred 

•	$3,605,000 appropriated but not yet transferred 

CIVIC CENTER / IMPROVED CIVIC CENTER 
PUBLIC SPACES (MAP/EXPENDITURE PLAN LINE 
ITEM NO. 48.5) 

The Civic Center Public Realm Plan provides a 
comprehensive vision for Civic Center’s public spaces, 
including improvements to Civic Center Plaza, Fulton Street 
Mall, United Nations Plaza, and War Memorial Gateway.
Improvements could include space-enhancing improvements 
to Civic Center Plaza to increase neighborhood and civic 
use, including the potential for a complete reconstruction 
of the Plaza; improvements at Fulton Mall to convert 
the existing right-of-way into a plaza; War Memorial 
Gateway improvements to better define the western 
gateway; and improvements at UN Plaza to provide greater 
flexibility of programming, improvements to BART entry 
and strengthening of the Leavenworth Gateway. The UN 
Plaza Activation Project will install a smooth surface with 
skateable elements and additional activation elements 
such as chess tables, Teqball tables, ping pong tables, and 
exercise equipment.

Project Origin: 		

Civic Center Public Realm Plan 		
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IPIC Funds:
$2,524,000 through FY29

11TH STREET PARK (MAP / EXPENDITURE PLAN  
LINE ITEM NO. 48.25)
See 11TH STREET PARK in the Eastern Neighborhoods 
Project Descriptions section.

Total Costs: 

$25,575,000 for acquisition and park development

IPIC Funds:

•	$8,810,000  from SoMa portion of the Eastern 
Neighborhoods Impact fees, of which $800,000 is on hand 

•	$3,100,000 appropriated from MO but not yet transferred 

•	$505,250 from MO programmed FY27 and FY28 

KOSHLAND PARK (MAP / EXPENDITURE PLAN 
LINE ITEM NO. 48.75)
This line item was created to set aside funds for open space 
improvements at Koshland Park 

Project Origin:

Market and Octavia Area Plan		

Project Status and Delivery: 

TBD	

Total Costs: 

TBD			 

IPIC Funds:	   

$2,000,000 in FY28

OTHER OPEN SPACE (MAP / EXPENDITURE PLAN 
LINE ITEM NO. 48.9)
This line item was created to set aside sufficient funds 
for Market Octavia open space rehabilitation projects or 
new projects. Projects for which these funds could be used 
include, but are not limited to Hayes Valley Playground, 
Patricia’s Green, Duboce Park, Civic Center, Margaret 
Hayward Playground and Koshland Park and additional 
under freeway activation. 

Project Origin:  HUB Public Realm Plan	

Total Costs: 

TBD			 

IPIC Funds:

 $3,500,000 through FY29

CHILD CARE (EXPENDITURE PLAN LINE ITEM 
NO. 59)
A portion of Market and Octavia impact fee funds are 
dedicated to supporting the provision of new or expanded 
licensed child care facilities within the plan area. These 
funds are administered by the Department of Early 
Childhood (DEC), which was previously appropriated 
$1,273,000 in FY16 to solicited applications for new or 
expanded facilities. These funds supported the construction 
of a new child care center at 49 South Van Ness, due to 
open in January 2024.

Project Status and Delivery:

This line item was kept flexible to enable further scoping 
and prioritization with the community. 

Total Costs: 

$3.2M

IPIC Funds:

$1.5M
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Market-Octavia Projects
2.     Haight Two-way Transportation and Streetscape
3.     Muni Forward
4.     Light Rail Service Enhancements
5.     Polk Street Northbound Bicycle Improvements
6.     Van Ness BRT - Van Ness and Mission Ped. Improvements
8.     Valencia Bikeway
9.     Western Addition CBTP Improvements
10.   Hub Transportation Improvements
19.   Dolores and Market Intersection Improvements (In-Kind)
20.   Oak Plaza (In-Kind)
21.    12th / Otis Plaza (Potential In-Kind)
22.    Gough Plaza (Potential In-Kind)

23.    Hayes Two-Way
24.    Living Alleys Community Challenge Grants
25.    Better Market Street - Market from 10th to Octavia
26.    Page Street Neighborway
27.    Patricia’s Green Rotating Art Project
28.    Market / Octavia Plazas Rotating Art Project
29.    Pedestrian Improvements Franklin and Gough Intersections
30.    Upper Market Pedestrian Improvements
31.    Predevelopment - Upper Market Street Pedestrian Improvements
32.    Re-Establish Octavia Boulevard ROW with Hayward Park
33.    Sidewalk Green Program
35.    Koshland Park Access Improvements

36.    Van Ness BRT - Van Ness and Mission Ped.  Improvements
37.    Neighborhood Heritage Program
38.    Octavia Boulevard Irrigation System 
39.    HUB Public Realm Improvements
39.2 13th Street Bike Improvements
44.    Hayward Park Rehabilitation
45.    Brady Block Park - design
47.    Re-Connect Buchanan Street Mall ROW Study
48.    HUB Open Space Improvement Fund 
48.25 11th and Notama
48.5 Civic Center/Improved Civic Center Public Spaces
       

9

8   

20

47

22

38

19
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48.25
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MARKET AND OCTAVIA

1. Page Street Neighborway 

2.  Van Ness BRT 

3.  Turk Entry to Buchanan Mall

4. Buchanan Street Mall Concept Plan

Photo credits: (1-2) SFMTA, (3-4) SF Rec Park

1 2

3

4
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Market Octavia

Transferred
Category IPIC NO. Project Agency Amount Transferred

Transit 2 Haight Two-way Transportation and Streetscape MTA 330,000$                               

Transit 3 Muni Forward MTA 300,000$                               

Transit 4 Light Rail Service Enhancement MTA 5,250,000$                           

Transit 5 Polk Street northbound bicycle improvements MTA 50,000$                                 

Transit 6 Van Ness BRT - Van Ness and Mission Ped. improvements MTA 1,500,000$                           

Transit 7 Hub Transportation Improvements Study DCP 250,000$                               

Transit 8 Valencia Protected Bike Lanes* MTA 2,604,231$                           

Transit 9 Western Adddition CBTP Improvements MTA 725,000$                               

Transit 10 HUB Transportation Improvements Fund MTA 304,000$                               

Transit 10.1 Local Bus TSP MTA 196,000$                               

Complete Streets 19 Dolores and Market Intersection Improvements (In-kind) IN-KIND 513,000$                               

Complete Streets 21 12th/Otis Plaza IKA IN-KIND 3,000,000$                           

Complete Streets 23 Hayes Two-way MTA 49,000$                                 

Complete Streets 24 Living Alleys Community Challenge Grants DPW 3,000,000$                           

Complete Streets 24.1 Living Alleys Community Challenge Grants ADM 500,000$                               

Complete Streets 25 Better Market Street - Market from 10th to Octavia DPW 1,500,000$                           

Complete Streets 26.1 Page Street Neighborway MTA 1,000,000$                           

Complete Streets 26.2 Page Street Neighborway DCP 250,000$                               

Complete Streets 27 Patricia's Green Rotating Art Project ARTS 360,000$                               

Complete Streets 28 Market/Octavia Plazas Rotating Art Project ARTS 50,000$                                 

Complete Streets 29 Pedestrian Improvements Franklin and Gough intersections MTA 250,000$                               

Complete Streets 30 Upper Market Pedestrian Improvements DPW 2,088,157$                           

Complete Streets 30.1 Upper Market Pedestrian Improvements MTA 2,217,100$                           

Complete Streets 31 Predevelopment - Upper Market Pedestrian Improvements MTA 50,000$                                 

Complete Streets 32 Re-establish Octavia Boulevard ROW with Hayward Park DCP 150,000$                               

Complete Streets 33 Sidewalk Greening Program DPW 700,000$                               

Complete Streets 34 Streetscape Enhancement Fund DPW 2,350,000$                           

Complete Streets 34.1 Streetscape Enhancement Fund MTA 2,350,000$                           

Complete Streets 35 Koshland Park Access Improvements MTA 450,000$                               

Complete Streets 36 Van Ness BRT - Van Ness and Mission ped. MTA 500,000$                               

Complete Streets 37 Neighborhood Heritage Program DCP 50,000$                                 

Complete Streets 38 Octavia Boulevard Irrigation System DPW 100,000$                               

Complete Streets HUB Public Realm Improvements Plan DPW 6,000,000$                           

Complete Streets 39.2 13th Street MTA 175,000$                               

Rec and Open Space 44 Hayward Park RPD 7,984,000$                           

Rec and Open Space 45 Brady Block Park  - design DCP 200,000$                               

Rec and Open Space 46 Community Challenge Grant ADM 100,000$                               

Rec and Open Space 47 Buchanan Street Mall RPD 3,615,000$                           

Rec and Open Space 48.25 11th and Notama RPD 1,000,000$                           

Child Care 53 OECE Child Care NOFA Program OECE 1,273,000$                           

Total 53,333,488$                     
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RINCON HILL

Background and Highlights 	
The Rincon Hill Plan, adopted in 2005, enabled over 2,500 
additional residential units in the Rincon Hill neighborhood, 
situated between Downtown and the Bay Bridge. Since plan 
adoption over 1,900 units have been built. Most fee revenue 
expected to be generated from the Rincon Hill Area Plan 
has been received totaling roughly $36,000,000 including 
in-kind improvements.

The Planning Department projects about $1,148,000 in 
impact fee revenue available for infrastructure impact fees 
between FY24 and FY29.  There is an identified need of 
$46,600,000 million for Rincon Hill infrastructure based on 
the original Rincon Hill Area Plan and Streetscape Master 
Plan of which approximately $35,000,000 can be funded 
through impact fees leaving an unmet funding need of 
$11,000,000.

INFRASTRUCTURE PROJECTS
After adoption of the Rincon Hill Plan, the Planning 
Department drafted the Rincon Hill Streetscape Plan 
to guide design and implementation of the streetscape 
improvements in the neighborhood. The Streetscape Plan 
includes detailed designs for all streets segments within the 
Rincon Hill Plan Area. The Streetscape Plan was adopted in 
2015. 

Because the City has known that impact fees will not 
pay for the entire costs of proposed streetscape improve-
ments, the Planning Department and San Francisco Public 
Works, along with the local community has prioritized the 
streetscape projects as either ”Priority 1” or ”Priority 2”. 
Priority 1 projects, which include completing Harrison Street 
and Fremont Street, are fully funded and are expected to 
soon complete design. Priority 2 project are not fully funded.  
Priority 2 projects are identified in the following Expenditure 
Plan, Map, and Project Descriptions, as potentially using the 
additional impact fee revenue. 

Project Descriptions

HARRISON STREET – STREETSCAPE PRIORITY 1 
(MAP NO. 6A / EXPENDITURE PLAN LINE ITEM 
NO. 6)

Streetscape improvements for Harrison Street would run 
along both side of Harrison Street from Essex Street to 
Embarcadero Street. Improvements include lane reduction 
and narrowing, sidewalk widening, corner bulb-outs, 
pedestrian lighting and new trees.

Project Status and Delivery: 
Construction Complete. 

Total Costs: 

$12,565,000

IPIC Funds: 

Priority 1 Projects have been fully funded.  

FREMONT STREET – STREETSCAPE PRIORITY 1 
(MAP NO. 6B / EXPENDITURE PLAN LINE ITEM 
NO. 6)

The improvements between Folsom and Harrison include 
widening sidewalks to 15’, trees and understory planting 
and bulb-outs.

Project Status and Delivery: Much of Fremont Street 
improvements are anticipated to be completed as part of 
individual development projects’ conditions of approval 
as required by the Planning Code.  The remaining Fremont 
Street would be constructed by Public Works as a “Priority 
1” project.

Total Costs: 

These costs are included in the Harrison Street costs above.

IPIC Funds: 

See Harrison Street above. 

LIVING STREETS (SPEAR, MAIN, AND 
BEALE) – STREETSCAPE PRIORITY 2 (MAP 7A / 
EXPENDITURE PLAN LINE ITEM NO. 7)
The primary goal of Living Streets is to prioritize pedestrian 
activity and usable open space over traffic to calm traffic. 
The major design strategy to achieve this goal is to 
significantly widen pedestrian space on one side. Such space 
would accommodate amenities including pocket parks, 
seating areas, community gardens, dog runs, public art, and 
the like.

Project Status and Delivery: 	

Living Streets have been identified as a lower priority and 
therefore would not be implemented until after Harrison 
Street and Fremont Street are completed.

Total Costs: 

$18,228,000 (in FY16 dollars)
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IPIC Funds: 

$ 8,998,000 have been programmed as “Priority 2” projects, 
which could be used for these projects.

MID-BLOCK CROSSINGS – STREETSCAPE 
PRIORITY 2 (MAP 7B / EXPENDITURE PLAN LINE 
ITEM NO. 7)
In working with the community, San Francisco Public Works 
has identified mid-block pedestrian crossings on Spear, 
Main, and Beale and Fremont as important projects.

Project Status and Delivery:  

The Mid-Block Crossings have been identified by the 
community as a lower priority and therefore, given the 
shortage of impact fee funds, would not be implemented 
until after Harrison and Fremont Streets. Further 
prioritization with the community may occur before deciding 
which “Priority 2” project to move forward on after Harrison 
Street.

Total Costs: 

$3,695,000  (in FY16 dollars)

IPIC Funds: 

$8,998,000 has been programmed as “Priority 2” projects, 
which could be used for this project.

GUY PLACE STREETSCAPE IMPROVEMENTS 
– STREETSCAPE PRIORITY 2 (MAP 7C / 
EXPENDITURE PLAN LINE ITEM NO. 7)

Guy Place Streetscape project would complete the Lansing/ 
Guy streetscape improvements for the rest of the loop 
created by the two streets.

Project Status and Delivery:

Guy Place Streetscape improvements have been identified 
by the community as a lower priority and therefore, 
given the shortage of impact fee funds, would not be 
implemented until after Harrison and Fremont Streets. 
Further prioritization with the community may occur before 
deciding with “Priority 2” project to move forward on after 
Harrison Street. 

Total Costs:

$2,600,000 (in FY16 dollars) 

IPIC Funds: 

$8,998,000 has been programmed as “Priority 2” projects, 
which could be used for this project.

FIRST STREET IMPROVEMENTS (MAP NO. 7D / 
EXPENDITURE PLAN LINE ITEM 7)

Streetscape improvements for First Street would run along 
both sides of First Street from Folsom Street to Harrison 
Street. Improvements include sidewalk widening, corner 
bulb-outs, a mid-block pedestrian crossing, pedestrian 
lighting and new trees and understory planting. 

Project Status and Delivery: 

First Street improvements have been identified by the 
community as a lower priority and therefore, given the 
shortage of impact fee funds, would not be implemented 
until after Harrison and Fremont Streets. Further 
prioritization with the community may occur before deciding 
with “Priority 2” project to move forward on after Harrison 
Street. 

Total Costs: 

$4,500,000 (in FY16 dollars) 

IPIC Funds:  

$8,998,000 has been programmed as “Priority 2” projects, 
and could be used for this project.

MID-BLOCK PEDESTRIAN PATH BETWEEN 
FREMONT AND BEALE (MAP / EXPENDITURE 
PLAN LINE ITEM NO. 13)

A mid-block pedestrian path was constructed between 
Fremont and Beale in conjunction with the construction of 
333 Fremont Street.  

Project Status and Delivery: 

Complete

Total Costs: 

$573,000

IPIC Funds: 

$573,000 (In-Kind)

FIRST STREET AND HARRISON STREET - ONE 
RINCON IMPROVEMENTS (MAP / EXPENDITURE 
PLAN LINE ITEM NO. 14)	
The southernmost block of First Street and the southern 
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side of Harrison Street between First Street and Fremont 
Street were improved in conjunction with the construction 
of One Rincon Hill. Improvements included new widened 
side-walks, street tree and understory plantings, and special 
paving within the roadway.

Project Status and Delivery: 	

Completed

Total Costs: 

$1,100,000

IPIC Funds: 

$1,100,000 (In-Kind)

GUY PLACE PARK (MAP / EXPENDITURE PLAN 
LINE ITEM NO. 8)

This small intimate pocket park will feature living 
green columns, water features, seating areas and other 
landscaping.

Project Origin: 

Rincon Hill Area Plan 

Project Status and Delivery: 

Project completed and open to the public in July 2020.  

Total Costs: 

$4,600,000

IPIC Funds: 
•	$3,000,000  

•	$1,500,000 from Transit Center 

•	$1,800,000 million from ABAG (funding for acquisition 
and design) 

•	$126, 000 General fund  
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RINCON HILL
1.	 Harrison streetscape improvements

2.	 Sidewalk extension on Harrison

3.	 New paint on Beal Street Bridge

4.	 Harrison Street Plans

Photo credits: (1 - 4) DPW
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SOUTH OF MARKET

Background and Highlights

This was the fourth year that South of Market (SoMa) was 
separated from Eastern Neighborhoods for the sake of 
implementing of the Western SoMa, Central SoMa and East 
SoMa Plans.  Similarly, the SoMa CAC has been in effect 
since 2019 with the adoption of the Central SoMa Plan.

The Central Soma Plan, adopted in 2018, enabled greater 
development potential within the portions of South of 
Market that are in proximity to the Central Subway align-
ment. The Plan included new zoning, public realm improve-
ments and a community benefits package that would be 
implemented through new development requirements and 
fees. The Plan is projected to result in a net gain of 32,500 
jobs and 8,800 housing units above what would have been 
created under previous zoning. New requirements and fees 
associated with the Plan had been projected to result in $2 
billion in public benefits to serve the neighborhood.

The Central SoMa Plan also included an implementation 
strategy which described the actions, agencies and stake-
holders that aim to implement the objectives and policies 
of the plan. It includes a detailed public benefits package, 
guide to urban design, key development site guidelines and 
key streets guidance. The Plan included the establishment 
of the Central SoMa Community Infrastructure Impact Fee 
and a Mello-Roos Community Facilities Tax as a key funding 
mechanisms.

For more information, visit the project website: https://
sfplanning.org/central-soma-plan

Projected revenue is significantly down this year relative to 
last year for several reasons described below: 

(1) More Conservative Assumptions of Construction 
Commencement.   Because development projects 
have been languishing for several years in the 
pipeline, IPIC was more conservative in projecting 
when development projects would pay their fees, 
thus pushing out fee revenue to later years; 

(2) Fee Reduction and Deferral Legislation.  In 
September 2023, the Board of Supervisors passed 
a series of fee reduction and deferral measures 
(Ordinance 187-23) that both reduce absolute 
fee amounts and defers when developments are 
required to pay; and 

(3) Deferral of CFD Revenue and Bonding.  Because 
IPIC was more conservative in projecting when 

development projects  would begin construction, 
the timing for when  developments would start 
paying the CFD tax (which occurs at the end of 
construction and the beginning of occupancy) has 
been pushed out.  The deferral of CFD tax revenue 
is further compounded by the inability for the City 
to bond against tax revenue until after the five 
year budget cycle because of the delay in realizing 
such revenue.     

In the next five years (FY25 through FY29), the City expects 
to collect about $79,700,000 in impact fees; the City expects 
to have collected $146,300,000 through FY29, which is 
significantly less than last year’s projections     Similarly, 
the City expects to collect only about $570,000 in CFD tax 
revenue through FY29, less than one percent of what was 
expected within the same timeframe last year.  

SOMA COMMUNITY PLANNING ADVISORY 
COMMITTEE (SOMA CAC)
The SoMa Community Planning Advisory Committee 
(SoMa CAC) is currently seated with 5 members and active 
recruitment is ongoing by the Mayor and Supervisor to 
fill the entire committee of 11 standing members and 11 
alternants. The SoMa CAC advises the Planning Department 
and other agencies on the implementation of the Central 
SoMa Plan along with the existing East SoMa Plan and 
Western SoMa Plan. The CAC aims to have a varied 
composition of residents, small business owners, open 
space advocates, complete streets and transit advocates, 
and operators of affordable housing and other community-
serving organizations. The CAC not only provides input on 
the programming of impact fees, but they can provide input 
of development proposals, open space, and other policy 
matters relevant to implementing the three area plans. 

So far, the CAC and IPIC have identified projects in three 
main categories: Transit, Complete Streets, and Recreation 
and Open Space. For the first two categories, funds have 
been left in general purpose categories to enable flexibility 
of funding as transit and complete streets projects become 
further scoped.

Typically, the  CAC will make an endorsement of the  SoMa 
IPIC Expenditure Plan. However, the SoMa CAC  did not 
have a quorum to entertain such an action. CAC members 
present at the last CAC meeting for the which the SoMa 
Expenditure Plan was presented, expressed concern about 
the unconstrained approach to IPIC budgeting, indicating 
that the expenditures should be constrained to expected 
available revenue as a means to prioritize projects even 
when revenue is dramatically reduced.  
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Ongoing Planning

SF RAILYARDS PROJECT

The SF Railyards is a 20-acre site – comprising Caltrain’s 
4th and King terminal as well as an active train yard – at 
the intersection of SOMA, Mission Bay, and Showplace 
Square. The SF Railyards Project is reimagining this site with 
infrastructure improvements and mixed-use development 
concepts to realize a regional transit hub with a new rail 
station, improved Caltrain service, housing, offices, and 
public space.  The project is proceeding as two parallel, 
interrelated efforts: 

•	Caltrain/Prologis Business Case: By 2040, Caltrain envi-
sions running trains every 7.5 minutes at rush hour, and 
express service all day. Caltrain and Prologis are currently 
evaluating technical constraints and options for the site 
that can meet the operational needs of this vision, while 
also supporting feasible mixed-use development. The 
Preliminary Business Case report is currently expected in 
2023. 

•	 SF Railyards Development Concept: In partnership with 
public agencies, Prologis will propose a design and 
development concept for the SF Railyards and nearby rail 
tracks. The mixed-use concept will include housing, office, 
commercial spaces, open space, and community facilities, 
as well as new streets and pathways to connect SOMA, 
Showplace Square, Mission Bay and Mission Creek. Initial 
concepts are anticipated in the second quarter of 2024.

For more information, please go visit https://sfplanning.org/
railyards 

PROJECT DESCRIPTIONS

2ND STREET IMPROVEMENTS (MAP/
EXPENDITURE PLAN LINE ITEM NO. 10, 23 AND 
24)
The Second Street Improvement project is intended to 
transform the Second Street corridor in the east South of 
Market (SoMa) neighborhood into a pedestrian and bicycle 
friendly complete street, consistent with the vision identified 
by the community in the East SoMa Area Plan.

The Plan identified Second Street as a primary pedestrian, 
bicycle, and transit thoroughfare and a green connector 
for the neighborhood. The Project consists of the following 
features between Market and King Streets:

•	One-way cycle track bicycle facilities in the northbound 
and southbound directions

•	Transit boarding islands at most transit stops along with 
planted medians;

•	ADA-compliant curb ramps

•	 treet trees

•	Site furnishings (trash receptacles, bike racks, benches, 
and pedestrian lighting)

•	Curb-to-curb roadway grinding and repaving

In order to achieve the complete street along the corridor, 
the travel lanes along Second Street will be reduced to 
two in each direction, restrict left-hand turn lanes at most 
intersections, widen sidewalks from 10-feet to 15-feet 
between Harrison and Townsend Streets. It should be noted 
that because 2nd Street travels through both the Eastern 
Neighborhoods and the Transit District Area Plans, funds 
from both impact fees are being used to fund this project.

Project Origin: 

East SoMa Area Plan, San Francisco Bicycle Plan; EN Area 
Plan Implementation Maps 

Project Status and Delivery: 

Construction completed. Undergoing long-term plant 
establishment through 2024.

Total Costs: 

Approximately $42,000,000

IPIC Funds: 

$4,900,000

FOLSOM STREET / HOWARD STREET 
STREETSCAPE PROJECT (MAP / EXPENDITURE 
PLAN LINE ITEM NOS. 11 AND 21)
The project includes Howard between 11th and 5th and 
Folsom between 11th and 2nd. The project will include 
two-way protected bikeways, a transit only lane on Folsom, 
bulbouts, traffic signal upgrades, new mid-block traffic 
signals, and public realm improvements.

Project Origin: 

Eastern Neighborhoods Implementation Document, EN Plan 
Area Infrastructure Maps, EN Trips. Folsom Street has long 
been envisioned to serve as the main civic corridor of South 
of Market and is a major infrastructure component of the 
East Soma Plan, Western Soma Plan and Central Soma Plan. 
This is an EN Priority Project
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Project Status and Delivery: 
The first near-term improvements to Folsom were installed 
in early 2018 from 11th to Falmouth (between 6th and 5th. 
Safety enhancements included parking-protected bikeways; 
increased yellow zones to provide additional space for 
commercial loading and reduce the frequency of double 
parking; boarding islands to reduce conflicts between the 
12-Folsom and bicycle riders while decreasing travel time 
and improving reliability; “daylighting” by using red zones 
near crosswalks to improve the visibility of everyone using 
the street.

In Winter of 2019 the SFMTA built on those changes taking 
new measures on Howard Street similar to those already 
made on Folsom Street. These changes included installing 
a parking-protected bike lane, more loading zones and 
daylighting intersections. A huge success of the project was 
the level of outreach conducted with the public.

110 business were canvassed and gave input on loading 
conditions on these two streets. The public has had 6 open 
house sessions to provide input on public realm improve-
ments, transportation improvements, and how the project 
can reflect the identity of the community (specifically the 
Filipino community, Youth and Family Special Use District, 
and Leather and LGBTQ Cultural District).

The project entered detailed design in October 2019.   
Construction for the Folsom portion was been awarded; 
construction scheduled to start 2024.

Total Costs: 

$88,200,000

IPIC Funds: 

•	$20,232,000 total [note: $550k from Transit / 
Transportation category] 

•	$17,842,000 transferred 

•	$2,390,000 appropriated not transferred

•	$ 8,800,000 appropriated for SoMa Street projects, which 
could be used for Folsom / Howard

LOCAL TRANSIT IMPROVEMENTS (MAP / 
EXPENDITURE PLAN LINE ITEM NO. A)
The Central SoMa Plan calls for $125,000,000 of local 
transit improvements over the next 25 years to be funded 
by the Eastern Neighborhoods Infrastructure Fee and the 
Central SoMa Infrastructure Fee. Funds are to pay for a 
variety of near and long-term transit service and capacity 

enhancements that could include transit enhancement and 
expansion including purchase of revenue fleet vehicles 
that enhance and expand Central SoMa transit service, 
preventive maintenance (e.g. state of good repair efforts), 
streetscape improvements (such as transit priority lanes and 
boarding islands), and service adjustments. Funds for SoMa 
transit improvements projects are being kept in this single 
line item to enable funding flexibility for the time being.

Project Origin:

Central SoMa Plan

Project Status and Delivery:

Varies.  MTA to provide IPIC and  SoMa CAC periodic 
updates. 

IPIC Funds:

•	$64,010,000 total 

•	$9,069,000 appropriated not yet transferred 

•	$51,261,000 programmed FY27 through FY30 

5TH AND BRANNAN STREET IMPROVEMENTS 
(EXPENDITURE PLAN LINE ITEMS E.1, E.2, AND 
E.3)

This line item has been created to account for potential 
in-kind agreements with three development projects 
adjacent to the 5th and Brannan intersection (598 Brannan, 
88 Bluxome and Flower Mart) for street improvements to 
widen sidewalks, construct protected bike lanes, signalized 
midblock pedestrian crossings and a protected intersection, 
and raise street elevations to reduce flooding. The street 
improvements would encompass 3,000 linear feet of 
development project frontage. 

Project Origin: 

Central SoMa Plan

Project Status and Delivery: 

Development projects would construct improvements 
between 2023-2026.

IPIC Funds: 

In-kind agreement would be approximately $8,500,000 
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PEDESTRIAN, BICYCLE, AND STREETSCAPE 
ENHANCEMENT FUND (EXPENDITURE PLAN 
LINE ITEM NO 27.1) 

This fund was created to enable flexible, nimble, and 
strategic spending of Eastern Neighborhood transportation 
dollars in the short term. The funds are to provide Public 
Works access to funds that can fill the last gaps of projects 
and/or to prioritize Eastern Neighborhood projects above 
others for implementation.

Project Origin:  
IPIC

Project Status and Delivery: 

Funds are available to streetscape, bike and pedestrian proj-
ects upon request and after consultation with IPIC and the 
SoMa CAC. Eligible projects generally include, but are not 
limited to, community requested street tree and understory 
landscaping.

Total Costs: 

$200,000 in FY21

IPIC Funds: 

$200,000 total (appropriated not transferred)

SAN FRANCISCO PUBLIC WORKS DESIGN PLAN 
AND PRIORITIZATION OF SOMA PROJECTS 
(EXPENDITURE PLAN LINE ITEM NO.G.1)
This line item has been created to enable San Francisco 
Public Works staff to begin work on design, planning and 
prioritization of complete streets projects in SoMa in FY21 
ahead of more significant funds being available for actual 
construction and implementation.

Project Origin: 

IPIC

IPIC Funds: 

$100,000 (appropriated not transferred)

SOMA STREET IMPROVEMENT PROJECTS 
(EXPENDITURE PLAN LINE ITEM NO G.21)
The Central SoMa Plan call for the improvement of all major 
streets within Central SoMa to address lack of sufficient 
sidewalk widths, crosswalks, bicycle infrastructure and other 
street infrastructure. Funds can go to additional design, 
community outreach and environmental work as well as 
construction costs. Although improving main streets is the 

highest priority, improvements may also be implemented 
on alleyways as funding allows. Funds for SoMa Street 
Improvement projects are being kept in this single line item 
to enable funding flexibility for the time being. [Note: this 
line item has been divided into two separate line items 
indicating which agency will take the lead]

Project Origin:   
Central SoMa Plan

Project Status and Delivery:  
Ongoing

IPIC Funds: 

•	Approximately $41,450,000 

•	$160,000 transferred 

•	$8,889,000 appropriated not transferred 

•	$30,698,000 programmed FY26 through FY29

GENE FRIEND / SOMA RECREATION CENTER 
(MAP / EXPENDITURE PLAN LINE ITEM NO. 39)
Located in an area where open space and recreation 
opportunities are limited, this facility is heavily used by 
children, seniors, and people who live and work in the 
SOMA neighborhood – which is also one of the city’s fastest 
growing neighborhoods. RPD collaborated with the Trust for 
Public Land on a feasibility study and concept plan, which 
replaces the existing facility with one almost twice the size. 
The new facility would include a double basketball court 
gym, two multi-purpose rooms, a large exercise room and a 
new kitchen. The project includes improved lighting, security, 
and new outdoor amenities: a basketball court, plaza space, 
playground, and landscaping. 

Project Origin: 

Eastern Neighborhoods Implementation Document (the 
document promised one rehabilitated park in each of the EN 
Neighborhoods) 

Project Status and Delivery: 	

The Recreation and Park Commission approved the concept 
design in September 2019. Construction is anticipated to 
begin early 2024. This project is a named park in the 2020 
Health and Recovery G.O. Bond and has received $30 
million in Bond funding, the project is currently receiving 
$4 million from the 2020 Health and Recovery Bond Project 
Contingency until impact fees are available.

Total Costs:  
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$59.3 million

IPIC Funds: -

•	$27,800,000 Total 

•	$22,000,000 transferred 

•	$5,800,000 appropriated not transferred 

11TH STREET PARK (MAP/ EXPENDITURE PLAN 
LINE ITEM NO.45)
RPD acquired 11th & Natoma in 2018 to construct a new 
park. The site needs to be remediated, designed, and 
developed. 

Project Origin: 

Eastern Neighborhoods Implementation Document (the 
document promised one new neighborhood in each of the 
EN Neighborhoods);

Project Status and Delivery:  
The project is currently in the Design phase. Design and 
environmental review began in early 2022 and community 
engagement to review design concepts occurred in early 
summer 2022. Environmental review and approval of 
concept design at the Recreation and Park Commission 
is expected to be complete by late fall 2023. The project 
delivery dates will adjust according to funding availability.

Total Costs: 

$23,400,000 for acquisition and park creation

IPIC Funds: 
•	$4,500,000 received

•	$7,100,000 pending

•	$505,250 from MO programmed FY25 

PARK AT WELSH / FREELON / 598 BRANNAN 
(MAP / EXPENDITURE PLAN LINE ITEM NO. J)
The Central SoMa Plan calls for the creation of an approxi-
mately one-acre park located in the interior of the block 
surrounded by Brannan Street, 4th Street, Bryant Street 
and 5th Street, the location of the previous Public Utilities 
Commission yard. Expected features in the park include 
outdoor seating, dog run, children’s playground, public art 
and flexible space to host community events such as a night 
market. Specific amenities are to be determined through 
on-going outreach by the development team. 

Project Origin:  
Central SoMa Plan

Project Status and Delivery:  
Project Status and Delivery: The park will be developed 
in connection with the multi-phase development at 598 
Brannan Street, which staff estimates will occur in the next 
five years in two major phases. The Project Sponsor of the 
mixed-use office project at 598 Brannan Street have the 
right to develop the park in-lieu of paying impact fees. (see 
Planning Code Section 406(e)) 

IPIC Funds:  
 
Current estimate: $38,500,000.

GENE FRIEND POOL ANNEX AND COMMUNITY 
CENTER AT 88 BLUXOME (MAP / EXPENDITURE 
PLAN LINE ITEM NO. K)
The Gene Friend Pool Annex at 88 Bluxome will include 
a RPD-owned community pool and 10,000 square foot 
community room that will be developed as part of the 
mixed-use project at 88 Bluxome.

Project Origin:  
Central SoMa Plan

Project Status and Delivery:  
The Pool Annex will be developed in connection with the 
mixed-use development at 88 Bluxome Street. The project is 
currently on hold.

IPIC Funds:  
 
Up to $10 million after FY29. Actual cost is to be 
determined.

VICTORIA MANALO DRAVES PARK 
PROGRAMMING

The project included the addition of sports lighting at the 
ballfield and basketball court and upgrades of pathway 
lighting, as well as minor security updates to pathways, 
low walls, and fencing, to create better circulation and site 
visibility (added security cameras). Additional seating was 
installed at the playground and the community garden was 
expanded with added planters. 

Project Origin:  
 
POPOS in-lieu fees 

Project Status and Delivery:  
project is completed and opened in 2021.

Total Costs:  
Final project cost was $2,100,000; with a balance over 
$400K remaining. Remaining funds will be required to go to 
VMD.  
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10. 2nd Street Streetscape Improvements
16. Ringold Alley Improvements
35. South Park Rehabilitation
39. Gene Friend Recreation Center Rehabilitation
45. 11th Street and Natoma Street New Park
53. Eagle Plaza
a. SOMA Local Transit Improvements
b. SOMA Regional Capacity Transit Improvements
c. MTA Design, Plan and Prioritization of SoMa Projects
g.1 Public Works Design, Plan and Prioritization of SoMa Projects
j. SOMA Street Improvement Projects
j. New Park at Welsh/Freelon/598 Brannan
k. Gene Friend Aquatic Center Annex at 88 Bluxome
n. Bluxome Linear Park
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SOUTH OF MARKET

1.  Folsom Street Rendering

2.  2nd Street Streetscape

3.  Central Soma Park

4.  BUF Nursery

5. SF Railyards Project Map

Photo credits: (1-2) SFMTA; (3) Atlas Lab, (2); (4) SF Rec Park; (5) SF Planning
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TRANSIT CENTER DISTRICT

Background and Highlights 	
The Transit Center District Plan (TCDP), adopted in 2012, 
enables about 4,800 additional residential units and about 
6.5 million square feet of new commercial space (office 
and retail) near the Salesforce Transit Center. Since plan 
adoption, about 4,905 units and 5.5 million square feet 
of commercial space have been entitled by the Planning 
Department.

The Transit Center District Plan and the related Transbay 
Redevelopment Plan are being carried out by several 
agencies: Planning, Office of Community Investment and 
Infrastructure (OCII) and the Transbay Joint Authorities 
Board (TJPA). The TCDP Implementation Document 
established a list of infrastructure improvement projects 
to enhance pedestrian and transit infrastructure to accom-
modate the forthcoming growth in the Transit Center District 
as a major regional transit hub.

The TCDP established two impact fees for new develop-
ment in the Transit Center District: one for open space 
and a second for transportation. In addition to the impact 
fees, a Community Facilities District (CFD or Mello Roos 
District) has been established to help fund the Downtown 
Rail Extension which would extend the Caltrain and High 
Speed Rail to the Salesforce Transit Center, as well as the 
streetscape and open space improvements.

The Transbay CFD includes an additive tax per square foot 
on properties within the TCDP area plan that will see signifi-
cant new development. The CFD could potentially raise as 
much as $14.11 million between FY25 and FY29 future 
towards construction of the Transbay Terminal projects and 
other streetscape, transit, and open space improvements. Of 
this amount, $11.5 million are specifically be allocated to 
TJPA-related projects, with the balance of $2.9 million are to 
be allocated to other Transit Center related Projects.

The Planning Department projects about $15 million in 
impact fee revenues available for infrastructure impact 
fees in the Transit Center District in the next five years. 
Nearly $3.7 million of these impact fees are set aside for 
open space while the other $11.3 million are set aside for 
transportation and streetscape projects.  These numbers are 
considerably less than what was projected last year due to 
the recently approved fee-reduction legislation (see discus-
sion in introduction).  

The Transit Center Funding Program and 
Ongoing Approach to Allocating Funds to 
Projects
A component of the Transit Center Implementation 
Document, one of the master approval documents 
adopted by both the Planning Commission and the Board 
of Supervisors, is the Transit Center Funding Plan, which 
provides a definitive list of transportation and open space 
infrastructure projects (TC Infrastructure Projects) and their 
expected costs that are to be delivered over the Plan’s 
20-year timeframe. While the Implementation Document 
and Funding Plan provides the list of projects and their 
expected costs, it does not specify the timing of the delivery 
of the TC Infrastructure Projects; rather it specifies that the 
timing of funding and delivery would largely be left to IPIC.

In winter of 2020, IPIC decided to use the original costs of 
the Infrastructure Projects vis-à-vis each other as a way to 
gage the ongoing funding for each project and to assure 
enough revenue would be left for each project over time, 
even when such projects might not be ready for delivery in 
the early years.

Like last year, this IPIC Report includes both Expenditure 
Plans for both revenue sources, impact fees and the CFD. 
Through this fiscal year, CFD spending has been allocated 
to TJPA related projects (including the Train Box and 
Salesforce Park), several transit related streetscape projects, 
the renovation of Portsmouth Square, BART capacity 
improvements at Montgomery and Embarcadero Station, 
and a Congestion Management Study. 
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Project Descriptions

TRANSIT CENTER STREETSCAPE (MAP / 
EXPENDITURE PLAN LINE ITEM NO 5)

The Transit Center Plan assumes streetscape and public 
right-of-way improvements on almost all of District’s streets. 
Streetscape improvements have been divided into five 
phases. As an initial phase, priority street segments have 
been identified to coincide with the opening of the Transbay 
station. These street segments include the west side of 1st 
Street between Mission and Minna pedestrian crosswalk 
with signal across Mission Street at Shaw Alley with 
accompanying sidewalk widening, and the construction of a 
bus island on eastbound Mission between 1st and Fremont 
Streets.

Project Origin:  
The Transit Center District Plan / Transit Center 
Implementation Plan

Project Status and Delivery: 	

•	Minna Natoma Streetscape Project design underway. 
Anticipated Advertisement Winter 2024.

•	Beale Street Phase 1 Project approaching 100% design. 
Anticipated advertisement in Winter 2024.

•	 Transit U Project approaching 100% design. Anticipated 
advertisement in Winter 2024.

•	Main Street Phase 1 Project approaching 65% design. 
Anticipated advertisement in Spring 2024.

•	 Transbay Howard Project approaching 65% design. 
Anticipated advertisement in Spring 2024. 

Total Costs:		

$252 million for all phases (original estimate of streetscape, 
pedestrian, and bicycle improvements 2022 dollars) 

IPIC Funds:  		

•	$27,742,128 total 

•	$24,290,000 transferred 

•	$500,000 appropriated not transferred

CFD Funds:  		

•	$51,100,414 transferred 

•	$25,120,482 programmed FY23 

TRANSBAY TRANSIT CENTER AND DOWNTOWN 
RAIL EXTENSION (MAP / EXPENDITURE PLAN 
LINE ITEM NOS. 7 AND 8)

The Transbay Program consists of two phases. Phase 
1 – which has been completed and is currently operating 
– comprises design and construction of the above-grade 
levels of the Transit Center (Salesforce Transit Center) and its 
related components, including the Roof Top Park (Salesforce 
Park), the core and shell of the below-grade two-level 
train box, a bus ramp connecting the station to the San 
Francisco–Oakland Bay Bridge, bus storage for off-peak bus 
layovers, and a temporary terminal, which has since been 
transferred to the Office of Community Investment and 
Infrastructure in 2020.

Phase 2 of the Program will deliver the Downtown Rail 
Extension (DTX) project (also known as The Portal), which 
will extend the Caltrain system from its current terminus 
at Fourth and King Streets and ultimately, bring the 
California High-Speed Rail Authority statewide system to 
the Salesforce Transit Center in downtown San Francisco. It 
will also include the build-out of the Transit Center’s below-
grade train station, and a new underground station at 
Fourth and Townsend Streets along with six ventilation and/
or egress structures along the tunnel alignment. Engineering 
for the DTX is currently underway.

Project Origin:

In 1999, San Francisco voters voted to make it city policy 
to extend the Caltrain station from Fourth and King Streets 
up to a new or rebuilt station on the site of the Transbay 
Terminal located on Mission and First Streets. (Proposition 
H). 

Project Status and Delivery:

The Federal Transit Administration (FTA) issued an 
Amended Record of Decision for the Transbay Program’s 
Supplemental Final Environmental Impact Statement/
Environmental Impact Report on July 22, 2019. This docu-
ment amends the 2005 Record of Decision for the Transbay 
Program and covers the required environmental analysis 
of refinements to the Downtown Rail Extension and other 
transportation improvements in the vicinity of the transit 
center.  Engineering and design work is underway, and on 
December 3, 2021, the project was accepted into the Project 
Development phase of the Federal Transit Administration’s 
Capital Investment Grants New Starts program. This is the 
first step of the three-part process to securing a significant 
federal funding contribution to deliver the project. The TJPA 
is targeting an December 2023 entry to the Engineering 
phase, the second step in FTA’s three-part process. 
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Total Costs:
The total cost of Phase 2 is estimated at approximately 
$8.2 billion, which includes both the $7.5 billion needed 
to complete the project and the  $729 million previously 
incurred cost of constructing the two-level train box, which 
is considered as a matching source in the DTX funding plan 
under the FTA CIG New Starts program.    

IPIC Funds: 

$16,000,000 in FY19, which would enable design, engi-
neering, and other preconstruction work. These funds have 
been appropriated but not yet transferred to TJPA. 

RAIL ALIGNMENT AND BENEFITS STUDY 
(EXPENDITURE PLAN LINE ITEM NO. 9) 
The Rail Alignment and Benefits (RAB) Implementation 
Program is a continuation of the work San Francisco 
Planning completed in 2018 that focused on the efficientand 
effective movement of Caltrain and High Speed Rail trains 
through the City and into the Transbay Transit Center (TTC). 

The Mayor’s office and the Board of Supervisors, in their 
capacity as the County Transportation Authority, both 
endorsed the Pennsylvania alignment to extend the 
Downtown Extension (DTX) tunnel and the Pennsylvania 
Avenue alignment. This project will move the trains under-
ground further south ( to around Cesar Chavez). 

By tunneling the trains further south, six new street 
connections can be made along the alignment while 
preserving the current crossings. The Planning Department 
is currently leading a study of future Caltrain station 
locations depending on the tunnel alignments, which are 
under development by the County Transportation Authority. 
The Planning Department is also leading work to identify 
development opportunities for the Railyards that can 
accommodate critical transit service needed for the City and 
Region. 

In support of the RAB Implementation Program at the 
Railyards, $250 thousand may go to support a community 
engagement process and financial and technical analysis in 
parallel to the preliminary business case that is being jointly 
developed by Caltrain and Prologis from 2021-2023. 

This work would take place over 2022 and 2023, informing 
and supporting the technical conclusions of the business 
case, which is anticipated to conclude in 2023 with a 
preferred concept to advance into a development agreement 
discussion. 

IPIC Funds:

$3,800,000 in FY18

BETTER MARKET STREET IMPROVEMENTS (MAP 
/ EXPENDITURE PLAN LINE ITEM NO. 11)
The Better Market Street Project provides various 
streetscape and transportation improvements to a 2.2 mile- 
long corridor along Market Street between Steuart Street 
and Octavia Boulevard, including a sidewalk-level bicycle 
facility, pedestrian facilities, and streetscapes along Market 
Street. The project also introduces changes to the roadway 
configuration, private vehicle access restrictions, traffic 
signals, surface transit, commercial and passenger loading, 
vehicular parking, and utilities. Funds from Transit Center 
Transportation Impact fee would go toward design and 
engineering for the project segment in the Transit Center 
District.

Total Costs: 

Approx. $73,500,000 for portion immediately adjacent to 
Transit Center

IPIC Funds: 

$2,000,000 in FY 19

SODA STREETSCAPE IMPROVEMENTS (MAP / 
EXPENDITURE PLAN LINE ITEM NO. 12)
As described above, the SODA planning effort looks to 
prioritize public realm improvements in Transit Center and 
Rincon Hill holistically. Because Transit Center and Rincon 
Hill are immediately adjacent to each other, public realm 
projects in each neighborhood serve both areas along with 
the City as a whole.

SODA Streetscape Improvements is being described 
separately from the Transit Center Streetscape 
Improvements to indicate that funds appropriated to 
this IPIC Project could potentially pay for Rincon Hill 
streetscape projects if the SODA Plan prioritizes them 
above other Transit Center streetscape plans for near-term 
implementation.

Project Origin:

Rincon Hill Master Streetscape Plan, Transit Center 
Implementation Plan, SODA Planning Process

Project Status and Delivery:

SODA Alleys (Minna, Jesse, Anthony, Stevenson, Tehama, 
Clementina, TBD)

Total Costs:  

TBD
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IPIC Funds:
$8.5 million (appropriated not transferred) 

CENTRAL SUBWAY CHINATOWN STATION OPEN 
SPACE (MAP / EXPENDITURE PLAN LINE ITEM 
NO 24)

The Transit Center District Plan explicitly anticipated sharing 
impact fees for park improvements in nearby Chinatown.  
A part of these funds have been appropriated for the 
Chinatown Station Open Space.

Project Origin: 	

The Transit Center District Plan; Central Subway 

Project Status and Delivery: 	

Complete and open

IPIC Funds:  			 

$7,000,000

PORTSMOUTH SQUARE (MAP / EXPENDITURE 
PLAN LINE ITEM NOS. 25, AND 26)
The much-needed improvements to Portsmouth Square 
will create a central community space that is safe and 
welcoming to all, including the many residents of nearby 
affordable housing. The project design was informed by 
community feedback with majority support from Chinatown 
community. The project will renovate the existing park 
with a new children’s play area, exercise equipment, 
plazas, shade structures, seating areas, wayfinding, 
signage, sidewalks, landscaping, terraces, ramps, and a 
new 8,300-square-foot clubhouse. The project will also 
re-waterproof the roof of the Portsmouth Square Garage 
located underneath the park and portions of the adjacent 
streets and sidewalks, seismically upgrade portions of the 
parking garage, and demolish and remove the pedestrian 
bridge spanning Kearny Street that connects Portsmouth 
Square with 750 Kearny Street (currently managed by the 
Hilton Hotel and the Chinese Culture Center).  

Project Origin: The Transit Center District Plan

Project Status and Delivery: 

An Environmental Impact Report (EIR) for the project was 
completed and certified in January of 2022. The EIR received 
final approval at the completion of the required 30-day 
appeal period and the Notice of Determination was filed on 

February 16, 2022. The project will receive $54 million from 
the 2020 Health & Recovery G.O. Bond.

Total Costs: 

•	$72,000,000

•	$10.8 million from Transit Center Community Facilities 
District funding

TRANSIT DELAY MITIGATION (NEW BUSES)
The Transit Center Implementation Document and the 
Funding Program calls for the purchase of three buses to 
serve the Area, up to two for MTA with a third going to a 
regional transit agency. 

Project Origin: 

The Transit Center District Plan

Project Status and Delivery: 	
MTA is awaiting the transfer of funds to purchase new 
buses. 

CFD Funds: 

$3,200,000 appropriated in FY23 for MTA.

IPIC Funds: 

$1,600,000 in FY27 for regional transit.

DECONGESTION PRICING AND INCENTIVES 
STUDY (EXPENDITURE PLAN LINE ITEM NO. 
12.2)

Traffic congestion has historically been a significant 
problem in downtown San Francisco and SoMa, and as the 
city recovers from the pandemic, we are already seeing 
congestion rise again. The Downtown Congestion Pricing 
Study is exploring how a fee to drive into down- town/
SoMa during the most congested times could keep traffic 
moving while making our transportation system safer 
and more equitable, after we recover from the COVID 19 
pandemic.  The study begins with an analysis of existing 
congestion and how it impacts residents, businesses, and 
other users of the transportation system with a focus 
on social equity. The study also includes working with 
stakeholders to identify goals and objectives for potential 
congestion pricing policies. 

The study team will then develop, evaluate, and refine 
potential congestion pricing program scenarios to identify 
which best meet the goals and objectives before developing 
a final recommendation and potential implementation 
plan. Program elements to be considered include different 
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pricing parameters, discounts and incentives for using 
non-auto travel modes, credits or discounts to improve 
equity outcomes, and provision of improved transit service 
and multimodal infrastructure using revenue raised through 
pricing. 

The study will evaluate potential approaches from three 
main perspectives: efficacy, equity, and economy. First, 
the study will evaluate strategies with a focus on efficacy 
at reducing congestion and its negative effects. 

Second, the study will include an equity analysis to 
assess who would benefit and be impacted by a potential 
system and what it would take to ensure the resulting 
program provides net benefits to low-income travelers in 
San Francisco. 

And third, the study will seek to understand business 
impacts to ensure the approach would foster continued 
economic growth. The study will also include a robust 
and inclusive outreach effort to inform the alternatives, 
analysis, and conclusions. Ultimately, the study will 
identify the most promising pricing and incentives 
alternative(s) and next steps for environmental analysis, 
design, funding, and implementation. 

Project Origin:

The Transportation Authority first studied congestion 
pricing in the 2010 Mobility, Access, and Pricing Study. 
It has since been included in a wide range of local 
and regional plans, including the 2017 San Francisco 
Transportation Plan, 2017 San Francisco Transportation 
Demand Management Plan, 2017 San Francisco 
Transportation Sector Climate Action Strategy, 2018 
Transportation Task Force 2045 Report, and 2019 San 
Francisco Vision Zero Action Strategy.

Project Status:

The Transportation Authority Board requested the study 
in Fall 2018 and appropriated local Prop K sales tax 
funding in early 2019. The Metropolitan Transportation 
Commission approved funding to support the study 
in Summer 2019. The study launched in July 2019 and 
was anticipated for completion by the end of calendar 
2020. Currently, the study is on hold until 2022, as we 
observe travel patterns and economic recovery following 
the COVID 19 pandemic. We anticipate resuming the 
study in 2022. Ultimately, implementation would require 
consensus by city leaders and state authorization.

Total Cost: 

Total estimated study cost is $3.2 million.

IPIC/ CFD Funds: 

$470,000 in IPIC funds and $880,000 in CFD funds have 
been provided for the project. The remainder of the study 
cost, $1.85 million, has been funded through a combina-
tion of local Prop K sales tax ($1,250,000); regional MTC 
funds ($400,000); and potential private ($600,000) grant 
sources.

BART CAPACITY PROJECTS (EXPENDITURE PLAN 
/ LINE ITEM NO. 12.3)

Scope of Work: 

This project will take place at the BART/Muni 
Embarcadero station. This station plays a critical role in 
San Francisco as it is located in an area with multiple 
tourist attractions, businesses, restaurants, employment 
offices, education programs, and transit connections; 
hence, the station serves a wide range of communities, 
including Communities of Concern. Prior to COVID-19 
pandemic, the station provided ~90,000 BART journeys 
(entries + exists).    In 2023, the station provided ~35,000 
BART journeys daily. 

This project will increase accessibility, reduce elevator 
service interruptions, improve station maintainability, and 
enhance customer experience at the station. The project’s 
scope of work will be delivered in two phases. Phase 1 
will renovate and modernize existing hydraulic elevator, 
relocate existing machine room adjacent to elevator 
shaft, and demolish and rebuild wider south stairs, 
increasing width from 36” to 44” to comply with egress 
requirement. Phase 2 will construct a new elevator in the 
north side of the station, construct a new machine room 
for the elevator, and demolish and rebuild wider north 
stairs. Funding for Phase 1 has been secured and multiple 
funding sources are either programmed or allocated, 
including CFD funds. 

Project Origin: 

The Embarcadero station is considered one of the busiest 
stations of the BART system. BART has conducted 
several studies to develop project concepts to renovate, 
modernize, and expand capacity at the Embarcadero 
station.  In addition, with input from various stake-
holders, BART has identified needs to improve station 
functionality, safety, access, appearance, and overall 
customer experience. These studies informed the scope 
of work for this project and highlighted the importance 
of delivering the work to address current and projected 
needs at the station. 

Project Status and Delivery: In the fall of 2019, 
BART placed a contract out for bid for part of the current 
scope of work. BART received two bids that were 70% 
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and 99% higher than Engineer’s estimate. Upon rejecting 
all bids, BART determined the project needed to be 
re-designed and began this process in March of 2020. 
Due to COVID related impacts, including supply chain 
shortages, inflation, and staffing shortages, and legacy 
station complexities identified during the re-design 
phase, BART determined the project’s scope of work 
needed to be delivered in two phases. For Phase 1, BART 
expects to complete final design by fall of 2024, begin 
construction in fall of 20245, and complete construction 
in fall of 20267. BART will determine the schedule for 
Phase 2 based on funding availability.

Project Cost:
Total Estimated Cost for Phase 1: $22-$24 million  
Total Estimated Cost for Phase 2: $30 million 
IPIC Funds: $3M (combination from CFD and Impact Fees) 
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TRANSIT CENTER DISTRICT
1.	 Portsmouth Square Plan

2.	 Portsmouth Square Clubhouse

3.	 Portsmouth Square Upper Plaza

4.	 Howard Street Rendering

5.	 Montgomery BART

6.	 Embarcadero BART

Photo credits: (1 - 3) SF Rec and Park; (4) DPW; (5-6) BART
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VISITACION VALLEY

Background and Highlights
The Visitacion Valley Community Facilities and Infrastructure 
Fee and Fund was established in 2006 in anticipation of 
moderate to high density development at Executive Park 
(located immediately east of the Highway 101 at the 
southern San Francisco border) and in other areas within 
the Visitacion Valley area. Unlike most other impact fee 
areas, Visitacion Valley does not have a comprehensive 
Area Plan. Portions of Visitacion Valley are included in other 
plans; most notably, the Executive Park Subarea Plan, the 
Baylands North (Schlage Lock) development project, and the 
Sunnydale HOPE SF development project.

Between these three developments, a net increase of 4,800 
units, 140,000 square feet of commercial/retail space, and 
75,000 square feet of community space is expected; build 
out would occur over at least 15 years. Over the next six 
years, the Planning Department projects approximately 
$6.72 million in fee revenue. The Planning Department, in 
collaboration with SFMTA, Public Works, and Recreation 
and Parks, has continued to engage the Visitacion Valley 
community to identify and prioritize projects for impact fee 
spending.

Because impact fee revenue in Visitacion Valley is reliant 
on three large-scale development projects (Executive Park, 
Schlage Lock and Sunnydale HOPE SF), projected revenue 
has the potential of changing dramatically from year to year 
depending on the progress of those projects.

COMMUNITY ENGAGEMENT 
Because the Visitacion Valley fee area is not a comprehen-
sive plan area like the other fee areas, there is not a master 
list of expected community benefits. Therefore, the Planning 
Department, SFMTA, Public Works, and the Recreation and 
Parks Department are engaged with the Visitacion Valley 
community on an ongoing basis to prioritize for the use of 
impact fees. Since the Schlage Lockmaster approvals were 
certified by the Board of Supervisors on May 19, 2015, City 
staff have held numerous community meetings. Planning 
Department staff provided an update on both the project 
and impact fees on November 22, 2023.   The purpose 
of these updates is to enable community input into the 
IPIC process, to understand community priorities for the 
programming of projected impact fees, to collect community 
feedback on project design and implementation, and to 
provide current information regarding the status of projects 
and developments in the area. The City is committed to 
providing at least one update per year until all impact 
fees are programmed and any associated projects are 
implemented. 

The City is working with the developer and a group of 
neighborhood stakeholders to bring programming to the 
community space at the Historic Office Building at 2201 
Bayshore Boulevard. As part of the development agreement, 
Baylands Development Incorporated has agreed to make 
a floor of the office building available for community use 
rent-free for at least fifteen years. Currently, the City and 
a group of residents are working to identify a community 
organization that could serve as a master tenant, and 
provide community services while also allowing other stake-
holders and residents to use the space for events, classes, 
and programming.

As noted above, construction of the Executive Park and 
Baylands North (Schlage Lock) development projects have 
proceeded more slowly than anticipated, resulting in a 
delay in the availability of impact fees. While this delay 
is unfortunate given the severe housing shortage in the 
city and region, it has allowed City staff to work with the 
community on developing a strong list of priority projects 
for implementation and to advance planning, design, and 
implementation for a few priority projects. In addition, the 
City has been successful in securing alternative funding 
sources for the priority projects.

VISITACION AVENUE MCLAREN PARK 
CONNECTOR
New sidewalks, bicycle safety improvements, and traffic 
calming measures are proposed for Visitation Avenue. The 
Recreation and Parks Department is conducting community 
engagement and seeking additional funding.  

HERZ PLAYGROUND RENOVATION 
The project completely renovated the toddler and school-
aged children’s playground. The renovation included 
new play structures and surfacing, new benches, fencing, 
landscaping, pathways, and picnic tables. 

Project Status and Delivery: 

Project is completed and opened to the public in September 
2023.

IPIC Fees Received: 

$300,000

HERZ PLAYGROUND NEW RECREATION CENTER 
This project is being delivered through a partnership 
agreement with Sunnydale Infrastructure LLC. Sunnydale 
Infrastructure LLC is a partnership between Mercy Housing 
California and Related California that is implementing the 
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large-scale, multi-phased development program Sunnydale 
HOPE SF. The scope includes constructing a new recreation 
center featuring an indoor basketball court, bleachers, 
multi-purpose room, restrooms, and staff spaces. Exterior 
improvements include removing hazardous trees, installing 
new adult exercise equipment, and constructing bicycle and 
pedestrian path connections and picnic areas. 

BLANKEN UNDERPASS ART MURAL 
The installation of art murals on Blanken Avenue in the 
Route 101 underpass was originally proposed for imple-
mentation utilizing impact fees, however, the District 10 
Supervisor provided $20,000 in add back funding for the 
project. While no impact fees were used for this project, it is 
described in this report since it was conceived by Visitacion 
Valley residents during the impact fee prioritization process 
starting in 2015. Project funding was distributed in early 
2019 through an San Francisco Arts Commission artist 
grant to 1brush, a San Francisco non-profit that connects 
communities and artists for the development of public art 
projects. The final design was approved by the San Francisco 
Arts Commission in August 2020. The Caltrans site is on 
hold until future maintenance costs and responsibilities can 
be identified. Community members are currently looking for 
an alternative location for the mural.

VISITACION AVENUE PEDESTRIAN AND BICYCLE 
SAFETY PROJECT
This project delivers improvements in four priority areas 
of McLaren Park to ensure safe recreation and access, 
maintain and build on natural character, protect natural 
resources, and clarify circulation routes. The project includes 
a new pedestrian trail on the east side of Visitacion Avenue, 
between Hahn Street and Visitacion Valley Middle School, 
adjacent to the new native plant garden and nature explora-
tion areas. Design work is in process, and construction will 
be phased, beginning with tree work in Fall 2023-Winter 
2024 and final trail improvements completing in spring 
2025. 

Project Origin: 

McLaren Park Vision Plan (2018), SFMTA Visitacion Valley 
& Portola Community Based Transportation Plan  

MCLAREN TRAILS PRIORITY IMPROVEMENTS 
PROJECT
This project delivers improvements in four priority areas of 
McLaren Park to ensure safe recreation and access, maintain 
and build on natural character, protect natural resources, 
and clarify circulation routes. Improvements are aligned 
with the Natural Resources Management Plan and follow 
the organizing framework and best practices previously 
approved in the 2017 McLaren Park Vision Plan. Design 
work will continue winter 2022-23, followed by construc-
tion. Construction will be phased to minimize disturbance 
of natural resources and impact on park users, and project 
completion is anticipated by spring 2024.

A new trail on the east side of Visitacion Avenue, between 
Hahn Street and Visitacion Valley Middle School is intended 
to improve safe access and connect local residents with 
open space. A Native Plane Garden and nature exploration 
area was installed south of the community garden in 
Winter-Spring 2022. Additional hazardous tree removals and 
installation of a pedestrian-only trail is scheduled for late 
2022-early 2023.  
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Visitacion Valley Projects

Sunnydale
HopeSF

Schlage
Lock

Executive
Park

12a. Visitacion Valley Sidewalks (potential project)
12d. Blanken Tunnel Lighting (potential project)
12e. Arleta and Bayshore Safety Improvements (potential project)
19a. Herz Playground (potential project)

8
2

7, 9 11 3

VISITACION VALLEY PROJECTS

1.	� Visitacion Avenue McLaren Park Connector (sidewalk and 
bike facility improvements)

2.	 Visitiacion Valley Greenway Mid-block crossings

3.	� Aleta Avenue Intersection Improvements

4.	 Blanken Underpass Illumination

5.	 Herz Playground Renovation

 

6.	 Blanken Underpass Art Mural

7.	 Visitacion Valley Ballfield Renovation

8.	 Elliot Street Stair 

9.	 Visitacion Valley Playground Revovation

10.	 Bike Routes to Bay Trail and Candlestick Point

11.	 Leland and Cora Bulbout and Sidewalk Widening
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VISITACION VALLEY

1.	 Visitacion Avenue Design Concept

2.	 Visitacion Valley Branch Library

3.	 New park at Schlage Lock rendering

4.	 Herz Playground

5. 	 Herz Rec Center Rendering

Photo credits: (1-4) SF Planning; (5-6) RPD

1 3

2

4 5
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Balboa Park - IPIC Exenditure Plan - FY 25 - 29 
Final Version

Revenue And Expenditure THROUGH FY 
23

FY 24 
(CURRENT 

YEAR)

FY 25 
(BUDGET 
YEAR 1)

FY 26 
(BUDGET 
YEAR 2)

FY 27 FY 28 FY 29 FY 25 - FY 29
THROUGH FY 

29
FY 30 - FY 34

THROUGH FY 
34

Revenue Summary: Actuals Through FY22; Projected FY 23 and forward

3 GENERAL -$                        -$                        -$                        -$                        -$                        -$                        -$                        -$                        -$                        -$                        -$                             

4 TRANSPORTATION / TRANSIT 1,633,000$           4,000$                   -$                        48,000$                 3,000$                   25,000$                 37,000$                 113,000$              1,750,000$           221,000$              1,971,000$                

5 COMPLETE STREETS 247,852$              -$                        -$                        51,000$                 -$                        -$                        -$                        51,000$                 298,852$              -$                        298,852$                   

6 RECREATION AND OPEN SPACE 215,523$              8,000$                   -$                        39,000$                 6,000$                   22,000$                 37,000$                 104,000$              327,523$              174,000$              501,523$                   

9 CHILDCARE 134,702$              4,000$                   -$                        20,000$                 3,000$                   11,000$                 19,000$                 53,000$                 191,702$              89,000$                 280,702$                   

11 ADMIN 28,736$                 2,000$                   -$                        7,000$                   1,000$                   4,000$                   6,000$                   18,000$                 48,736$                 30,000$                 78,736$                      

12 Total 2,259,813$           18,000$                 -$                        165,000$              13,000$                 62,000$                 99,000$                 339,000$              2,616,813$           514,000$              3,130,813$                

Transportation / Transit 
1 Revenue 1,633,000$           4,000$                   -$                        48,000$                 3,000$                   25,000$                 37,000$                 113,000$              1,750,000$           221,000$              1,971,000$                

2 Expenditure 1,667,000$           38,000$                 -$                        -$                        -$                        -$                        -$                        -$                        1,705,000$           -$                      1,705,000$             

3 Transit: Planning and Near-Term Improvements Enhancement Fund MTA Transferred 88,000$                 -$                        88,000$                 -$                      88,000$                    

Appropriated not Transferred -$                        38,000$                 -$                        38,000$                 -$                      38,000$                    

Programmed -$                        -$                        -$                        -$                      -$                           

4 Plaza (In-Kind) IN-KIND Transferred 1,579,000$           -$                        -$                        1,579,000$           -$                      1,579,000$             

Appropriated not Transferred -$                        -$                        -$                        -$                      -$                           

Programmed -$                        -$                        -$                        -$                      -$                           

5 Category Balance Per Year (34,000)$               (34,000)$               -$                        48,000$                 3,000$                   25,000$                 37,000$                 113,000$              45,000$                 221,000$              266,000$                   

6 Category Cumulative Balance Per Year (34,000)$               (68,000)$               (68,000)$               (20,000)$               (17,000)$               8,000$                   45,000$                 45,000$                 45,000$                 266,000$            266,000$                 

7 Revenue 247,852$                    -$                             -$                             51,000$                      -$                             -$                             -$                             -$                             298,852$                         

8 Expenditure 294,000$                    50,000$                      -$                             -$                             -$                             -$                             -$                             -$                             344,000$                    -$                            344,000$                       

9 Pedestrain, Bicycle and Streetscape Enhancement Fund DPW Transferred 260,000$              -$                        260,000$              -$                      260,000$                 

Appropriated not Transferred 34,000$                 -$                        34,000$                 -$                      34,000$                    

Programmed -$                        50,000$                 -$                        50,000$                 -$                      50,000$                    

10 Category Balance Per Year (50,000)$                     -$                             51,000$                      -$                             -$                             -$                             51,000$                      (45,148)$                     -$                             (45,148)$                          

11 Category Cumulative Balance Per Year (46,148)$                     (96,148)$                     (96,148)$                     (45,148)$                     (45,148)$                     (45,148)$                     (45,148)$                     (45,148)$                     (45,148)$                  (45,148)$                        

Complete Streets
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Balboa Park - IPIC Exenditure Plan - FY 25 - 29 
Final Version

Revenue And Expenditure THROUGH FY 
23

FY 24 
(CURRENT 

YEAR)

FY 25 
(BUDGET 
YEAR 1)

FY 26 
(BUDGET 
YEAR 2)

FY 27 FY 28 FY 29 FY 25 - FY 29
THROUGH FY 

29
FY 30 - FY 34

THROUGH FY 
34

12 Revenue 215,523$              8,000$                   -$                        39,000$                 6,000$                   22,000$                 37,000$                 104,000$              327,523$              174,000$              501,523$                   

13 Expenditure 237,000$              27,000$                 -$                        -$                        -$                        -$                        -$                        -$                        264,000$              -$                      264,000$                 

14 Recreation and Open Space: Planning and Near-Term Improvements Fund RPD Transferred 233,768$              -$                        233,768$              -$                      233,768$                 

Appropriated not Transferred 3,232$                   -$                        3,232$                   -$                      3,232$                      

Programmed -$                        27,000$                 -$                        27,000$                 -$                      27,000$                    

15 Category Balance Per Year (21,477)$               (19,000)$               -$                        39,000$                 6,000$                   22,000$                 37,000$                 104,000$              63,523$                 174,000$              237,523$                   

16 Category Cumulative Balance Per Year (21,477)$               (40,477)$               (40,477)$               (1,477)$                  4,523$                   26,523$                 63,523$                 63,523$                 63,523$                 237,523$            237,523$                 

Child Care
17 Revenue 134,702$              4,000$                   -$                        20,000$                 3,000$                   11,000$                 19,000$                 53,000$                 191,702$              89,000$                 280,702$                   

18 Expenditure 132,000$              17,000$                 -$                        -$                        -$                        -$                        -$                        -$                        149,000$              -$                      149,000$                 

19 OECE Child Care NOFA Program OECE Transferred 89,000$                 -$                        -$                        89,000$                 -$                      89,000$                    

Appropriated not Transferred 43,000$                 -$                        43,000$                 -$                      43,000$                    

Programmed -$                        17,000$                 -$                        17,000$                 -$                      17,000$                    

20 Category Balance Per Year 2,702$                   (13,000)$               -$                        20,000$                 3,000$                   11,000$                 19,000$                 53,000$                 42,702$                 89,000$                 131,702$                   

21 Category Cumulative Balance Per Year 2,702$                   (10,298)$               (10,298)$               9,702$                   12,702$                 23,702$                 42,702$                 42,702$                 131,702$            131,702$                 

22 Revenue 28,736$                 2,000$                   -$                        7,000$                   1,000$                   4,000$                   6,000$                   18,000$                 48,736$                 30,000$                 78,736$                      

23 Expenditure 10,045$                 23,955$                 -$                        -$                        6,000$                   -$                        -$                        6,000$                   40,000$                 -$                        40,000$                      

24 Admin DCP Transferred 10,045$                 -$                        -$                        10,045$                 -$                      10,045$                    

25 Admin Transfer to Programs Appropriated not Transferred -$                        -$                        -$                        -$                      -$                           

Programmed -$                        23,955$                 6,000$                   6,000$                   29,955$                 -$                      29,955$                    

26 Category Balance Per Year 18,691$                 (21,955)$               -$                        7,000$                   (5,000)$                  4,000$                   6,000$                   12,000$                 8,736$                   30,000$                 38,736$                      

27 Category Cumulative Balance Per Year 18,691$                 (3,264)$                  (3,264)$                  3,736$                   (1,264)$                  2,736$                   8,736$                   8,736$                   8,736$                   38,736$               38,736$                    

RUNNING TOTALS THROUGH FY 
23

FY 24 
(CURRENT 

YEAR)

FY 25 
(BUDGET 
YEAR 1)

FY 26 
(BUDGET 
YEAR 2)

FY 27 FY 28 FY 29 FY 25 - FY 29
THROUGH FY 

29
FY 30 - FY 34

THROUGH FY 
34

28 Revenue Totals 2,259,813$           18,000$                 -$                        165,000$              13,000$                 62,000$                 99,000$                 339,000$              2,616,813$           514,000$              3,130,813$                

29 Total Expenditures 2,340,045$           155,955$              -$                        -$                        6,000$                   -$                        -$                        6,000$                   2,502,000$           -$                        2,502,000$                

30 Annual Surplus (Deficit) (80,232)$               (137,955)$             -$                        165,000$              7,000$                   62,000$                 99,000$                 333,000$              114,813$              514,000$              628,813$                   

31 Cummulate Suplus (Deficit) (80,232)$               (218,187)$             (218,187)$             (53,187)$               (46,187)$               15,813$                 114,813$              114,813$              114,813$              628,813$            628,813$                 

Recreation and Open Space

Program Administration
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Eastern Neighborhoods   (Mission, SP/Potrero, Central Waterfront/Dogpath)  -  IPIC Expenditure Plan FY25 - FY29
Final Version 

Revenue And Expenditure THROUGH FY 23
FY 24 (CURRENT 

YEAR)
FY 25 (BUDGET 

YEAR 1)
FY 26 (BUDGET 

YEAR 2)
FY 27 FY 28 FY 29 FY25 - FY 29 THROUGH FY29 FY30 - FY 34 THROUGH FY34

Revenue Summary:  Actuals FY22 and prior; Projected FY23 and Forward

EN - Non-Soma

HOUSING (Mission) 2,830,000$                     109,000$                    -$                              434,000$                    194,000$                    6,000$                         775,000$                    1,409,000$                      4,348,000$                      50,000$                          4,398,000$                        

TRANSPORTATION / TRANSIT 15,586,000$                  292,000$                    337,000$                    1,094,000$                 1,684,000$                 572,000$                    1,456,000$                 5,143,000$                      21,021,000$                    5,728,000$                   26,749,000$                      

COMPLETE STREETS 16,139,000$                  261,000$                    399,000$                    1,167,000$                 1,598,000$                 654,000$                    1,714,000$                 5,532,000$                      21,932,000$                    6,624,000$                   28,556,000$                      

RECREATION AND OPEN SPACE 25,896,000$                  188,000$                    383,000$                    929,000$                    1,059,000$                 924,000$                    2,059,000$                 5,354,000$                      31,438,000$                    9,667,000$                   41,105,000$                      

CHILDCARE 3,622,000$                     29,000$                       58,000$                       142,000$                    177,000$                    128,000$                    283,000$                    788,000$                          4,439,000$                      1,312,000$                   5,751,000$                        

ADMIN 3,184,000$                     46,000$                       62,000$                       205,000$                    255,000$                    105,000$                    317,000$                    944,000$                          4,174,000$                      1,064,000$                   5,238,000$                        

Total 67,429,000$                     925,000$                    1,239,000$                 3,971,000$                 4,967,000$                 2,389,000$                 6,604,000$                 19,170,000$                    87,524,000$                    24,445,000$                111,969,000$                   

THROUGH FY 23
FY 24 (CURRENT 

YEAR)
FY 25 (BUDGET 

YEAR 1)
FY 26 (BUDGET 

YEAR 2)
FY 27 FY 28 FY 29 FY25 - FY 29 THROUGH FY29 FY30 - FY 34 THROUGH FY34

Revenue 2,830,000$                     109,000$                    -$                              434,000$                    194,000$                    6,000$                         775,000$                    1,409,000$                      4,705,000$                      50,000$                          4,755,000$                        

-$                                     -$                                     -$                                 -$                                       

Expenditure -$                                     -$                                     -$                                 -$                                       

3 Mission Transferred 1,641,000$                     -$                                     1,641,000$                      -$                                 1,641,000$                        

Appropriated not Transferred 1,546,000$                     -$                                     1,546,000$                      -$                                 1,546,000$                        

Programmed -$                                   109,000$                    -$                              434,000$                    194,000$                    6,000$                         775,000$                    1,409,000$                      1,518,000$                      -$                                 1,518,000$                        

Total 3,187,000$                     109,000$                    -$                              434,000$                    194,000$                    6,000$                         775,000$                    1,409,000$                      4,705,000$                      -$                                 4,705,000$                        

Expenditure  Non-Soma 3,187,000$                     109,000$                    -$                              434,000$                    194,000$                    6,000$                         775,000$                    1,409,000$                      4,705,000$                      -$                                 4,705,000$                        

Category Balance Per Year - Non-Soma -$                                   -$                              -$                              -$                              -$                              -$                              -$                              -$                                     -$                                     50,000$                          50,000$                               

Category Cummulative Balance Per Year - Non-Soma -$                                   -$                              -$                              -$                              -$                              -$                              -$                              -$                                     -$                                     

Housing
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Eastern Neighborhoods   (Mission, SP/Potrero, Central Waterfront/Dogpath)  -  IPIC Expenditure Plan FY25 - FY29
Final Version 

Revenue And Expenditure THROUGH FY 23
FY 24 (CURRENT 

YEAR)
FY 25 (BUDGET 

YEAR 1)
FY 26 (BUDGET 

YEAR 2)
FY 27 FY 28 FY 29 FY25 - FY 29 THROUGH FY29 FY30 - FY 34 THROUGH FY34

Transportation / Transit 
Revenue Non-Soma 15,586,000$                  292,000$                    337,000$                    1,094,000$                 1,684,000$                 572,000$                    1,456,000$                 5,143,000$                      21,021,000$                    5,728,000$                   26,749,000$                      

Expenditure

9 16th Street / 22-Fillmore Improvements MTA Transferred 20,930,237$                  -$                                     20,930,237$                    -$                                 20,930,237$                      

Appropriated not Transferred 473,763$                         -$                                     473,763$                          -$                                 473,763$                            

Programmed -$                                   -$                                     -$                                     -$                                 -$                                       

Total 21,404,000$                  -$                              -$                              -$                              -$                              -$                              -$                              -$                                     21,404,000$                    -$                                 21,404,000$                      

12 22nd Street Green Connections DPW Transferred 150,000$                         -$                                     150,000$                          -$                                 150,000$                            

Appropriated not Transferred -$                                   -$                                     -$                                     -$                                 -$                                       

Programmed -$                                   -$                                     -$                                     -$                                 -$                                       

Total 150,000$                         -$                              -$                              -$                              -$                              -$                              -$                              -$                                     150,000$                          -$                                 150,000$                            

13 Potrero Avenue Streetscape * DPW Transferred 1,418,000$                     -$                                     1,418,000$                      -$                                 1,418,000$                        

Appropriated not Transferred -$                                   -$                                     -$                                     -$                                 -$                                       

Programmed -$                                   -$                                     -$                                     -$                                 -$                                       

Total 1,418,000$                     -$                              -$                              -$                              -$                              -$                              -$                              -$                                     1,418,000$                      -$                                 1,418,000$                        

14 Pedestrian, Bicycle, and Streetscape Enhancement Fund DPW Transferred 290,000$                         -$                                     290,000$                          -$                                 290,000$                            

Appropriated not Transferred -$                                   -$                                     -$                                     -$                                 -$                                       

Programmed -$                                   -$                                     -$                                     -$                                 -$                                       

Total 290,000$                         -$                              -$                              -$                              -$                              -$                              -$                              -$                                     290,000$                          -$                                 290,000$                            

15 Transit Enhancement Fund - Non-Soma MTA Transferred -$                                   -$                                     -$                                     -$                                 -$                                       

Appropriated not Transferred 170,000$                         -$                                     170,000$                          -$                                 170,000$                            

Programmed -$                                   -$                                     -$                                     -$                                 -$                                       

Total 170,000$                         -$                              -$                              -$                              -$                              -$                              -$                              -$                                     170,000$                          -$                                 170,000$                            

Expenditure  Non-Soma 23,432,000$                  -$                              -$                              -$                              -$                              -$                              -$                              -$                                     23,432,000$                    -$                                 23,432,000$                      

Category Balance Per Year - Non-Soma (7,846,000)$                   292,000$                    337,000$                    1,094,000$                 1,684,000$                 572,000$                    1,456,000$                 5,143,000$                      (2,411,000)$                     5,728,000$                   3,317,000$                        

Category Cummulative Balance Per Year - Non-Soma (7,846,000)$                   (7,554,000)$               (7,217,000)$               (6,123,000)$               (4,439,000)$               (3,867,000)$               (2,411,000)$               (2,411,000)$                     (2,411,000)$                     3,317,000$                   3,317,000$                        

* this amount may be adjusted in the future due to potential savings which could then go to other projects
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Eastern Neighborhoods   (Mission, SP/Potrero, Central Waterfront/Dogpath)  -  IPIC Expenditure Plan FY25 - FY29
Final Version 

Revenue And Expenditure THROUGH FY 23
FY 24 (CURRENT 

YEAR)
FY 25 (BUDGET 

YEAR 1)
FY 26 (BUDGET 

YEAR 2)
FY 27 FY 28 FY 29 FY25 - FY 29 THROUGH FY29 FY30 - FY 34 THROUGH FY34

Revenue Non-Soma 16,139,000$                  261,000$                    399,000$                    1,167,000$                 1,598,000$                 654,000$                    1,714,000$                 5,532,000$                      21,932,000$                    6,624,000$                   28,556,000$                      

Expenditure

22 22nd Street Green Connections DPW Transferred 3,000,000$                     -$                                     3,000,000$                      -$                                 3,000,000$                        

Appropriated not Transferred -$                                   -$                                     -$                                     -$                                 -$                                       

Programmed -$                                   -$                                     -$                                     -$                                 -$                                       

Total 3,000,000$                     -$                              -$                              -$                              -$                              -$                              -$                              -$                                     3,000,000$                      -$                                 3,000,000$                        

25 Bartlett Street / Mission Mercado DPW Transferred -$                                   -$                                     -$                                     -$                                 -$                                       

Appropriated not Transferred -$                                   -$                                     -$                                     -$                                 -$                                       

Programmed -$                                   -$                                     -$                                     -$                                 -$                                       

Total -$                                   -$                              -$                              -$                              -$                              -$                              -$                              -$                                     -$                                     -$                                 -$                                       

26 Central Waterfront Short Term Pedestrian Improvements DPW Transferred 183,000$                         -$                                     183,000$                          -$                                 183,000$                            

Appropriated not Transferred -$                                   -$                                     -$                                     -$                                 -$                                       

Programmed -$                                   -$                                     -$                                     -$                                 -$                                       

Total 183,000$                         -$                              -$                              -$                              -$                              -$                              -$                              -$                                     183,000$                          -$                                 183,000$                            

27 Pedestrian, Bicycle, and Streetscape Enhancement Fund * DPW Transferred 2,939,000$                     -$                                     2,939,000$                      -$                                 2,939,000$                        

Appropriated not Transferred -$                                   -$                                     -$                                     -$                                 -$                                       

Programmed -$                                   -$                                     -$                                     -$                                 -$                                       

Total 2,939,000$                     -$                              -$                              -$                              -$                              -$                              -$                              -$                                     2,939,000$                      -$                                 2,939,000$                        

28 Potrero Gateway (previously "The Loop")  DPW Transferred 200,000$                         -$                                     200,000$                          -$                                 200,000$                            

Appropriated not Transferred -$                                   -$                                     -$                                     -$                                 -$                                       

Programmed -$                                   -$                                     -$                                     -$                                 -$                                       

Total 200,000$                         -$                              -$                              -$                              -$                              -$                              -$                              -$                                     200,000$                          -$                                 200,000$                            

29 Central Waterfront/Dogpatch , Showplace/Potrero Streetscape Project DPW Transferred 2,978,964$                     -$                                     2,978,964$                      -$                                 2,978,964$                        

Appropriated not Transferred 3,154,036$                     -$                                     3,154,036$                      -$                                 3,154,036$                        

Programmed -$                                   2,777,000$                 475,000$                    63,000$                       3,315,000$                      3,315,000$                      -$                                 3,315,000$                        

Total 6,133,000$                     -$                              -$                              -$                              2,777,000$                 475,000$                    63,000$                       3,315,000$                      9,448,000$                      -$                                 9,448,000$                        

29.1 Treat Plaza DPW Transferred 1,011,000$                     -$                                     1,011,000$                      -$                                 1,011,000$                        

Appropriated not Transferred -$                                   -$                                     -$                                     -$                                 -$                                       

Programmed -$                                   -$                                     -$                                     -$                                 -$                                       

Total 1,011,000$                     -$                              -$                              -$                              -$                              -$                              -$                              -$                                     1,011,000$                      -$                                 1,011,000$                        

29.2 EN Complete Streets Unprogrammed DPW Transferred -$                                   -$                                     -$                                     -$                                 -$                                       

Appropriated not Transferred -$                                   -$                                     -$                                     -$                                 -$                                       

Programmed -$                                   -$                              4,094,000$                 4,249,895$                 1,124,145$                 9,468,040$                      9,468,040$                      -$                                 9,468,040$                        

Total -$                                   -$                              -$                              -$                              4,094,000$                 4,249,895$                 1,124,145$                 9,468,040$                      9,468,040$                      -$                                 9,468,040$                        

29.3 Mission Street Trees DPW Transferred -$                                   -$                                     -$                                     -$                                 -$                                       

Appropriated not Transferred -$                                   -$                                     -$                                     -$                                 -$                                       

Programmed -$                                   60,000$                       -$                                     60,000$                             -$                                 60,000$                               

Total -$                                   60,000$                       -$                              -$                              -$                              -$                              -$                              -$                                     60,000$                             -$                                 60,000$                               

Expenditure  Non-Soma 13,466,000$                  60,000$                       -$                              -$                              6,871,000$                 4,724,895$                 1,187,145$                 12,783,040$                    26,309,040$                    -$                                 26,309,040$                      

Category Balance Per Year - Non-Soma 2,673,000$                     201,000$                    399,000$                    1,167,000$                 (5,273,000)$               (4,070,895)$               526,855$                    (7,251,040)$                     (4,377,040)$                     6,624,000$                   2,246,960$                        

Category Cummulative Balance Per Year - Non-Soma 2,673,000$                     2,874,000$                 3,273,000$                 4,440,000$                 (833,000)$                   (4,903,895)$               (4,377,040)$               (4,377,040)$                     (4,377,040)$                     2,246,960$                   2,246,960$                        

* $400K of $1.639M in FY 18 proposed to go to Treat Plaza (previously proposed as $989K - difference of $300K made up by adding to individual Treat line item (no. 29.1)

*  $650K of $1.639M in FY 18 proposed to go to funding gap for 22 Street

*  $300K of $1.69M to go toward Minnesota Street

Complete Streets
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Eastern Neighborhoods   (Mission, SP/Potrero, Central Waterfront/Dogpath)  -  IPIC Expenditure Plan FY25 - FY29
Final Version 

Revenue And Expenditure THROUGH FY 23
FY 24 (CURRENT 

YEAR)
FY 25 (BUDGET 

YEAR 1)
FY 26 (BUDGET 

YEAR 2)
FY 27 FY 28 FY 29 FY25 - FY 29 THROUGH FY29 FY30 - FY 34 THROUGH FY34

Revenue Non-Soma 25,896,000$                  188,000$                    383,000$                    929,000$                    1,059,000$                 924,000$                    2,059,000$                 5,354,000$                      31,438,000$                    9,667,000$                   41,105,000$                      

-$                                 -$                                       

Expenditure -$                                 -$                                       

34 17th and Folsom Park RPD Transferred 3,160,000$                     -$                                     3,160,000$                      -$                                 3,160,000$                        

Appropriated not Transferred -$                                   -$                                     -$                                     -$                                 -$                                       

Programmed -$                                   -$                                     -$                                     -$                                 -$                                       

Total 3,160,000$                     -$                              -$                              -$                              -$                              -$                              -$                              -$                                     3,160,000$                      -$                                 3,160,000$                        

36 Franklin Square Par-Course RPD Transferred 210,000$                         -$                                     210,000$                          -$                                 210,000$                            

Appropriated not Transferred -$                                   -$                                     -$                                     -$                                 -$                                       

Programmed -$                                   -$                                     -$                                     -$                                 -$                                       

Total 210,000$                         -$                              -$                              -$                              -$                              -$                              -$                              -$                                     210,000$                          -$                                 210,000$                            

38 Potrero Recreation Center RPD Transferred 1,080,000$                     -$                                     1,080,000$                      -$                                 1,080,000$                        

Appropriated not Transferred -$                                   -$                                     -$                                     -$                                 -$                                       

Programmed -$                                   -$                                     -$                                     -$                                 -$                                       

Total 1,080,000$                     -$                              -$                              -$                              -$                              -$                              -$                              -$                                     1,080,000$                      -$                                 1,080,000$                        

40 Mission Recreation Center* RPD Transferred 1,000,000$                     -$                                     1,000,000$                      -$                                 1,000,000$                        

Appropriated not Transferred 940,000$                         -$                                     940,000$                          -$                                 940,000$                            

Programmed -$                                   -$                                     -$                                     -$                                 -$                                       

Total 1,940,000$                     -$                              -$                              -$                              -$                              -$                              -$                              -$                                     1,940,000$                      -$                                 1,940,000$                        

41 Jackson Playground* RPD Transferred 1,040,000$                     -$                                     1,040,000$                      -$                                 1,040,000$                        

Appropriated not Transferred 600,000$                         -$                                     600,000$                          -$                                 600,000$                            

Programmed -$                                   599,623$                    -$                              -$                              5,760,377$                 5,760,377$                      6,360,000$                      -$                                 6,360,000$                        

Total 1,640,000$                     599,623$                    -$                              -$                              5,760,377$                 -$                              -$                              5,760,377$                      8,000,000$                      -$                                 8,000,000$                        

42 Garfield Square Aquatic Center RPD Transferred 8,738,000$                     -$                                     8,738,000$                      -$                                 8,738,000$                        

Appropriated not Transferred -$                                   -$                                     -$                                     -$                                 -$                                       

Programmed -$                                   -$                                     -$                                     -$                                 -$                                       

Total 8,738,000$                     -$                              -$                              -$                              -$                              -$                              -$                              -$                                     8,738,000$                      -$                                 8,738,000$                        

43 Juri Commons RPD Transferred 1,000,000$                     -$                                     1,000,000$                      -$                                 1,000,000$                        

Appropriated not Transferred -$                                   -$                                     -$                                     -$                                 -$                                       

Programmed -$                                   -$                                     -$                                     -$                                 -$                                       

Total 1,000,000$                     -$                              -$                              -$                              -$                              -$                              -$                              -$                                     1,000,000$                      -$                                 1,000,000$                        

44 Jose Coronado Playground RPD Transferred -$                                   -$                                     -$                                     -$                                 -$                                       

Appropriated not Transferred -$                                   -$                                     -$                                     -$                                 -$                                       

Programmed -$                                   -$                                     -$                                     -$                                 -$                                       

Total -$                                   -$                              -$                              -$                              -$                              -$                              -$                              -$                                     -$                                     -$                                 -$                                       

46 Central Waterfront Recreation and Open Space** RPD Transferred -$                                   -$                                     -$                                     -$                                 -$                                       

Appropriated not Transferred 1,956,000$                     -$                                     1,956,000$                      -$                                 1,956,000$                        

Programmed -$                                   -$                                     -$                                     -$                                 -$                                       

Total 1,956,000$                     -$                              -$                              -$                              -$                              -$                              -$                              -$                                     1,956,000$                      -$                                 1,956,000$                        

47 Esprit Park RPD Transferred 3,511,000$                     -$                                     3,511,000$                      -$                                 3,511,000$                        

Appropriated not Transferred -$                                   -$                                     -$                                     -$                                 -$                                       

Programmed -$                                   -$                                     -$                                     -$                                 -$                                       

Total 3,511,000$                     -$                              -$                              -$                              -$                              -$                              -$                              -$                                     3,511,000$                      -$                                 3,511,000$                        

Recreation and Open Space
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Eastern Neighborhoods   (Mission, SP/Potrero, Central Waterfront/Dogpath)  -  IPIC Expenditure Plan FY25 - FY29
Final Version 

Revenue And Expenditure THROUGH FY 23
FY 24 (CURRENT 

YEAR)
FY 25 (BUDGET 

YEAR 1)
FY 26 (BUDGET 

YEAR 2)
FY 27 FY 28 FY 29 FY25 - FY 29 THROUGH FY29 FY30 - FY 34 THROUGH FY34

48 Potrero Gateway (previously "The Loop") DPW Transferred 1,250,000$                     -$                                     1,250,000$                      -$                                 1,250,000$                        

Appropriated not Transferred -$                                   -$                                     -$                                     -$                                 -$                                       

Programmed -$                                   -$                                     -$                                     -$                                 -$                                       

Total 1,250,000$                     -$                              -$                              -$                              -$                              -$                              -$                              -$                                     1,250,000$                      -$                                 1,250,000$                        

49 Community  Challenge Grant ADMIN Transferred 825,000$                         -$                                     825,000$                          -$                                 825,000$                            

Appropriated not Transferred 600,000$                         -$                                     600,000$                          -$                                 600,000$                            

Programmed -$                                   200,000$                    -$                              -$                              -$                              -$                                     200,000$                          -$                                 200,000$                            

Total 1,425,000$                     200,000$                    -$                              -$                              -$                              -$                              -$                              -$                                     1,625,000$                      -$                                 1,625,000$                        

50 Bond Planning and Implementation RPD Transferred -$                                   -$                                     -$                                     -$                                 -$                                       

Appropriated not Transferred -$                                   -$                                     -$                                     -$                                 -$                                       

Programmed -$                                   -$                              -$                              1,597,000$                 1,597,000$                      1,597,000$                      -$                                 1,597,000$                        

Total -$                                   -$                              -$                              -$                              -$                              -$                              1,597,000$                 1,597,000$                      1,597,000$                      -$                                 1,597,000$                        

51 Daggett Park (In-Kind) IN-KIND Transferred 2,370,000$                     -$                                     2,370,000$                      -$                                 2,370,000$                        

Appropriated not Transferred -$                                   -$                                     -$                                     -$                                 -$                                       

Programmed -$                                   -$                                     -$                                     -$                                 -$                                       

Total 2,370,000$                     -$                              -$                              -$                              -$                              -$                              -$                              -$                                     2,370,000$                      -$                                 2,370,000$                        

52 Dogpatch Art Plaza (In-Kind) IN-KIND Transferred 850,000$                         -$                                     850,000$                          -$                                 850,000$                            

Appropriated not Transferred -$                                   -$                                     -$                                     -$                                 -$                                       

Programmed -$                                   -$                                     -$                                     -$                                 -$                                       

Total 850,000$                         -$                              -$                              -$                              -$                              -$                              -$                              -$                                     850,000$                          -$                                 850,000$                            

-$                                 -$                                       

Expenditure  Non-Soma 29,130,000$                  799,623$                    -$                              -$                              5,760,377$                 -$                              1,597,000$                 7,357,377$                      37,287,000$                    -$                                 37,287,000$                      

Category Balance Per Year - Non-Soma (3,234,000)$                   (611,623)$                   383,000$                    929,000$                    (4,701,377)$               924,000$                    462,000$                    (2,003,377)$                     (5,849,000)$                     9,667,000$                   3,818,000$                        

Category Cummulative Balance Per Year - Non-Soma (3,234,000)$                   (3,845,623)$               (3,462,623)$               (2,533,623)$               (7,235,000)$               (6,311,000)$               (5,849,000)$               (5,849,000)$                     (5,849,000)$                     3,818,000$                   3,818,000$                        

* Funds in-hand for Mission Rec could be used for Jackson Playground  cashflow needs; fund transfers for Jackson are to be prioritized over Mission Rec in the short term.
** Transfer of owned funds for Central Waterfront Recreation and Open Space are deprioritized given funding needs for other projects, specifically Jackson Park
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Eastern Neighborhoods   (Mission, SP/Potrero, Central Waterfront/Dogpath)  -  IPIC Expenditure Plan FY25 - FY29
Final Version 

Revenue And Expenditure THROUGH FY 23
FY 24 (CURRENT 

YEAR)
FY 25 (BUDGET 

YEAR 1)
FY 26 (BUDGET 

YEAR 2)
FY 27 FY 28 FY 29 FY25 - FY 29 THROUGH FY29 FY30 - FY 34 THROUGH FY34

Revenue Non-Soma 3,622,000$                     29,000$                       58,000$                       142,000$                    177,000$                    128,000$                    283,000$                    788,000$                          4,439,000$                      1,312,000$                   5,751,000$                        

Expenditure

57 Child Care OECE Transferred 2,914,223$                     -$                                     2,914,223$                      -$                                 2,914,223$                        

Appropriated not Transferred 236,600$                         -$                                     236,600$                          -$                                 236,600$                            

Programmed -$                                   75,177$                       1,000$                         76,177$                             76,177$                             136,231$                       212,408$                            

Total 3,150,823$                     -$                              -$                              -$                              -$                              75,177$                       1,000$                         76,177$                             3,227,000$                      136,231$                       3,363,230$                        

59 Potrero Launch Childcare Center (In-Kind) IN-KIND Transferred 1,916,000$                     -$                                     1,916,000$                      -$                                 1,916,000$                        

Appropriated not Transferred -$                                   -$                                     -$                                     -$                                 -$                                       

Programmed -$                                   -$                                     -$                                     -$                                 -$                                       

Total 1,916,000$                     -$                              -$                              -$                              -$                              -$                              -$                              -$                                     1,916,000$                      -$                                 1,916,000$                        

-$                                     1,144,639$                      

-$                                     #REF!

Expenditure  Non-Soma 5,066,823$                     -$                              -$                              -$                              -$                              75,177$                       1,000$                         76,177$                             5,143,000$                      136,231$                       5,279,230$                        

Category Balance Per Year - Non-Soma (1,444,823)$                   29,000$                       58,000$                       142,000$                    177,000$                    52,823$                       282,000$                    711,823$                          (704,000)$                         1,175,769$                   471,770$                            

Category Cummulative Balance Per Year - Non-Soma (1,444,823)$                   (1,415,823)$               (1,357,823)$               (1,215,823)$               (1,038,823)$               (986,000)$                   (704,000)$                   (704,000)$                         (704,000)$                         471,770$                       471,770$                            

Program Administration
Revenue Non-Soma 3,184,000$                     46,000$                       62,000$                       205,000$                    255,000$                    105,000$                    317,000$                    944,000$                          4,174,000$                      1,064,000$                   5,238,000$                        

-$                                     -$                                     

-$                                     -$                                     

Admin Transferred 2,591,750$                     -$                                     2,591,750$                      -$                                 2,591,750$                        

Appropriated not Transferred -$                                   -$                                     -$                                     -$                                 -$                                       

Programmed -$                                   100,000$                    100,623$                    83,000$                       -$                              176,968$                    176,282$                    536,874$                          636,874$                          176,968$                       813,842$                            

Total 2,591,750$                     100,000$                    100,623$                    83,000$                       -$                              176,968$                    176,282$                    536,874$                          3,228,624$                      176,968$                       3,405,592$                        

Admin Transfer to Programs - Non-Soma Transferred -$                                   -$                                     -$                                     -$                                 -$                                       

Appropriated not Transferred -$                                   -$                                     -$                                     -$                                 -$                                       

Programmed -$                                   -$                                     -$                                     -$                                 -$                                       

Total -$                                   -$                              -$                              -$                              -$                              -$                              -$                              -$                                     -$                                     -$                                 -$                                       

Expenditure  Non-Soma 2,591,750$                     100,000$                    100,623$                    83,000$                       -$                              176,968$                    176,282$                    536,874$                          3,228,624$                      176,968$                       3,405,592$                        

Category Balance Per Year - Non-Soma 592,250$                         (54,000)$                     (38,623)$                     122,000$                    255,000$                    (71,968)$                     140,718$                    407,126$                          945,376$                          887,032$                       1,832,408$                        

Category Cummulative Balance Per Year - Non-Soma 592,250$                         538,250$                    499,627$                    621,627$                    876,627$                    804,659$                    945,376$                    945,376$                          945,376$                          1,832,408$                   1,832,408$                        

THROUGH FY 23
FY 24 (CURRENT 

YEAR)
FY 25 (BUDGET 

YEAR 1)
FY 26 (BUDGET 

YEAR 2)
FY 27 FY 28 FY 29 FY25 - FY 29 THROUGH FY29 FY30 - FY 34 THROUGH FY34

68$           Revenue Totals 67,429,000$                  925,000$                    1,239,000$                 3,971,000$                 4,967,000$                 2,389,000$                 6,604,000$                 19,170,000$                    87,524,000$                    24,445,000$                111,969,000$                   

69$           Total Expenditures 76,873,573$                  1,068,623$                 100,623$                    517,000$                    12,825,377$              4,983,040$                 3,736,427$                 22,162,468$                    100,104,663$                 313,199$                       100,417,862$                   

70$           Annual Surplus (Deficit) (9,259,573)$                   (143,623)$                   1,138,377$                 3,454,000$                 (7,858,377)$               (2,594,040)$               2,867,573$                 (2,992,468)$                     (12,395,663)$                  24,131,801$                11,736,138$                      

72$           Cummulate Suplus (Deficit) (9,259,573)$                   (9,403,196)$               (8,264,819)$               (4,810,819)$               (12,669,196)$             (15,263,236)$             (12,395,663)$             (12,395,663)$                  (12,395,663)$                  11,736,138$                11,736,138$                      

Childcare
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Market Octavia - IPIC Exenditure Plan - FY 25 - FY29
Final Version

Revenue And Expenditure THROUGH FY 23
FY 24 CURRENT 

YEAR
FY 25 BUDGET 

YEAR 1
FY 26 BUDGET 

YEAR 2
FY 27 FY 28 FY 29 FY 25 - FY 29 THROUGH FY 29 FY 30 - FY 34 THROUGH FY 34

Revenue : Actuals FY21 and Prior -- Projected FY22 and Forward

1 TRANSPORTATION / TRANSIT 12,653,682$                    55,120$                       23,320$                       532,650$                    1,170,770$                 818,850$                    6,986,990$                 9,532,580$                 22,241,382$              7,731,000$                 29,972,382$              

2 COMPLETE STREETS 18,552,464$                    110,770$                    46,640$                       623,810$                    2,154,450$                 910,540$                    9,282,950$                 13,018,390$              31,681,624$              9,548,000$                 41,229,624$              

3 RECREATION AND OPEN SPACE 11,135,754$                    52,470$                       22,260$                       296,270$                    1,028,200$                 434,600$                    4,423,910$                 6,205,240$                 17,393,464$              4,679,000$                 22,072,464$              

4 GREENING 4,065,843$                      -$                              -$                              -$                              -$                              -$                              -$                              -$                              4,065,843$                 -$                              4,065,843$                 

6 CHILDCARE 4,175,009$                      19,610$                       8,480$                         112,360$                    391,670$                    165,360$                    1,682,750$                 2,360,620$                 6,555,239$                 1,715,000$                 8,270,239$                 

8 ADMIN 2,666,353$                      12,720$                       5,300$                         70,490$                       244,860$                    103,350$                    1,053,640$                 1,477,640$                 4,156,713$                 1,531,000$                 5,687,713$                 

9 Total 53,350,325$                    250,690$                    106,000$                    1,635,580$                 4,989,950$                 2,432,700$                 23,430,240$              32,594,470$              86,195,485$              25,204,000$              111,399,485$            
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Market Octavia - IPIC Exenditure Plan - FY 25 - FY29
Final Version

Revenue And Expenditure THROUGH FY 23
FY 24 CURRENT 

YEAR
FY 25 BUDGET 

YEAR 1
FY 26 BUDGET 

YEAR 2
FY 27 FY 28 FY 29 FY 25 - FY 29 THROUGH FY 29 FY 30 - FY 34 THROUGH FY 34

Transit  
1 Revenue 12,653,682$                         55,120$                           23,320$                           532,650$                         1,170,770$                     818,850$                         6,986,990$                     9,532,580$                     22,241,382$                   7,731,000$                     29,972,382$                   

Expenditure

2 Haight Two-way Transportation and Streetscape MTA Transferred 330,000$                          -$                              330,000$                    -$                              330,000$                    

Appropriated not Transferred -$                                    -$                              -$                              -$                              -$                              

Programmed -$                                    -$                              -$                              -$                              -$                              

Total 330,000$                          -$                             -$                             -$                              -$                             -$                             -$                             -$                             330,000$                   -$                             330,000$                   

3 Muni Forward MTA Transferred 300,000$                          -$                              300,000$                    -$                              300,000$                    

Appropriated not Transferred -$                                    -$                              -$                              -$                              -$                              

Programmed -$                                    -$                              -$                              -$                              -$                              

Total 300,000$                          -$                             -$                             -$                              -$                             -$                              -$                              -$                              300,000$                    -$                              300,000$                    

4 Light Rail Service Enhancement MTA Transferred 5,250,000$                      -$                              5,250,000$                 -$                              5,250,000$                 

Appropriated not Transferred -$                                    -$                              -$                              -$                              -$                              

Programmed -$                                    -$                              -$                              -$                              -$                              

Total 5,250,000$                      -$                             -$                             -$                              -$                             -$                              -$                              -$                              5,250,000$                 -$                              5,250,000$                 

5 Polk Street northbound bicycle improvements MTA Transferred 50,000$                             -$                              50,000$                       -$                              50,000$                       

Appropriated not Transferred -$                                    -$                              -$                              -$                              -$                              

Programmed -$                                    -$                              -$                              -$                              -$                              

Total 50,000$                             -$                             -$                             -$                              -$                             -$                              -$                              -$                              50,000$                       -$                              50,000$                       

6 Van Ness BRT - Van Ness and Mission Ped. improvements MTA Transferred 1,500,000$                      -$                              1,500,000$                 -$                              1,500,000$                 

Appropriated not Transferred -$                                    -$                              -$                              -$                              -$                              

Programmed -$                                    -$                              -$                              -$                              -$                              

Total 1,500,000$                      -$                             -$                             -$                              -$                             -$                             -$                             -$                             1,500,000$              -$                             1,500,000$              
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Market Octavia - IPIC Exenditure Plan - FY 25 - FY29
Final Version

Revenue And Expenditure THROUGH FY 23
FY 24 CURRENT 

YEAR
FY 25 BUDGET 

YEAR 1
FY 26 BUDGET 

YEAR 2
FY 27 FY 28 FY 29 FY 25 - FY 29 THROUGH FY 29 FY 30 - FY 34 THROUGH FY 34

7 Hub Transportation Improvements Study DCP Transferred 250,000$                          -$                              250,000$                    -$                              250,000$                    

Appropriated not Transferred -$                                    -$                              -$                              -$                              -$                              

Programmed -$                                    -$                              -$                              -$                              -$                              

Total 250,000$                          -$                             -$                             -$                              -$                             -$                             -$                             -$                             250,000$                   -$                             250,000$                   

8 Valencia Protected Bike Lanes* MTA Transferred 2,604,231$                      -$                              2,604,231$                 -$                              2,604,231$                 

Appropriated not Transferred 2,045,769$                      -$                              2,045,769$                 -$                              2,045,769$                 

Programmed -$                                    -$                              -$                              -$                              -$                              

Total 4,650,000$                      -$                             -$                             -$                              -$                             -$                             -$                             -$                             4,650,000$              -$                             4,650,000$              

9 Western Adddition CBTP Improvements MTA Transferred 725,000$                          -$                              -$                              -$                              725,000$                    -$                              725,000$                    

Appropriated not Transferred -$                                    -$                              -$                              -$                              -$                              

Programmed -$                                    -$                              -$                              -$                              -$                              

Total 725,000$                          -$                             -$                             -$                              -$                             -$                             -$                             -$                             725,000$                   -$                             725,000$                   

10 HUB Transportation Improvements Fund MTA Transferred 304,000$                          -$                              304,000$                    -$                              304,000$                    

Appropriated not Transferred 5,515,860$                      -$                              5,515,860$                 -$                              5,515,860$                 

Programmed -$                                    -$                              3,888,140$                 1,866,000$                 2,000,000$                 7,754,140$                 7,754,140$                 -$                              7,754,140$                 

Total 5,819,860$                      -$                             -$                             -$                              3,888,140$              1,866,000$              2,000,000$              7,754,140$              13,574,000$            -$                             13,574,000$            

10.1 Local Bus Transit Signal Priority (TSP) MTA Transferred 196,000$                          -$                              196,000$                    -$                              196,000$                    

Appropriated not Transferred -$                                    -$                              -$                              -$                              -$                              

Programmed -$                                    -$                              -$                              -$                              -$                              

Total 196,000$                          -$                             -$                             -$                              -$                             -$                              -$                              -$                              196,000$                    -$                              196,000$                    

15 Expenditure Sub Total 19,070,860$                    -$                              -$                              -$                              3,888,140$                 1,866,000$                 2,000,000$                 7,754,140$                 26,825,000$              -$                              26,825,000$              

16 Category Annual Balance (6,417,178)$                     55,120$                       23,320$                       532,650$                    (2,717,370)$               (1,047,150)$               4,986,990$                 1,778,440$                 (4,583,618)$               7,731,000$                 3,147,382$                 

17 Category Cumulative Balance (6,417,178)$                     (6,362,058)$               (6,338,738)$               (5,806,088)$               (8,523,458)$               (9,570,608)$               (4,583,618)$               (4,583,618)$               (4,583,618)$               3,147,382$                 3,147,382$                 
* $1,604,231 of Valencia Bike lane appropriated in FY22, transferred June 2023 to be used for 13th Street Bike Lanes
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Market Octavia - IPIC Exenditure Plan - FY 25 - FY29
Final Version

Revenue And Expenditure THROUGH FY 23
FY 24 CURRENT 

YEAR
FY 25 BUDGET 

YEAR 1
FY 26 BUDGET 

YEAR 2
FY 27 FY 28 FY 29 FY 25 - FY 29 THROUGH FY 29 FY 30 - FY 34 THROUGH FY 34

Greening / Complete Streets
18 Revenue 22,618,307$                    110,770$                    46,640$                       623,810$                    2,154,450$                 910,540$                    9,282,950$                 13,018,390$              35,747,467$              9,548,000$                 45,295,467$              

Expenditure

19 Dolores and Market Intersection Improvements (In-kind) IN-KIND Transferred 513,000$                          -$                              513,000$                    -$                              513,000$                    

Appropriated not Transferred -$                                    -$                              -$                              -$                              -$                              

Programmed -$                                    -$                              -$                              -$                              -$                              

Total 513,000$                          -$                             -$                             -$                              -$                             -$                              -$                              -$                              513,000$                    -$                              513,000$                    

20 Oak Plaza IKA IN-KIND Transferred -$                                    -$                              -$                              -$                              -$                              

Appropriated not Transferred -$                                    -$                              -$                              -$                              -$                              

Programmed -$                                    2,180,893$                 2,180,893$                 2,180,893$                 -$                              2,180,893$                 

Total -$                                    -$                             -$                             -$                              2,180,893$              -$                              -$                              2,180,893$                 2,180,893$                 -$                              2,180,893$                 

21 12th/Otis Plaza IKA (potential - 30 Otis) IN-KIND Transferred 3,000,000$                      -$                              3,000,000$                 -$                              3,000,000$                 

Appropriated not Transferred -$                                    -$                              -$                              -$                              -$                              

Programmed -$                                    -$                              -$                              -$                              -$                              

Total 3,000,000$                      -$                             -$                             -$                              -$                             -$                              -$                              -$                              3,000,000$                 -$                              3,000,000$                 

22 Gough Plaza IKA (potential - 33 Gough) IN-KIND Transferred -$                                    -$                              -$                              -$                              -$                              

Appropriated not Transferred -$                                    -$                              -$                              -$                              -$                              

Programmed -$                                    -$                              -$                              -$                              -$                              

Total -$                                    -$                             -$                             -$                              -$                             -$                              -$                              -$                              -$                              -$                              -$                              

23 Hayes Two-way MTA Transferred 49,000$                             -$                              49,000$                       -$                              49,000$                       

Appropriated not Transferred -$                                    -$                              -$                              -$                              -$                              

Programmed -$                                    -$                              -$                              -$                              -$                              

Total 49,000$                             -$                             -$                             -$                              -$                             -$                              -$                              -$                              49,000$                       -$                              49,000$                       

24 Living Alleys Community Challenge Grants DPW Transferred 3,000,000$                      -$                              3,000,000$                 -$                              3,000,000$                 

Appropriated not Transferred 500,000$                          -$                              500,000$                    -$                              500,000$                    

Programmed -$                                    -$                              500,000$                    500,000$                    500,000$                    -$                              500,000$                    

Total 3,500,000$                      -$                             -$                             -$                              500,000$                   -$                              -$                              500,000$                    4,000,000$                 -$                              4,000,000$                 
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Market Octavia - IPIC Exenditure Plan - FY 25 - FY29
Final Version

Revenue And Expenditure THROUGH FY 23
FY 24 CURRENT 

YEAR
FY 25 BUDGET 

YEAR 1
FY 26 BUDGET 

YEAR 2
FY 27 FY 28 FY 29 FY 25 - FY 29 THROUGH FY 29 FY 30 - FY 34 THROUGH FY 34

24.1 Living Alleys Community Challenge Grants ADM Transferred 500,000$                          -$                              500,000$                    -$                              500,000$                    

Appropriated not Transferred -$                                    -$                              -$                              -$                              -$                              

Programmed -$                                    -$                              -$                              -$                              -$                              

Total 500,000$                          -$                             -$                             -$                              -$                             -$                              -$                              -$                              500,000$                    -$                              500,000$                    

25 Better Market Street - Market from 10th to Octavia DPW Transferred 1,500,000$                      -$                              1,500,000$                 -$                              1,500,000$                 

Appropriated not Transferred 500,000$                          -$                              500,000$                    -$                              500,000$                    

Programmed -$                                    -$                              -$                              -$                              -$                              

Total 2,000,000$                      -$                             -$                             -$                              -$                             -$                              -$                              -$                              2,000,000$                 -$                              2,000,000$                 

26 Page Street Neighborway DPW Transferred -$                                    -$                              -$                              -$                              -$                              

Appropriated not Transferred -$                                    -$                              -$                              -$                              -$                              

Programmed -$                                    -$                              -$                              -$                              -$                              

Total -$                                    -$                             -$                             -$                              -$                             -$                              -$                              -$                              -$                              -$                              -$                              

26.1 Page Street Neighborway MTA Transferred 1,000,000$                      -$                              1,000,000$                 -$                              1,000,000$                 

Appropriated not Transferred -$                                    -$                              -$                              -$                              -$                              

Programmed -$                                    -$                              -$                              -$                              -$                              

Total 1,000,000$                      -$                             -$                             -$                              -$                             -$                              -$                              -$                              1,000,000$                 -$                              1,000,000$                 

26.2 Page Street Neighborway DCP Transferred 250,000$                          -$                              250,000$                    -$                              250,000$                    

Appropriated not Transferred -$                                    -$                              -$                              -$                              -$                              

Programmed -$                                    -$                              -$                              -$                              -$                              

Total 250,000$                          -$                             -$                             -$                              -$                             -$                              -$                              -$                              250,000$                    -$                              250,000$                    

27 Patricia's Green Rotating Art Project ARTS Transferred 360,000$                          -$                              360,000$                    -$                              360,000$                    

Appropriated not Transferred -$                                    -$                              -$                              -$                              -$                              

Programmed -$                                    -$                              250,000$                    50,000$                       300,000$                    300,000$                    -$                              300,000$                    

Total 360,000$                          -$                             -$                             -$                              250,000$                    50,000$                       -$                              300,000$                    660,000$                    -$                              660,000$                    

28 Market/Octavia Plazas Rotating Art Project ARTS Transferred 50,000$                             -$                              50,000$                       -$                              50,000$                       

Appropriated not Transferred -$                                    -$                              -$                              -$                              -$                              

Programmed -$                                    -$                              -$                              -$                              -$                              

Total 50,000$                             -$                             -$                             -$                              -$                             -$                              -$                              -$                              50,000$                       -$                              50,000$                       

29 Pedestrian Improvements Franklin and Gough intersections MTA Transferred 250,000$                          -$                              250,000$                    -$                              250,000$                    

Appropriated not Transferred -$                                    -$                              -$                              -$                              -$                              

Programmed -$                                    -$                              -$                              -$                              -$                              

Total 250,000$                          -$                             -$                             -$                              -$                             -$                              -$                              -$                              250,000$                    -$                              250,000$                    
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Market Octavia - IPIC Exenditure Plan - FY 25 - FY29
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Revenue And Expenditure THROUGH FY 23
FY 24 CURRENT 

YEAR
FY 25 BUDGET 

YEAR 1
FY 26 BUDGET 

YEAR 2
FY 27 FY 28 FY 29 FY 25 - FY 29 THROUGH FY 29 FY 30 - FY 34 THROUGH FY 34

30 Upper Market Pedestrian Improvements DPW Transferred 2,088,157$                      -$                              2,088,157$                 -$                              2,088,157$                 

Appropriated not Transferred -$                                    -$                              -$                              -$                              -$                              

Programmed -$                                    -$                              -$                              -$                              -$                              

Total 2,088,157$                      -$                             -$                             -$                              -$                             -$                              -$                              -$                              2,088,157$                 -$                              2,088,157$                 

30.1 Upper Market Pedestrian Improvements MTA Transferred 2,217,100$                      -$                              2,217,100$                 -$                              2,217,100$                 

Appropriated not Transferred -$                                    -$                              -$                              -$                              -$                              

Programmed -$                                    -$                              -$                              -$                              -$                              

Total 2,217,100$                      -$                             -$                             -$                              -$                             -$                              -$                              -$                              2,217,100$                 -$                              2,217,100$                 

31 Predevelopment - Upper Market Pedestrian Improvements MTA Transferred 50,000$                             -$                              50,000$                       -$                              50,000$                       

Appropriated not Transferred -$                                    -$                              -$                              -$                              -$                              

Programmed -$                                    -$                              -$                              -$                              -$                              

Total 50,000$                             -$                             -$                             -$                              -$                             -$                              -$                              -$                              50,000$                       -$                              50,000$                       

32 Re-establish Octavia Boulevard ROW with Hayward Park DCP Transferred 150,000$                          -$                              150,000$                    -$                              150,000$                    

Appropriated not Transferred 150,000$                          -$                              150,000$                    -$                              150,000$                    

Programmed -$                                    -$                              -$                              -$                              -$                              

Total 300,000$                          -$                             -$                             -$                              -$                             -$                              -$                              -$                              300,000$                    -$                              300,000$                    

33 Sidewalk Greening Program DPW Transferred 700,000$                          -$                              700,000$                    -$                              700,000$                    

Appropriated not Transferred -$                                    -$                              -$                              -$                              -$                              

Programmed -$                                    -$                              500,000$                    100,000$                    600,000$                    600,000$                    -$                              600,000$                    

Total 700,000$                          -$                             -$                             -$                              500,000$                    100,000$                    -$                              600,000$                    1,300,000$                 -$                              1,300,000$                 

34 Streetscape Enhancement Fund DPW Transferred 2,350,000$                      -$                              2,350,000$                 -$                              2,350,000$                 

Appropriated not Transferred 2,000,000$                      -$                              2,000,000$                 -$                              2,000,000$                 

Programmed -$                                    -$                              -$                              -$                              -$                              

Total 4,350,000$                      -$                             -$                             -$                              -$                             -$                              -$                              -$                              4,350,000$                 -$                              4,350,000$                 

34.1 Streetscape Enhancement Fund MTA Transferred 2,350,000$                      -$                              2,350,000$                 -$                              2,350,000$                 

Appropriated not Transferred -$                                    -$                              -$                              -$                              -$                              

Programmed -$                                    -$                              -$                              -$                              -$                              

Total 2,350,000$                      -$                             -$                             -$                              -$                             -$                              -$                              -$                              2,350,000$                 -$                              2,350,000$                 

35 Koshland Park Access Improvements MTA Transferred 450,000$                          -$                              450,000$                    -$                              450,000$                    

Appropriated not Transferred -$                                    -$                              -$                              -$                              -$                              

Programmed -$                                    -$                              -$                              -$                              -$                              

Total 450,000$                          -$                             -$                             -$                              -$                             -$                              -$                              -$                              450,000$                    -$                              450,000$                    
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Revenue And Expenditure THROUGH FY 23
FY 24 CURRENT 

YEAR
FY 25 BUDGET 

YEAR 1
FY 26 BUDGET 

YEAR 2
FY 27 FY 28 FY 29 FY 25 - FY 29 THROUGH FY 29 FY 30 - FY 34 THROUGH FY 34

36 Van Ness BRT - Van Ness and Mission ped. MTA Transferred 500,000$                          -$                              500,000$                    -$                              500,000$                    

Appropriated not Transferred -$                                    -$                              -$                              -$                              -$                              

Programmed -$                                    -$                              -$                              -$                              -$                              

Total 500,000$                          -$                             -$                             -$                              -$                             -$                              -$                              -$                              500,000$                    -$                              500,000$                    

37 Neighborhood Heritage Program DCP Transferred 50,000$                             -$                              50,000$                       -$                              50,000$                       

Appropriated not Transferred -$                                    -$                              -$                              -$                              -$                              

Programmed -$                                    -$                              -$                              -$                              -$                              

Total 50,000$                             -$                             -$                             -$                              -$                             -$                              -$                              -$                              50,000$                       -$                              50,000$                       

38 Octavia Boulevard Irrigation System DPW Transferred 100,000$                          -$                              100,000$                    -$                              100,000$                    

Appropriated not Transferred -$                                    -$                              -$                              -$                              -$                              

Programmed -$                                    -$                              -$                              -$                              -$                              

Total 100,000$                          -$                             -$                             -$                              -$                             -$                              -$                              -$                              100,000$                    -$                              100,000$                    

39 HUB Public Realm Improvements Plan DPW Transferred 6,000,000$                      -$                              6,000,000$                 -$                              6,000,000$                 

Appropriated not Transferred 5,468,372$                      -$                              5,468,372$                 -$                              5,468,372$                 

Programmed -$                                    -$                              -$                              -$                              3,549,478$                 3,628,000$                 4,178,150$                 11,355,628$              11,355,628$              -$                              11,355,628$              

Total 11,468,372$                    -$                             -$                             -$                              3,549,478$              3,628,000$                 4,178,150$                 11,355,628$              22,824,000$              -$                              22,824,000$              

39.2 13th Street MTA Transferred 175,000$                          -$                              -$                              175,000$                    -$                              175,000$                    

Appropriated not Transferred -$                                    -$                              -$                              -$                              -$                              

Programmed -$                                    -$                              -$                              -$                              -$                              

Total 175,000$                          -$                             -$                             -$                              -$                             -$                              -$                              -$                              175,000$                    -$                              175,000$                    

40 Expenditure Sub Total 36,270,629$                    -$                              -$                              -$                              6,980,371$                 3,778,000$                 4,178,150$                 14,936,521$              51,207,150$              -$                              51,207,150$              

checking work -$                              -$                              -$                              6,980,371$                 3,778,000$                 4,178,150$                 

41 Category Annual Balance 8,308,000$                    110,770$                   46,640$                     623,810$                   (4,825,921)$             (2,867,460)$             5,104,800$              (1,918,131)$             (15,459,683)$          9,548,000$              (5,911,683)$             

42 Category Cumulative Balance (13,652,322)$                   (13,541,552)$             (13,494,912)$             (12,871,102)$             (17,697,023)$             (20,564,483)$             (15,459,683)$             (15,459,683)$             (15,459,683)$             (8,973,683)$               (8,973,683)$               
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Market Octavia - IPIC Exenditure Plan - FY 25 - FY29
Final Version

Revenue And Expenditure THROUGH FY 23
FY 24 CURRENT 

YEAR
FY 25 BUDGET 

YEAR 1
FY 26 BUDGET 

YEAR 2
FY 27 FY 28 FY 29 FY 25 - FY 29 THROUGH FY 29 FY 30 - FY 34 THROUGH FY 34

Recreation and Open Space  
43 Revenue 11,135,754$                    52,470$                       22,260$                       296,270$                    1,028,200$                 434,600$                    4,423,910$                 6,205,240$                 17,393,464$              4,679,000$                 22,072,464$              

-$                              -$                              

Expenditure -$                              -$                              

44 Hayward Park RPD Transferred 7,984,000$                      -$                              7,984,000$                 -$                              7,984,000$                 

Appropriated not Transferred -$                                    -$                              -$                              -$                              -$                              

Programmed -$                                    -$                              -$                              -$                              -$                              

Total 7,984,000$                      -$                             -$                             -$                              -$                             -$                              -$                              -$                              7,984,000$                 -$                              7,984,000$                 

45 Brady Block Park  - design DCP Transferred 200,000$                          -$                              200,000$                    -$                              200,000$                    

Appropriated not Transferred -$                                    -$                              -$                              -$                              -$                              

Programmed -$                                    -$                              -$                              -$                              -$                              

Total 200,000$                          -$                             -$                             -$                              -$                             -$                              -$                              -$                              200,000$                    -$                              200,000$                    

46 Community Challenge Grant ADM Transferred 100,000$                          -$                              100,000$                    -$                              100,000$                    

Appropriated not Transferred -$                                    -$                              -$                              -$                              -$                              

Programmed -$                                    -$                              -$                              -$                              -$                              

Total 100,000$                          -$                             -$                             -$                              -$                             -$                              -$                              -$                              100,000$                    -$                              100,000$                    

47 Buchanan Street Mall RPD Transferred 3,615,000$                      -$                              3,615,000$                 -$                              3,615,000$                 

Appropriated not Transferred -$                                    -$                              -$                              -$                              -$                              

Programmed -$                                    505,250$                    -$                              -$                              505,250$                    (1)$                                505,250$                    

Total 3,615,000$                      505,250$                   -$                             -$                              -$                             -$                              -$                              -$                              4,120,250$                 (1)$                                4,120,250$                 

48 HUB Open Space Improvements Fund RPD Transferred -$                                    -$                              -$                              -$                              -$                              

Appropriated not Transferred 498,810$                          -$                              498,810$                    -$                              498,810$                    

Programmed -$                                    -$                              -$                              -$                              -$                              

Total 498,810$                          -$                             -$                             -$                              -$                             -$                              -$                              -$                              498,810$                    -$                              498,810$                    
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Market Octavia - IPIC Exenditure Plan - FY 25 - FY29
Final Version

Revenue And Expenditure THROUGH FY 23
FY 24 CURRENT 

YEAR
FY 25 BUDGET 

YEAR 1
FY 26 BUDGET 

YEAR 2
FY 27 FY 28 FY 29 FY 25 - FY 29 THROUGH FY 29 FY 30 - FY 34 THROUGH FY 34

48.25 11th and Notama RPD Transferred 1,000,000$                      -$                              1,000,000$                 -$                              1,000,000$                 

Appropriated not Transferred 2,100,000$                      -$                              2,100,000$                 -$                              2,100,000$                 

Programmed -$                                    -$                              505,250$                    -$                              -$                              505,250$                    505,250$                    (1)$                                505,250$                    

Total 3,100,000$                      -$                             -$                             505,250$                    -$                             -$                              -$                              505,250$                    3,605,250$                 (1)$                                3,605,250$                 

48.5 Civic Center RPD Transferred -$                                    -$                              -$                              -$                              -$                              

Appropriated not Transferred -$                                    -$                              -$                              -$                              -$                              

Programmed -$                                    -$                              2,213,845$                 310,500$                    -$                              2,524,345$                 2,524,345$                 (1)$                                2,524,345$                 

Total -$                                    -$                             -$                             -$                              2,213,845$              310,500$                    -$                              2,524,345$                 2,524,345$                 (1)$                                2,524,345$                 

48.75 Koshland Park RPD Transferred -$                                    -$                              -$                              -$                              -$                              

Appropriated not Transferred -$                                    -$                              -$                              -$                              -$                              

Programmed -$                                    2,000,000$                 2,000,000$                 2,000,000$                 -$                              2,000,000$                 

Total -$                                    -$                             -$                             -$                              -$                             2,000,000$                 -$                              2,000,000$                 2,000,000$                 -$                              2,000,000$                 

48.9 Other Open Space RPD Transferred -$                                    -$                              -$                              -$                              -$                              

Appropriated not Transferred -$                                    -$                              -$                              -$                              -$                              

Programmed -$                                    1,233,995$                 310,500$                    2,019,095$                 3,563,590$                 3,563,590$                 (1)$                                3,563,590$                 

Total -$                                    -$                             -$                             -$                              1,233,995$              310,500$                    2,019,095$                 3,563,590$                 3,563,590$                 (1)$                                3,563,590$                 

49 Expenditure Sub Total 15,497,810$                    505,250$                    -$                              505,250$                    3,447,840$                 2,621,000$                 2,019,095$                 8,593,185$                 24,596,245$              (2)$                                24,596,243$              

50 Category Annual Balance 3,831,000$                      (452,780)$                   22,260$                       (208,980)$                   (2,419,640)$               (2,186,400)$               2,404,815$                 (2,387,945)$               (7,202,781)$               4,679,002$                 (2,523,779)$               

51 Category Cumulative Balance Per Year (4,362,056)$                     (4,814,836)$               (4,792,576)$               (5,001,556)$               (7,421,196)$               (9,607,596)$               (7,202,781)$               (7,202,781)$               (7,202,781)$               (2,523,779)$               (2,523,779)$               
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Market Octavia - IPIC Exenditure Plan - FY 25 - FY29
Final Version

Revenue And Expenditure THROUGH FY 23
FY 24 CURRENT 

YEAR
FY 25 BUDGET 

YEAR 1
FY 26 BUDGET 

YEAR 2
FY 27 FY 28 FY 29 FY 25 - FY 29 THROUGH FY 29 FY 30 - FY 34 THROUGH FY 34

Child Care 1,233,995$                 

52 Revenue 4,175,009$                      19,610$                       8,480$                         112,360$                    391,670$                    165,360$                    1,682,750$                 2,360,620$                 6,555,239$                 1,715,000$                 8,270,239$                 

Expenditure

53 OECE Child Care NOFA Program OECE Transferred 1,273,000$                      -$                              1,273,000$                 -$                              1,273,000$                 

Appropriated not Transferred 4,808,000$                      -$                              4,808,000$                 -$                              4,808,000$                 

Programmed -$                                    -$                              -$                              -$                              2,136,000$                 316,000$                    751,000$                    3,203,000$                 3,203,000$                 -$                              3,203,000$                 

55 Expenditure Sub Total 6,081,000$                      -$                             -$                             -$                              2,136,000$              316,000$                    751,000$                    3,203,000$                 9,284,000$                 -$                              9,284,000$                 

56 Category Annual Balance (1,905,991)$                     19,610$                       8,480$                         112,360$                    (1,744,330)$               (150,640)$                   931,750$                    (842,380)$                   (2,728,761)$               1,715,000$                 (1,013,761)$               

57 Category Cumulative Balance (1,905,991)$                     (1,886,381)$               (1,877,901)$               (1,765,541)$               (3,509,871)$               (3,660,511)$               (2,728,761)$               (2,728,761)$               (2,728,761)$               (1,537,761)$               (1,537,761)$               
Projections before Deferal and Discount (1,665,600)$                     (1,516,000)$               (2,944,000)$               (2,921,200)$               (111,200)$                   72,800$                       808,800$                    808,800$                    808,800$                    (4,600,200)$               (4,600,200)$               

Program Administration
58 Revenue 2,666,353$                      12,720$                       5,300$                         70,490$                       244,860$                    103,350$                    1,053,640$                 1,477,640$                 4,156,713$                 1,531,000$                 5,687,713$                 

Expenditure

59 Admin Fees Transferred 1,095,098$                      -$                              1,095,098$                 -$                              1,095,098$                 

Appropriated not Transferred 3,106,150$                      -$                              3,106,150$                 -$                              3,106,150$                 

Programmed -$                                    132,150$                    132,150$                    132,150$                    -$                              132,150$                    

Total 4,201,248$                      -$                             -$                             -$                              132,150$                   -$                              -$                              132,150$                    4,333,398$                 -$                              4,333,398$                 

60 Admin Fees Transferred back to Programs Transferred 962,902$                          -$                              962,902$                    -$                              962,902$                    

Appropriated not Transferred -$                                    -$                              -$                              -$                              -$                              

Programmed -$                                    -$                              -$                              -$                              -$                              

Total 962,902$                          -$                             -$                             -$                              -$                             -$                              -$                              -$                              962,902$                    -$                              962,902$                    

61 Expenditure Sub Total 5,182,850$                      -$                              -$                              -$                              132,150$                    -$                              -$                              132,150$                    5,315,000$                 -$                              5,315,000$                 

62 Category Balance Per Year (2,516,497)$                     12,720$                       5,300$                         70,490$                       112,710$                    103,350$                    1,053,640$                 1,345,490$                 (1,158,287)$               1,531,000$                 372,713$                    

63 Category Cumulative Balance Per Year (2,516,497)$                     (2,503,777)$               (2,498,477)$               (2,427,987)$               (2,315,277)$               (2,211,927)$               (1,158,287)$               (1,158,287)$             (1,158,287)$             372,713$                   372,713$                   

Revenue : Actuals FY22 and Prior -- Projected FY23 and Forward THROUGH FY 23
FY 24 CURRENT 

YEAR
FY 25 BUDGET YEAR 

1
FY 26 BUDGET YEAR 

2
FY 27 FY 28 FY 29 FY 25 - FY 29 THROUGH FY 29 FY 30 - FY 34 THROUGH FY 34

64 Area Total Revenue  53,350,325$                    250,690$                    106,000$                    1,635,580$                 4,989,950$                 2,432,700$                 23,430,240$              32,594,470$              86,195,485$              25,204,000$              111,399,485$            

65 Area Total Expenditures 82,103,149$                    505,250$                    -$                              505,250$                    16,584,501$              8,581,000$                 8,948,245$                 34,618,996$              117,227,395$            (2)$                                117,227,393$            

66 Area Annual Balance (28,752,824)$                   (254,560)$                   106,000$                    1,130,330$                 (11,594,551)$             (6,148,300)$               14,481,995$              (2,024,526)$               (31,031,910)$             25,204,002$              (5,827,908)$               

67 Area Cummulate Balance (28,752,824)$                   (29,007,384)$             (28,901,384)$             (27,771,054)$             (39,365,605)$             (45,513,905)$             (31,031,910)$             (31,031,910)$             (31,031,910)$             (5,827,908)$               (5,827,908)$               
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Rincon Hill -  IPIC Exenditure Plan - FY 25 - 29 
Working Version

THROUGH FY 23
FY 24 (CURRENT 

YEAR)
FY 25 (BUDGET 

YEAR 1)
FY 26 (BUDGET 

YEAR 2)
FY 27 FY 28 FY 29 FY 24 - FY29

THROUGH FY 
29

FY 30 - FY 34 THROUGH FY 34

1 GENERAL -$                                 -$                             -$                             -$                             -$                             -$                             -$                             -$                             -$                             -$                             -$                                  

2 COMPLETE STREETS 2,897,000$                     -$                             -$                             -$                             133,560$                   -$                             773,800$                   907,360$                   3,804,360$                5,887,360$                5,887,360$                     

3 RECREATION AND OPEN SPACE 588,000$                        -$                             -$                             -$                             27,030$                      -$                             156,880$                   183,910$                   771,910$                   1,192,910$                1,192,910$                     

4 ADMIN 117,000$                        -$                             -$                             -$                             8,480$                        -$                             48,760$                      57,240$                      174,240$                   306,240$                   306,240$                         

5 Total 3,602,000$                  -$                            -$                            -$                            169,070$                 -$                            979,440$                 1,148,510$             4,750,510$             7,386,510$             7,386,510$                   

Cash Total 3,602,000$                  -$                            -$                            -$                            169,070$                 -$                            979,440$                 1,148,510$             4,750,510$             7,386,510$             7,386,510$                   

Expenditures: Appropriations FY19 and Prior - Planned FY20 and Forward AGENCY THROUGH FY 23
FY 24 (CURRENT 

YEAR)
FY 25 (BUDGET 

YEAR 1)
FY 26 (BUDGET 

YEAR 2)
FY 27 FY 28 FY 29 FY 24 - FY29

THROUGH FY 
29

FY 30 - FY 34 THROUGH FY 34

-$                             -$                             -$                            -$                                 

6 Streetscape Priority 1 - Harrison Street and Fremont Street DPW 12,565,000$                         -$                                    12,565,000$                   12,565,000$                 12,565,000$                        

7 Streetscape / Public Realm Priority 2 DPW 705,000$                                -$                                    705,000$                          705,000$                        705,000$                               

8 Guy Place Park- Design and Construct RPD 4,836,000$                            -$                                    4,836,000$                      4,836,000$                    4,836,000$                           

9 Program Administration DCP 95,810$                                  -$                                    2,605,000$                      2,605,000$                    2,605,000$                           

10 Program Admin Transfer to Programs -$                                    296,000$                          296,000$                        296,000$                               

11 25% Transfer to SOMA Stabilization Fund MOHCD 2,309,000$                            -$                                    2,309,000$                      2,309,000$                    2,309,000$                           

12 Harrison  Street (Partially betweent Essex and First North Side) (in-kind) IN-KIND 626,000$                                -$                                    626,000$                          626,000$                        626,000$                               

13 Ped Mid-block ped path between Folsom and Harrison near Fremont (In-Kind) IN-KIND 573,000$                                -$                                    573,000$                          573,000$                        573,000$                               

14 First Street and Harrison Street  (In-Kind) IN-KIND 1,110,000$                            -$                                    1,110,000$                      1,110,000$                    1,110,000$                           

RUNNING TOTALS THROUGH FY 23
FY 24 (CURRENT 

YEAR)
FY 25 (BUDGET 

YEAR 1)
FY 26 (BUDGET 

YEAR 2)
FY 27 FY 28 FY 29 FY 24 - FY29

THROUGH FY 
29

FY 30 - FY 34 THROUGH FY 34

15 Revenue Totals 3,602,000$                  -$                            -$                            -$                            169,070$                 -$                            979,440$                 1,148,510$             4,750,510$             7,386,510$             7,386,510$                   

16 Total Expenditures 23,020,000$                -$                            -$                            -$                            -$                            -$                            -$                            -$                            23,020,000$           23,020,000$           23,020,000$                

17 Annual Surplus (Deficit) (19,418,000)$              -$                            -$                            -$                            169,070$                 -$                            979,440$                 1,148,510$             (18,269,490)$         (15,633,490)$         (15,633,490)$               

18 Cummulate Suplus (Deficit) (19,418,000)$              (19,418,000)$         (19,418,000)$         (19,418,000)$         (19,248,930)$         (19,248,930)$         (18,269,490)$         (18,269,490)$         (18,269,490)$         (17,923,490)$         (17,923,490)$               

Revenue : Actuals FY18 and Prior -- Projected FY19 and Forward
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SOMA - IPIC Expediture Plan - FY25 - FY29
Final Version

AGENCY THROUGH FY 23
FY 24 (CURRENT 

YEAR)
FY 25 (BUDGET 

YEAR 1)
FY 26 (BUDGET 

YEAR 2)
FY 27 FY 28 FY 29 FY 25 - FY 29 THROUGH FY 29 FY 30 - FY 34 THROUGH FY 34

Revenue Summary: Actuals Through FY23; Projected FY 24 and forward

HOUSING 5,772,000$                      -$                                    -$                                     -$                                  -$                                 -$                                   -$                              -$                                 5,772,000$                         -$                                            5,772,000$                        

TRANSPORTATION / TRANSIT 11,842,000$                   432,000$                          2,000$                                224,000$                        1,687,000$                   151,000$                         11,647,000$              13,711,000$                 25,985,000$                      40,813,000$                           66,798,000$                     

COMPLETE STREETS 23,004,000$                   292,000$                          5,000$                                282,000$                        2,426,000$                   213,000$                         10,692,000$              13,618,000$                 36,914,000$                      42,757,000$                           79,671,000$                     

RECREATION AND OPEN SPACE 21,666,000$                   76,000$                            7,000$                                305,000$                        2,726,000$                   267,000$                         11,576,000$              14,881,000$                 36,623,000$                      24,271,000$                           60,894,000$                     

CHILDCARE 3,040,000$                      20,000$                            1,000$                                45,000$                           399,000$                       38,000$                            1,707,000$                 2,190,000$                   5,250,000$                         4,377,000$                              9,627,000$                        

LIBRARY 149,000$                          -$                                    -$                                     -$                                  -$                                 -$                                   -$                              -$                                 149,000$                             -$                                            149,000$                            

ADMIN 3,244,000$                      43,000$                            1,000$                                44,000$                           381,000$                       34,000$                            1,674,000$                 2,134,000$                   5,421,000$                         6,464,000$                              11,885,000$                     

TOTAL 68,568,000$                      863,000$                             16,000$                                 900,000$                           7,619,000$                      703,000$                            37,296,000$                46,534,000$                   115,965,000$                      118,682,000$                            234,647,000$                     

Central SoMa Fees AGENCY THROUGH FY 23
FY 24 (CURRENT 

YEAR)
FY 25 (BUDGET 

YEAR 1)
FY 26 (BUDGET 

YEAR 2)
FY 27 FY 28 FY 29 FY 25 - FY 29 THROUGH FY 29 FY 30 - FY 34 THROUGH FY 34

Central Soma Community Failities Fee 670,000$                          61,000$                            -$                                     7,000$                             447,000$                       -$                                   1,753,000$                 2,207,000$                   2,938,000$                         5,931,000$                              8,869,000$                        

Central Soma Infratructure Fee 514,000$                          701,000$                          -$                                     85,000$                           134,000$                       -$                                   1,131,000$                 1,350,000$                   2,565,000$                         4,507,000$                              7,072,000$                        

Infra to Transit 449,750$                          613,375$                          -$                                     74,375$                           117,250$                       -$                                   989,625$                    1,181,250$                   2,244,375$                         3,943,625$                              6,188,000$                        

Infra to Rec and Open Space 64,250$                            87,625$                            -$                                     10,625$                           16,750$                          -$                                   141,375$                    168,750$                       320,625$                             563,375$                                  884,000$                            

MELLO ROOS AGENCY THROUGH FY 23
FY 24 (CURRENT 

YEAR)
FY 25 (BUDGET 

YEAR 1)
FY 26 (BUDGET 

YEAR 2)
FY 27 FY 28 FY 29 FY 25 - FY 29 THROUGH FY 29 FY 30 - FY 34 THROUGH FY 34

HOUSING -$                                    -$                                    -$                                     -$                                  -$                                 -$                                   -$                              -$                                            -$                                      

TRANSPORTATION / TRANSIT -$                                    -$                                    -$                                     -$                                  27,170$                          108,680$                         102,410$                    238,260$                       238,260$                             101,091,210$                         101,329,470$                   

COMPLETE STREETS -$                                    -$                                    -$                                     -$                                  1,853$                            7,410$                              6,983$                          16,245$                          16,245$                               6,892,583$                              6,908,828$                        

RECREATION AND OPEN SPACE -$                                    -$                                    -$                                     -$                                  8,028$                            32,110$                            30,258$                       70,395$                          70,395$                               29,867,858$                           29,938,253$                     

ENVIRONMENTAL AND SUSTAINABILITY -$                                    -$                                    -$                                     -$                                  10,498$                          41,990$                            39,568$                       92,055$                          92,055$                               39,057,968$                           39,150,023$                     

CULTURAL PRESERVATION AND COMMUNITY FACILITIES -$                                    -$                                    -$                                     -$                                  12,968$                          51,870$                            48,878$                       113,715$                       113,715$                             48,248,078$                           48,361,793$                     

CHILDCARE -$                                    -$                                    -$                                     -$                                  1,235$                            4,940$                              4,655$                          10,830$                          10,830$                               4,595,055$                              4,605,885$                        

ADMINISTRATION -$                                    -$                                    -$                                     -$                                  3,250$                            13,000$                            12,250$                       28,500$                          28,500$                               12,092,250$                           12,120,750$                     

Total Pay Go -$                                  -$                                  -$                                   -$                                 65,000$                        260,000$                       245,000$                  570,000$                     570,000$                          3,285,000$                           3,855,000$                     

Total Bond -$                                  -$                                  -$                                   -$                                 -$                                -$                                  -$                             -$                                -$                                     238,560,000$                      238,560,000$                

TOTAL -$                                  -$                                  -$                                   -$                                 65,000$                        260,000$                       245,000$                  570,000$                     570,000$                          241,845,000$                      242,415,000$                

1. Does not include projected special tax revenues from (i) Residential developments, (ii) Non-Residential developments subject to Prop M allocation that has not yet been approved, and (iii) Tier A development.

3. Estimated future bond issuances and pay-go are based on current development status of Conditioned Projects and timing estimates provided by Planning. Subject to change.  CFD Bond Proceeds represent the maximum bonding capacity for each issuance, and Pay-Go Special Tax Revenues are net of estimated administrative expenses.

Revenue And Expenditure

2. First estimated bond issuance in FYE 2031 is secured by special tax revenues from developments estimated to receive TCOs in FYE 2026, 2027, and 2029.  CFD Bond Proceeds based on estimated par amount of $61.9 million. Second estimated bond issuance in FYE 2033 is secured by special tax revenues from developments estimated to receive TCOs in FYE 2031 and 2032. CFD Bond Proceeds 
based on estimated par amount of $218.8 million. Bond Par and Procceeds amounts are based on certain assumptions regarding market conditions at the expected time of sale. The City may choose to bond against future special tax revenues.
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SOMA - IPIC Expediture Plan - FY25 - FY29
Final Version

AGENCY THROUGH FY 23
FY 24 (CURRENT 

YEAR)
FY 25 (BUDGET 

YEAR 1)
FY 26 (BUDGET 

YEAR 2)
FY 27 FY 28 FY 29 FY 25 - FY 29 THROUGH FY 29 FY 30 - FY 34 THROUGH FY 34Revenue And Expenditure

Transportation / Transit 
Revenue EN Impact Fee (Soma Only) 11,842,000$                432,000$                       2,000$                              224,000$                      1,687,000$                 151,000$                       11,647,000$           13,711,000$              25,985,000$                   40,813,000$                         66,798,000$                  

Revenue: Soma Infrastructure Fee 449,750$                       613,375$                       -$                                   74,375$                         117,250$                     -$                                  989,625$                  1,181,250$                 2,244,375$                      3,943,625$                           6,188,000$                     

Revenue: Mello Roos -$                                  -$                                  -$                                   -$                                 27,170$                        108,680$                       102,410$                  238,260$                     238,260$                          101,091,210$                      101,329,470$                

TRANSIT SOMA REVENUE TOTAL 12,291,750$                1,045,375$                   2,000$                              298,375$                      1,831,420$                 259,680$                       12,739,035$           15,130,510$              28,467,635$                   145,847,835$                      174,315,470$                

-$                                            -$                                      

10 2nd Street (OCT Removal) DPW Transferred 750,000$                          -$                                 750,000$                             -$                                            750,000$                            

Appropriated not Transferred -$                                    -$                                 -$                                      -$                                            -$                                      

Programmed -$                                    -$                                 -$                                      -$                                            -$                                      

Total 750,000$                       -$                                  -$                                   -$                                 -$                                -$                                  -$                             -$                                750,000$                          -$                                          750,000$                         

11 Folsom Street / Howard Street Improvements DPW/MTA Transferred 550,000$                          -$                                 550,000$                             -$                                            550,000$                            

Appropriated not Transferred -$                                    -$                                 -$                                      -$                                            -$                                      

Programmed -$                                    -$                                 -$                                      -$                                            -$                                      

Total 550,000$                       -$                                  -$                                   -$                                 -$                                -$                                  -$                             -$                                550,000$                          -$                                          550,000$                         

14,1 Pedestrian, Bicycle, and Streetscape Enhancement Fund DPW Transferred -$                                    -$                                 -$                                      -$                                            -$                                      

Appropriated not Transferred -$                                    -$                                 -$                                      -$                                            -$                                      

Programmed -$                                    -$                                 -$                                      -$                                            -$                                      

Total -$                                  -$                                  -$                                   -$                                 -$                                -$                                  -$                             -$                                -$                                     -$                                          -$                                    

15.1 Transit Enhancement Fund - Soma MTA Transferred -$                                    -$                                 -$                                      -$                                            -$                                      

Appropriated not Transferred 156,000$                          -$                                 156,000$                             -$                                            156,000$                            

Programmed -$                                    -$                                 -$                                      -$                                            -$                                      

Total 156,000$                       -$                                  -$                                   -$                                 -$                                -$                                  -$                             -$                                156,000$                          -$                                          156,000$                         

16 Ringold Alley Improvements (In-Kind) In-Kind Transferred 1,800,000$                      -$                                 1,800,000$                         -$                                            1,800,000$                        

Appropriated not Transferred -$                                    -$                                 -$                                      -$                                            -$                                      

Programmed -$                                    -$                                 -$                                      -$                                            -$                                      

Total 1,800,000$                   -$                                  -$                                   -$                                 -$                                -$                                  -$                             -$                                1,800,000$                      -$                                          1,800,000$                     

a Local Transit Improvements MTA Transferred -$                                    -$                                 -$                                      -$                                            -$                                      

Appropriated not Transferred 9,069,000$                      -$                                 9,069,000$                         -$                                            9,069,000$                        

Programmed -$                                    -$                                     -$                                  17,150,375$                 255,000$                         33,856,024$              51,261,399$                 51,261,399$                      3,680,431$                              54,941,830$                     

Total 9,069,000$                   -$                                  -$                                   -$                                 17,150,375$              255,000$                       33,856,024$           51,261,399$              60,330,399$                   3,680,431$                           64,010,830$                  

b Regional Transit Capacity Improvements Transferred -$                                    -$                                 -$                                      -$                                            -$                                      

Appropriated not Transferred -$                                    -$                                 -$                                      -$                                            -$                                      

Programmed -$                                    -$                                     -$                                  27,170$                          108,680$                         102,410$                    238,260$                       238,260$                             101,091,210$                         101,329,470$                   

Total -$                                  -$                                  -$                                   -$                                 27,170$                        108,680$                       102,410$                  238,260$                     238,260$                          101,091,210$                      101,329,470$                

Expenditure Soma 12,325,000$                -$                                  -$                                   -$                                 17,177,545$              363,680$                       33,958,434$           51,499,659$              63,824,659$                   104,771,641$                      168,596,300$                

Category Balance Per Year - Soma (33,250)$                        1,045,375$                   2,000$                              298,375$                      (15,346,125)$            (104,000)$                     (21,219,399)$         (36,369,149)$            (35,357,024)$                 41,076,194$                         5,719,170$                     

Category Cummulative Balance Per Year - Soma (33,250)$                        1,012,125$                   1,014,125$                    1,312,500$                  (14,033,625)$            (14,137,625)$              (35,357,024)$         (35,357,024)$            (35,357,024)$                 5,719,170$                           5,719,170$                     

* Line item C.1 amount from FY20 ($100K) has been consolidated with line item "a"
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AGENCY THROUGH FY 23
FY 24 (CURRENT 

YEAR)
FY 25 (BUDGET 

YEAR 1)
FY 26 (BUDGET 

YEAR 2)
FY 27 FY 28 FY 29 FY 25 - FY 29 THROUGH FY 29 FY 30 - FY 34 THROUGH FY 34Revenue And Expenditure

Complete Streets
Revenue EN Impact Fee (Soma Only) 23,004,000$                292,000$                       5,000$                              282,000$                      2,426,000$                 213,000$                       10,692,000$           13,618,000$              36,914,000$                   42,757,000$                         79,671,000$                  
Revenue: Mello Roos -$                                  -$                                  -$                                   -$                                 1,853$                          7,410$                             6,983$                        16,245$                        16,245$                             6,892,583$                           6,908,828$                     
COMPLETE STREETS REVENUE TOTAL 23,004,000$                292,000$                       5,000$                              282,000$                      2,427,853$                 220,410$                       10,698,983$           13,634,245$              36,930,245$                   49,649,583$                         86,579,828$                  

21 Folsom Street / Howard Street Improvements MTA Transferred 17,292,000$                   -$                              -$                                 17,292,000$                      -$                                            17,292,000$                     

Appropriated not Transferred 2,390,000$                      -$                                 2,390,000$                         -$                                            2,390,000$                        

Programmed -$                                    -$                                 -$                                      -$                                            -$                                      

Total 19,682,000$                -$                                  -$                                   -$                                 -$                                -$                                  -$                             -$                                19,682,000$                   -$                                          19,682,000$                  

23 2nd Street Improvements DPW Transferred 4,812,000$                      -$                              -$                                 4,812,000$                         -$                                            4,812,000$                        

Appropriated not Transferred -$                                    -$                                 -$                                      -$                                            -$                                      

Programmed -$                                    -$                                 -$                                      -$                                            -$                                      

Total 4,812,000$                   -$                                  -$                                   -$                                 -$                                -$                                  -$                             -$                                4,812,000$                      -$                                          4,812,000$                     

27.1 Pedestrian, Bicycle, and Streetscape Enhancement Fund * DPW Transferred -$                                    -$                                 -$                                      -$                                            -$                                      

Appropriated not Transferred 200,000$                          -$                                 200,000$                             -$                                            200,000$                            

Programmed -$                                    -$                                 -$                                      -$                                            -$                                      

Total 200,000$                       -$                                  -$                                   -$                                 -$                                -$                                  -$                             -$                                200,000$                          -$                                          200,000$                         

e.1 5th and Brannan Intersection Improvements (598 Brannan) IN-KIND Transferred -$                                    -$                                 -$                                      -$                                            -$                                      

Appropriated not Transferred -$                                    -$                                 -$                                      -$                                            -$                                      

Programmed -$                                    -$                                 -$                                      -$                                            -$                                      

Total -$                                  -$                                  -$                                   -$                                 -$                                -$                                  -$                             -$                                -$                                     -$                                          -$                                    

e.2 5th and Brannan Intersection Improvements (88 Bluxome) IN-KIND Transferred -$                                    -$                                 -$                                      -$                                            -$                                      

Appropriated not Transferred -$                                    -$                                 -$                                      -$                                            -$                                      

Programmed -$                                    -$                                   -$                                 -$                                      -$                                            -$                                      

Total -$                                  -$                                  -$                                   -$                                 -$                                -$                                  -$                             -$                                -$                                     -$                                          -$                                    

e.3 5th and Brannan Intersection Improvements (Flower Mart) IN-KIND Transferred -$                                    -$                                 -$                                      -$                                            -$                                      

Appropriated not Transferred -$                                    -$                                 -$                                      -$                                            -$                                      

Programmed -$                                    -$                                  -$                                 -$                                      -$                                            -$                                      

Total -$                                  -$                                  -$                                   -$                                 -$                                -$                                  -$                             -$                                -$                                     -$                                          -$                                    
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YEAR)
FY 25 (BUDGET 

YEAR 1)
FY 26 (BUDGET 

YEAR 2)
FY 27 FY 28 FY 29 FY 25 - FY 29 THROUGH FY 29 FY 30 - FY 34 THROUGH FY 34Revenue And Expenditure

g.1 Public Works Design, Plan, and Prioritization of SoMa Projects DPW Transferred -$                                    -$                                 -$                                      -$                                            -$                                      

Appropriated not Transferred 100,000$                          -$                                 100,000$                             -$                                            100,000$                            

Programmed -$                                    -$                                 -$                                      -$                                            -$                                      

Total 100,000$                       -$                                  -$                                   -$                                 -$                                -$                                  -$                             -$                                100,000$                          -$                                          100,000$                         

g.2 SoMa Street Improvement Projects MTA Transferred 160,000$                          -$                                 160,000$                             -$                                            160,000$                            

Appropriated not Transferred 8,889,750$                      -$                                 8,889,750$                         -$                                            8,889,750$                        

Programmed -$                                    -$                                  -$                                 1,750,000$                 1,750,000$                   1,750,000$                         1,725,000$                              3,475,000$                        

Total 9,049,750$                   -$                                  -$                                   -$                                 -$                                -$                                  1,750,000$              1,750,000$                 10,799,750$                   1,725,000$                           12,524,750$                  

g.2.2 SoMa Street Improvement Projects DPW / MTA* Transferred -$                                    -$                                 -$                                      -$                                            -$                                      

Appropriated not Transferred -$                                    -$                                 -$                                      -$                                            -$                                      

Programmed -$                                    -$                                  6,581,232$                   7,043,370$                      17,073,482$              30,698,084$                 30,698,084$                      -$                                            30,698,084$                     

Total -$                                  -$                                  -$                                   -$                                 6,581,232$                 7,043,370$                   17,073,482$           30,698,084$              30,698,084$                   -$                                          30,698,084$                  

g.3 Filipino District Gateway Marker IN-KIND Transferred -$                                    -$                                 -$                                      -$                                            -$                                      

Appropriated not Transferred -$                                    -$                                 -$                                      -$                                            -$                                      

Programmed -$                                    -$                                  300,000$                       300,000$                       300,000$                             -$                                            300,000$                            

Total -$                                  -$                                  -$                                   -$                                 300,000$                     -$                                  -$                             300,000$                     300,000$                          -$                                          300,000$                         

Expenditure Soma 33,843,750$                -$                                  -$                                   -$                                 6,881,232$                 7,043,370$                   18,823,482$           32,748,084$              66,591,834$                   1,725,000$                           68,316,834$                  

Category Balance Per Year - Soma (10,839,750)$               292,000$                       5,000$                              282,000$                      (4,453,380)$               (6,822,960)$                 (8,124,500)$            (19,113,839)$            (29,661,589)$                 47,924,583$                         18,262,994$                  

Category Cummulative Balance Per Year - Soma (10,839,750)$               (10,547,750)$               (10,542,750)$                (10,260,750)$             (14,714,130)$            (21,537,090)$              (29,661,589)$         (29,661,589)$            (29,661,589)$                 18,262,994$                         18,262,994$                  

* Agency with budget authority for this line item to be determined in later budget cycle
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AGENCY THROUGH FY 23
FY 24 (CURRENT 

YEAR)
FY 25 (BUDGET 

YEAR 1)
FY 26 (BUDGET 

YEAR 2)
FY 27 FY 28 FY 29 FY 25 - FY 29 THROUGH FY 29 FY 30 - FY 34 THROUGH FY 34Revenue And Expenditure

Revenue EN Impact Fee (Soma Only) 21,666,000$                76,000$                          7,000$                              305,000$                      2,726,000$                 267,000$                       11,576,000$           14,881,000$              36,623,000$                   24,271,000$                         60,894,000$                  

Revenue Soma Infra Fee 64,250$                          87,625$                          -$                                   10,625$                         16,750$                        -$                                  141,375$                  168,750$                     320,625$                          563,375$                                884,000$                         

Revenue: Mello Roos -$                                  -$                                  -$                                   -$                                 8,028$                          32,110$                          30,258$                     70,395$                        70,395$                             29,867,858$                         29,938,253$                  

[Mello Roos revenue from Jan 2023 Report] -$                                  19,760$                           5,146,863$                  6,810,408$                 4,075,500$                   4,075,500$              

REC AND OPEN SPACE REVENUE TOTAL 21,730,250$                163,625$                       7,000$                              315,625$                      2,750,778$                 299,110$                       11,747,633$           15,120,145$              37,014,020$                   54,702,233$                         91,716,253$                  

Expenditure

h Gene Friend / Soma Recreation Center* PRD Transferred 22,000,000$                   -$                                 22,000,000$                      -$                                            22,000,000$                     

Appropriated not Transferred 5,800,000$                      -$                                 5,800,000$                         -$                                            5,800,000$                        

Programmed -$                                    -$                                 -$                                      -$                                            -$                                      

Total 27,800,000$                -$                                  -$                                   -$                                 -$                                -$                                  -$                             -$                                27,800,000$                   -$                                          27,800,000$                  

45 11th Street Park (previously "New Parks in Soma* RPD Transferred 3,548,000$                      -$                              -$                                 3,548,000$                         -$                                            3,548,000$                        

Appropriated not Transferred 4,962,000$                      -$                                 4,962,000$                         -$                                            4,962,000$                        

Programmed -$                                    -$                                 -$                                      -$                                            -$                                      

Total 8,510,000$                   -$                                  -$                                   -$                                 -$                                -$                                  -$                             -$                                8,510,000$                      -$                                          8,510,000$                     

45 New Park in SoMa DCP Transferred 300,000$                          -$                              -$                                 300,000$                             -$                                            300,000$                            

Appropriated not Transferred -$                                    -$                                 -$                                      -$                                            -$                                      

Programmed -$                                    -$                                 -$                                      -$                                            -$                                      

Total 300,000$                       -$                                  -$                                   -$                                 -$                                -$                                  -$                             -$                                300,000$                          -$                                          300,000$                         

53 Eagle Plaza (In-Kind) IN-KIND Transferred 1,500,000$                      -$                                 1,500,000$                         -$                                            1,500,000$                        

Appropriated not Transferred -$                                    -$                                 -$                                      -$                                            -$                                      

Programmed -$                                    -$                                 -$                                      -$                                            -$                                      

Total 1,500,000$                   -$                                  -$                                   -$                                 -$                                -$                                  -$                             -$                                1,500,000$                      -$                                          1,500,000$                     

i Manalo Draves Park Programming RPD Transferred -$                                    -$                                 -$                                      -$                                            -$                                      

Appropriated not Transferred -$                                    -$                                 -$                                      -$                                            -$                                      

Programmed -$                                    -$                                 -$                                      -$                                            -$                                      

Total -$                                  -$                                  -$                                   -$                                 -$                                -$                                  -$                             -$                                -$                                     -$                                          -$                                    

j Park at Welsh/Freelon/598 Brannan IN-KIND Transferred -$                                    -$                                 -$                                      -$                                            -$                                      

Appropriated not Transferred -$                                    -$                                 -$                                      -$                                            -$                                      

Programmed -$                                    -$                                 -$                              -$                                 -$                                      38,500,000$                           38,500,000$                     

Total -$                                  -$                                  -$                                   -$                                 -$                                -$                                  -$                             -$                                -$                                     38,500,000$                         38,500,000$                  

k 88 Bluxome (Recreation Center above Aquatic Center) RPD Transferred -$                                    -$                                 -$                                      -$                                            -$                                      

Appropriated not Transferred -$                                    -$                                 -$                                      -$                                            -$                                      

Programmed -$                                    -$                                   -$                                 -$                                      10,000,000$                           10,000,000$                     

Total -$                                  -$                                  -$                                   -$                                 -$                                -$                                  -$                             -$                                -$                                     10,000,000$                         10,000,000$                  

d TSF Projects (Swap for In-Kind Credit) MTA Transferred -$                                    -$                                 -$                                      -$                                            -$                                      

Appropriated not Transferred -$                                    -$                                 -$                                      -$                                            -$                                      

Programmed -$                                    -$                                 -$                              -$                                 -$                                      15,000,000$                           15,000,000$                     

Total -$                                  -$                                  -$                                   -$                                 -$                                -$                                  -$                             -$                                -$                                     15,000,000$                         15,000,000$                  

l Park and Greenery PRD Transferred -$                                    -$                                 -$                                      -$                                            -$                                      

Appropriated not Transferred -$                                    -$                                 -$                                      -$                                            -$                                      

Programmed -$                                    -$                                 -$                                      -$                                            -$                                      

Total -$                                  -$                                  -$                                   -$                                 -$                                -$                                  -$                             -$                                -$                                     -$                                          -$                                    

Recreation and Open Space
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FY 24 (CURRENT 

YEAR)
FY 25 (BUDGET 

YEAR 1)
FY 26 (BUDGET 

YEAR 2)
FY 27 FY 28 FY 29 FY 25 - FY 29 THROUGH FY 29 FY 30 - FY 34 THROUGH FY 34Revenue And Expenditure

m New large Park RPD Transferred -$                                    -$                                 -$                                      -$                                            -$                                      

Appropriated not Transferred -$                                    -$                                 -$                                      -$                                            -$                                      

Programmed -$                                    -$                                 -$                                      -$                                            -$                                      

Total -$                                  -$                                  -$                                   -$                                 -$                                -$                                  -$                             -$                                -$                                     -$                                          -$                                    

n New Bluxome Park IN-KIND Transferred -$                                    -$                                 -$                                      -$                                            -$                                      

Appropriated not Transferred -$                                    -$                                 -$                                      -$                                            -$                                      

Programmed -$                                    -$                                 -$                                      -$                                            -$                                      

Total -$                                  -$                                  -$                                   -$                                 -$                                -$                                  -$                             -$                                -$                                     -$                                          -$                                    

o 7th and Mission Park RPD Transferred -$                                    -$                                 -$                                      -$                                            -$                                      

Appropriated not Transferred -$                                    -$                                 -$                                      -$                                            -$                                      

Programmed -$                                    -$                                 -$                                      -$                                            -$                                      

Total -$                                  -$                                  -$                                   -$                                 -$                                -$                                  -$                             -$                                -$                                     -$                                          -$                                    

p Under Freeway Recreation Area [VARIOUS] Transferred -$                                    -$                                 -$                                      -$                                            -$                                      

Appropriated not Transferred -$                                    -$                                 -$                                      -$                                            -$                                      

Programmed -$                                    -$                                 -$                                      -$                                            -$                                      

Total -$                                  -$                                  -$                                   -$                                 -$                                -$                                  -$                             -$                                -$                                     -$                                          -$                                    

Bluxome Linear Park In-Kind Transferred -$                                    -$                                 -$                                      -$                                            -$                                      

Appropriated not Transferred -$                                    -$                                 -$                                      -$                                            -$                                      

Programmed -$                                    -$                                 -$                                      -$                                            -$                                      

Total -$                                  -$                                  -$                                   -$                                 -$                                -$                                  -$                             -$                                -$                                     -$                                          -$                                    

Expenditure Soma 39,738,000$                -$                                  -$                                   -$                                 -$                                -$                                  -$                             -$                                39,738,000$                   63,500,000$                         103,238,000$                

Category Balance Per Year - Soma (18,007,750)$               163,625$                       7,000$                              315,625$                      2,750,778$                 299,110$                       11,747,633$           15,120,145$              (2,723,980)$                    (8,797,768)$                         (11,521,748)$                 

Category Cummulative Balance Per Year - Soma (18,007,750)$               (17,844,125)$               (17,837,125)$                (17,521,500)$             (14,770,723)$            (14,471,613)$              (2,723,980)$            (2,723,980)$               (2,723,980)$                    (11,521,748)$                       (11,521,748)$                 

*RPD plans to use existing funds for 11th / Natoma for Gene Friend on a short term basis
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AGENCY THROUGH FY 23
FY 24 (CURRENT 

YEAR)
FY 25 (BUDGET 

YEAR 1)
FY 26 (BUDGET 

YEAR 2)
FY 27 FY 28 FY 29 FY 25 - FY 29 THROUGH FY 29 FY 30 - FY 34 THROUGH FY 34Revenue And Expenditure

Revenue EN Impact Fee (Soma Only) 3,040,000$                   20,000$                          1,000$                              45,000$                         399,000$                     38,000$                          1,707,000$              2,190,000$                 5,250,000$                      4,377,000$                           9,627,000$                     
Revenue: Mello Roos -$                                  -$                                  -$                                   -$                                 1,235$                          4,940$                             4,655$                        10,830$                        10,830$                             4,595,055$                           4,605,885$                     
CHILD CARE REVENUE TOTAL 3,040,000$                   20,000$                          1,000$                              45,000$                         400,235$                     42,940$                          1,711,655$              2,200,830$                 5,260,830$                      8,972,055$                           14,232,885$                  

58.2 Child Care OECE Transferred 1,213,178$                      -$                                 1,213,178$                         -$                                            1,213,178$                        

Appropriated not Transferred 965,000$                          -$                                 965,000$                             -$                                            965,000$                            

Programmed -$                                    1,750,822$                      -$                                     -$                                  2,188,000$                   38,000$                            2,537,000$                 4,763,000$                   6,513,822$                         3,440,000$                              9,953,822$                        

Total 2,178,178$                   1,750,822$                   -$                                   -$                                 2,188,000$                 38,000$                          2,537,000$              4,763,000$                 8,692,000$                      3,045,000$                           11,737,000$                  

ad Bessie Carmichael Supplemental Services Transferred -$                                    -$                                 -$                                      -$                                            -$                                      

Appropriated not Transferred -$                                    -$                                 -$                                      -$                                            -$                                      

Programmed -$                                    -$                                    -$                                     -$                                  1,235$                            4,940$                              4,655$                          10,830$                          10,830$                               4,595,055$                              4,605,885$                        

Total -$                                  -$                                  -$                                   -$                                 1,235$                          4,940$                             4,655$                        10,830$                        10,830$                             4,595,055$                           4,605,885$                     

Expenditure Soma 2,178,178$                   1,750,822$                   -$                                   -$                                 2,189,235$                 42,940$                          2,541,655$              4,773,830$                 8,702,830$                      7,640,055$                           16,342,885$                  
Category Balance Per Year - Soma 861,822$                       (1,730,822)$                 1,000$                              45,000$                         (1,789,000)$               -$                                  (830,000)$                (2,573,000)$               (3,442,000)$                    1,332,000$                           (2,110,000)$                   
Category Cummulative Balance Per Year - Soma (869,000)$                      (868,000)$                       (823,000)$                    (2,612,000)$               (2,612,000)$                 (3,442,000)$            (3,442,000)$               (3,442,000)$                    (2,110,000)$                         (2,110,000)$                   

Revenue EN Impact Fee (Soma Only) 3,244,000$                   43,000$                          1,000$                              44,000$                         381,000$                     34,000$                          1,674,000$              2,134,000$                 5,421,000$                      6,464,000$                           11,885,000$                  

Revenue: Mello Roos -$                                  -$                                  -$                                   -$                                 3,250$                          13,000$                          12,250$                     28,500$                        28,500$                             12,092,250$                         12,120,750$                  

ADMIN REVENUE TOTAL 3,244,000$                   43,000$                          1,000$                              44,000$                         384,250$                     47,000$                          1,686,250$              2,162,500$                 5,449,500$                      18,556,250$                         24,005,750$                  

Admin - Soma DCP 4,652,618$                      300,000$                          202,000$                       155,369$                         248,631$                    606,000$                       5,558,618$                         202,000$                                  5,760,618$                        

Admin Transfer to Programs - Soma -$                                    -$                                            -$                                      

Expenditure Soma 4,652,618$                   300,000$                       -$                                   -$                                 202,000$                     155,369$                       248,631$                  606,000$                     5,558,618$                      202,000$                                5,760,618$                     

Category Balance Per Year - Soma (1,408,618)$                 (257,000)$                      1,000$                              44,000$                         182,250$                     (108,369)$                     1,437,619$              1,556,500$                 (109,118)$                        18,354,250$                         18,245,132$                  

Category Cummulative Balance Per Year - Soma (1,408,618)$                 (1,665,618)$                 (1,664,618)$                   (1,620,618)$                (1,438,368)$               (1,546,737)$                 (109,118)$                (109,118)$                   (109,118)$                        18,245,132$                         18,245,132$                  

THROUGH FY 23 FY 24 (CURRENT YEAR) FY 25 (BUDGET YEAR 1) FY 26 (BUDGET YEAR 2) FY 27 FY 28 FY 29 FY 25 - FY 29 THROUGH FY 29 FY 30 - FY 34 THROUGH FY 34

68 Revenue Totals 69,752,000$                1,625,000$                   16,000$                           992,000$                      8,265,000$                 963,000$                       40,425,000$           50,661,000$              122,038,000$                 303,021,340$                      425,059,340$                

69 Total Expenditures 98,509,546$                2,050,822$                   -$                                   7,000$                           26,920,478$              7,699,219$                   57,880,648$           92,507,345$              193,067,713$                 209,855,475$                      402,923,188$                

70 Annual Surplus (Deficit) (28,757,546)$               (425,822)$                      16,000$                           985,001$                      (18,655,478)$            (6,736,219)$                 (17,455,648)$         (41,846,345)$            (71,029,713)$                 93,165,865$                         22,136,152$                  

72 Cummulate Suplus (Deficit) (28,757,546)$               (29,183,368)$               (29,167,368)$                (28,182,368)$             (46,837,846)$            (53,574,065)$              (71,029,713)$         (71,029,713)$            (71,029,713)$                 22,136,152$                         22,136,152$                  

Schools and Child Care

Program Administration

TOTAL BALANCES - Soma
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THROUGH FY 23 FY 24 (CURRENT YEAR)
FY 25 (BUDGET YEAR 

1)
FY 26 (BUDGET YEAR 

2)
FY 27 FY 28 FY 29 FY 24 - FY 29 THROUGH FY 29 FY 30 - FY 34 THROUGH FY 34

1 TRANSPORTATION / TRANSIT 60,376,606$           -$                              -$                              -$                              4,677,250$                -$                              6,638,250$                11,315,500$           71,692,106$           46,222,000$           117,914,106$        

2 In-Kind 27,500,000$           -$                              -$                              -$                              -$                              -$                              -$                              -$                            27,500,000$           -$                            27,500,000$           

3 Cash 32,876,606$           -$                              -$                              -$                              4,677,250$                -$                              6,638,250$                11,315,500$           44,192,106$           46,222,000$           90,414,106$           

4 RECREATION AND OPEN SPACE 21,678,000$           -$                              -$                              -$                              1,648,830$                -$                              2,102,510$                3,751,340$              25,429,340$           16,596,000$           42,025,340$           

5 In-Kind 8,500,000$              -$                              -$                              -$                              -$                              -$                              -$                              -$                            8,500,000$              -$                            8,500,000$              

6 Cash 13,178,000$           -$                              -$                              -$                              1,648,830$                -$                              2,102,510$                3,751,340$              16,929,340$           16,596,000$           33,525,340$           

3 Total 82,054,606$           -$                            -$                            -$                            6,326,080$              -$                            8,740,760$              15,066,840$           97,121,446$           62,818,000$           159,939,446$        

Transportation
1 Revenue 60,376,606$                    -$                                     -$                                     -$                                     4,677,250$                       -$                                     6,638,250$                       11,315,500$                    71,692,106$                    46,222,000$                    117,914,106$                  

3 Transit Center Streetscape Plan - Project Management DPW Transferred -$                                     -$                                      -$                                      -$                                     -$                                     -$                                     -$                                     

Appropriated not Transferred -$                                     -$                                     -$                                     -$                                     -$                                     

Programmed -$                                     -$                                     -$                                     -$                                     -$                                     

Total -$                                     -$                                      -$                                      -$                                      -$                                      -$                                      -$                                      -$                                     -$                                     -$                                     -$                                     

4 Downtown Rail Extension Design Work DPW Transferred -$                                     -$                                      -$                                     -$                                     -$                                     -$                                     

Appropriated not Transferred -$                                     -$                                     -$                                     -$                                     -$                                     

Programmed -$                                     -$                                     -$                                     -$                                     -$                                     

Total -$                                     -$                                      -$                                      -$                                      -$                                      -$                                      -$                                      -$                                     -$                                     -$                                     -$                                     

5 Streetscape Design and Construction (1) DPW Transferred 24,290,000$                    -$                                      -$                                      -$                                      -$                                      10,496,385$                      -$                                      10,496,385$                    34,786,385$                    -$                                     34,786,385$                    

Appropriated not Transferred 6,580,000$                       -$                                     6,580,000$                       -$                                     6,580,000$                       

Programmed -$                                     -$                                     -$                                     -$                                     -$                                     

Total 30,870,000$                    -$                                      -$                                      -$                                      -$                                      10,496,385$                      -$                                      10,496,385$                    41,366,385$                    -$                                     41,366,385$                    

6 Streetscape Design (Planning) DCP Transferred 100,000$                           -$                                      -$                                     100,000$                           -$                                     100,000$                           

Appropriated not Transferred 100,000$                           -$                                     100,000$                           -$                                     100,000$                           

Programmed -$                                     -$                                     -$                                     -$                                     -$                                     

Total 200,000$                           -$                                      -$                                      -$                                      -$                                      -$                                      -$                                      -$                                     200,000$                           -$                                     200,000$                           

7 Phase I DTX TJPA Transferred 2,000,000$                       -$                                      -$                                      -$                                     2,000,000$                       -$                                     2,000,000$                       

Appropriated not Transferred -$                                     -$                                     -$                                     -$                                     -$                                     

Programmed -$                                     -$                                     -$                                     -$                                     -$                                     

Total 2,000,000$                       -$                                      -$                                      -$                                      -$                                      -$                                      -$                                      -$                                     2,000,000$                       -$                                     2,000,000$                       

8 Phase II DTX TJPA Transferred -$                                     -$                                      -$                                     -$                                     -$                                     -$                                     

Appropriated not Transferred 16,000,000$                    -$                                     16,000,000$                    -$                                     16,000,000$                    

Programmed -$                                     -$                                     -$                                     -$                                     -$                                     

Total 16,000,000$                    -$                                      -$                                      -$                                      -$                                      -$                                      -$                                      -$                                     16,000,000$                    -$                                     16,000,000$                    

Revenue And Expenditure
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THROUGH FY 23 FY 24 (CURRENT YEAR)
FY 25 (BUDGET YEAR 

1)
FY 26 (BUDGET YEAR 

2)
FY 27 FY 28 FY 29 FY 24 - FY 29 THROUGH FY 29 FY 30 - FY 34 THROUGH FY 34Revenue And Expenditure

9 Railyard Realignment Study DCP Transferred 3,800,000$                       -$                                      -$                                     3,800,000$                       -$                                     3,800,000$                       

Appropriated not Transferred -$                                     -$                                     -$                                     -$                                     -$                                     

Programmed -$                                     -$                                     -$                                     -$                                     -$                                     

Total 3,800,000$                       -$                                      -$                                      -$                                      -$                                      -$                                      -$                                      -$                                     3,800,000$                       -$                                     3,800,000$                       

10 Admin (Planning) DCP Transferred 135,000$                           -$                                      -$                                     135,000$                           -$                                     135,000$                           

Appropriated not Transferred -$                                     -$                                     -$                                     -$                                     -$                                     

Programmed -$                                     -$                                     -$                                     -$                                     -$                                     

Total 135,000$                           -$                                      -$                                      -$                                      -$                                      -$                                      -$                                      -$                                     135,000$                           -$                                     135,000$                           

11 Better Market Street DPW Transferred 2,000,000$                       -$                                      -$                                     2,000,000$                       -$                                     2,000,000$                       

Appropriated not Transferred -$                                     -$                                     -$                                     -$                                     -$                                     

Programmed -$                                     -$                                     -$                                     -$                                     -$                                     

Total 2,000,000$                       -$                                      -$                                      -$                                      -$                                      -$                                      -$                                      -$                                     2,000,000$                       -$                                     2,000,000$                       

12 SODA Streetscape DPW Transferred -$                                     -$                                      -$                                     -$                                     -$                                     -$                                     

Appropriated not Transferred 8,500,000$                       -$                                     8,500,000$                       -$                                     8,500,000$                       

Programmed -$                                     -$                                     -$                                     -$                                     -$                                     

Total 8,500,000$                       -$                                      -$                                      -$                                      -$                                      -$                                      -$                                      -$                                     8,500,000$                       -$                                     8,500,000$                       

12.05 2nd Street (1) DPW Transferred -$                                     -$                                      -$                                     -$                                     -$                                     -$                                     

Appropriated not Transferred -$                                     -$                                     -$                                     -$                                     -$                                     

Programmed -$                                     -$                                     -$                                     -$                                     -$                                     

Total -$                                     -$                                      -$                                      -$                                      -$                                      -$                                      -$                                      -$                                     -$                                     -$                                     -$                                     

12.2 Congestion Charging Studies and Pilot CTA Transferred 470,000$                           -$                                      -$                                     470,000$                           -$                                     470,000$                           

Appropriated not Transferred 530,000$                           -$                                     530,000$                           -$                                     530,000$                           

Programmed -$                                     -$                                     -$                                     -$                                     -$                                     

Total 1,000,000$                       -$                                      -$                                      -$                                      -$                                      -$                                      -$                                      -$                                     1,000,000$                       -$                                     1,000,000$                       

12.3 BART Capacity Projects BART Transferred 170,129$                           -$                                      -$                                     170,129$                           -$                                     170,129$                           

Appropriated not Transferred 1,829,871$                       (1,515,985)$                       -$                                     313,886$                           -$                                     313,886$                           

Programmed -$                                     -$                                     -$                                     -$                                     -$                                     

Total 2,000,000$                       (1,515,985)$                       -$                                      -$                                      -$                                      -$                                      -$                                      -$                                     484,015$                           -$                                     484,015$                           

12.5 Transit Delay Mitigation MTA Transferred -$                                     -$                                      -$                                     -$                                     -$                                     -$                                     

Appropriated not Transferred 2,000,000$                       (2,000,000)$                       -$                                     -$                                     -$                                     -$                                     

Programmed -$                                     -$                                     -$                                     -$                                     -$                                     

Total 2,000,000$                       (2,000,000)$                       -$                                      -$                                      -$                                      -$                                      -$                                      -$                                     -$                                     -$                                     -$                                     
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THROUGH FY 23 FY 24 (CURRENT YEAR)
FY 25 (BUDGET YEAR 

1)
FY 26 (BUDGET YEAR 

2)
FY 27 FY 28 FY 29 FY 24 - FY 29 THROUGH FY 29 FY 30 - FY 34 THROUGH FY 34Revenue And Expenditure

12.75 Transit Delay Mitigation (Regional Transit) [tbd] Transferred -$                                     -$                                     -$                                     -$                                     -$                                     

Appropriated not Transferred -$                                     -$                                     -$                                     -$                                     -$                                     

Programmed -$                                     1,600,000$                         1,600,000$                       1,600,000$                       -$                                     1,600,000$                       

Total -$                                     -$                                      -$                                      -$                                      1,600,000$                         -$                                      -$                                      1,600,000$                       1,600,000$                       -$                                     1,600,000$                       

13 Mid-Block Crossings (In-Kind - Transit Tower)  IN-KIND Transferred 1,000,000$                       -$                                      -$                                      -$                                     1,000,000$                       -$                                     1,000,000$                       

Appropriated not Transferred -$                                     -$                                     -$                                     -$                                     -$                                     

Programmed -$                                     -$                                     -$                                     -$                                     -$                                     

Total 1,000,000$                       -$                                      -$                                      -$                                      -$                                      -$                                      -$                                      -$                                     1,000,000$                       -$                                     1,000,000$                       

14 Natoma (In-Kind - Transit Tower) IN-KIND Transferred 11,000,000$                    -$                                      -$                                      -$                                     11,000,000$                    -$                                     11,000,000$                    

Appropriated not Transferred -$                                     -$                                     -$                                     -$                                     -$                                     

Programmed -$                                     -$                                     -$                                     -$                                     -$                                     

Total 11,000,000$                    -$                                      -$                                      -$                                      -$                                      -$                                      -$                                      -$                                     11,000,000$                    -$                                     11,000,000$                    

15 Bus Boarding island on Mission Street (In-kind - Transit Tower) IN-KIND Transferred 500,000$                           -$                                      -$                                      -$                                     500,000$                           -$                                     500,000$                           

Appropriated not Transferred -$                                     -$                                     -$                                     -$                                     -$                                     

Programmed -$                                     -$                                     -$                                     -$                                     -$                                     

Total 500,000$                           -$                                      -$                                      -$                                      -$                                      -$                                      -$                                      -$                                     500,000$                           -$                                     500,000$                           

16 Transit Tower In-Kind Agreement IN-KIND Transferred 15,000,000$                    -$                                      -$                                      -$                                     15,000,000$                    -$                                     15,000,000$                    

Appropriated not Transferred -$                                     -$                                     -$                                     -$                                     -$                                     

Programmed -$                                     -$                                     -$                                     -$                                     -$                                     

Total 15,000,000$                    -$                                      -$                                      -$                                      -$                                      -$                                      -$                                      -$                                     15,000,000$                    -$                                     15,000,000$                    

16.5 TMA Guidelines Transferred -$                                     -$                                      -$                                     -$                                     -$                                     -$                                     

Appropriated not Transferred -$                                     -$                                     -$                                     -$                                     -$                                     

Programmed -$                                     -$                                     -$                                     -$                                     -$                                     

Total -$                                     -$                                      -$                                      -$                                      -$                                      -$                                      -$                                      -$                                     -$                                     -$                                     -$                                     

Transportation Expenditure Sub Total 96,005,000$                    (3,515,985)$                     -$                                     -$                                     1,600,000$                       10,496,385$                    -$                                     12,096,385$                    104,585,400$                  -$                                     104,585,400$                  

17 Category Balance Per Year (35,628,394)$                   3,515,985$                       -$                                     -$                                     3,077,250$                       (10,496,385)$                   6,638,250$                       (780,885)$                         (32,893,294)$                   46,222,000$                    13,328,706$                    

18 Category Cumulative Balance (35,628,394)$                   (32,112,409)$                   (32,112,409)$                   (32,112,409)$                   (29,035,159)$                   (39,531,544)$                   (32,893,294)$                   (32,893,294)$                   (32,893,294)$                   13,328,706$                    13,328,706$                    
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FY 25 (BUDGET YEAR 

1)
FY 26 (BUDGET YEAR 

2)
FY 27 FY 28 FY 29 FY 24 - FY 29 THROUGH FY 29 FY 30 - FY 34 THROUGH FY 34Revenue And Expenditure

19 Revenue 21,678,000$                    -$                                     -$                                     -$                                     1,648,830$                       2,102,510$                       3,751,340$                       25,429,340$                    16,596,000$                    42,025,340$                    

Expenditure

21 City Park (TJPA) TJPA Transferred 2,000,000$                       -$                                      -$                                     2,000,000$                       -$                                     2,000,000$                       

Appropriated not Transferred -$                                     -$                                     -$                                     -$                                     -$                                     

Programmed -$                                     -$                                     -$                                     -$                                     -$                                     

Total 2,000,000$                       -$                                      -$                                      -$                                      -$                                      -$                                      -$                                      -$                                     2,000,000$                       -$                                     2,000,000$                       

23 Improvements to Downtown/Chinatown Parks RPD Transferred 1,500,000$                       -$                                      -$                                      -$                                     1,500,000$                       -$                                     1,500,000$                       

Appropriated not Transferred -$                                     -$                                     -$                                     -$                                     -$                                     

Programmed -$                                     -$                                     -$                                     -$                                     -$                                     

Total 1,500,000$                       -$                                      -$                                      -$                                      -$                                      -$                                      -$                                      -$                                     1,500,000$                       -$                                     1,500,000$                       

24 Central Subway Open Space MTA Transferred 7,000,000$                       -$                                      -$                                      -$                                     7,000,000$                       -$                                     7,000,000$                       

Appropriated not Transferred -$                                     -$                                     -$                                     -$                                     -$                                     

Programmed -$                                     -$                                     -$                                     -$                                     -$                                     

Total 7,000,000$                       -$                                      -$                                      -$                                      -$                                      -$                                      -$                                      -$                                     7,000,000$                       -$                                     7,000,000$                       

25 Portsmouth Square improvements (RPD) RPD Transferred 365,000$                           -$                                      -$                                      -$                                     365,000$                           -$                                     365,000$                           

Appropriated not Transferred -$                                     -$                                     -$                                     -$                                     -$                                     

Programmed -$                                     -$                                     -$                                     -$                                     -$                                     

Total 365,000$                           -$                                      -$                                      -$                                      -$                                      -$                                      -$                                      -$                                     365,000$                           -$                                     365,000$                           

26 Portsmouth Square improvements (Planning) DCP  Transferred 283,000$                           -$                                      -$                                     283,000$                           -$                                     283,000$                           

Appropriated not Transferred -$                                     -$                                     -$                                     -$                                     -$                                     

Programmed -$                                     -$                                     -$                                     -$                                     -$                                     

Total 283,000$                           -$                                      -$                                      -$                                      -$                                      -$                                      -$                                      -$                                     283,000$                           -$                                     283,000$                           

Recreation and Open Space
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FY 25 (BUDGET YEAR 

1)
FY 26 (BUDGET YEAR 

2)
FY 27 FY 28 FY 29 FY 24 - FY 29 THROUGH FY 29 FY 30 - FY 34 THROUGH FY 34Revenue And Expenditure

27 Guy Place Park RPD Transferred 1,525,000$                       -$                                      -$                                     1,525,000$                       -$                                     1,525,000$                       

Appropriated not Transferred -$                                     -$                                     -$                                     -$                                     -$                                     

Programmed -$                                     -$                                     -$                                     -$                                     -$                                     

Total 1,525,000$                       -$                                      -$                                      -$                                      -$                                      -$                                      -$                                      -$                                     1,525,000$                       -$                                     1,525,000$                       

28 City Park (In-Kind - Transit Tower) IN-KIND Transferred 8,500,000$                       -$                                      -$                                      -$                                     8,500,000$                       -$                                     8,500,000$                       

Appropriated not Transferred -$                                     -$                                      -$                                     -$                                     -$                                     -$                                     

Programmed -$                                     -$                                      -$                                     -$                                     -$                                     -$                                     

Total 8,500,000$                       -$                                      -$                                      -$                                      -$                                      -$                                      -$                                      -$                                     8,500,000$                       -$                                     8,500,000$                       

29 2nd and Howard Park [tbd] Transferred

Appropriated not Transferred -$                                     -$                                      -$                                     -$                                     -$                                     -$                                     

Programmed -$                                     -$                                      -$                                     -$                                     -$                                     -$                                     

Total -$                                     -$                                      -$                                      -$                                      -$                                      -$                                      -$                                      -$                                     -$                                     -$                                     -$                                     

-$                                     -$                                     -$                                     -$                                     

Rec and Open Space Expenditure Sub total 23,173,000$                    -$                                     -$                                     -$                                     -$                                     -$                                     -$                                     -$                                     23,173,000$                    -$                                     23,173,000$                    

29 Category Balance Per Year (1,495,000)$                     -$                                     -$                                     -$                                     1,648,830$                       -$                                     2,102,510$                       3,751,340$                       2,256,340$                       16,596,000$                    18,852,340$                    

30 Category Cumulative Balance (1,495,000)$                     (1,495,000)$                     (1,495,000)$                     (1,495,000)$                     153,830$                           153,830$                           2,256,340$                       2,256,340$                       2,256,340$                       18,852,340$                    18,852,340$                    

THROUGH FY 23 FY 24 (CURRENT YEAR)
FY 25 (BUDGET YEAR 

1)
FY 26 (BUDGET YEAR 

2)
FY 27 FY 28 FY 29 FY 24 - FY 29 THROUGH FY 29 FY 30 - FY 34 THROUGH FY 34

31 Revenue Totals 82,054,606$                    -$                                     -$                                     -$                                     6,326,080$                       -$                                     8,740,760$                       15,066,840$                    97,121,446$                    62,818,000$                    159,939,446$                  

32 Total Expenditures 119,178,000$                  (3,515,985)$                     -$                                     -$                                     1,600,000$                       10,496,385$                    -$                                     12,096,385$                    127,758,400$                  -$                                     127,758,400$                  

33 Annual Surplus (Deficit) (37,123,394)$                   3,515,985$                       -$                                     -$                                     4,726,080$                       (10,496,385)$                   8,740,760$                       2,970,455$                       (30,636,954)$                   62,818,000$                    32,181,046$                    

34 Cummulate Suplus (Deficit) (37,123,394)$                   (33,607,409)$                   (33,607,409)$                   (33,607,409)$                   (28,881,329)$                   (39,377,714)$                   (30,636,954)$                   (30,636,954)$                   (30,636,954)$                   32,181,046$                    32,181,046$                    

Revenue : Actuals FY22 and Prior -- Projected FY23 and Forward
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Revenue THROUGH FY 23 FY24 (Current Year) FY25 (Budget Year 1) FY26 (Budget Year 2) FY27 FY28 FY29 FY25 - FY29 THROUGH FY29

TJPA CFD Bond Proceeds (1) 441,115,459$         -$                   -$                    -$                    -$                    -$                    -$                    -$                    441,115,459$     
TJPA Pay-Go Special Tax Revenue (2) 16,733,172$           2,217,106$        2,241,591$         2,281,095$         2,315,189$         2,347,376$         2,388,439$         11,573,689$       30,523,967$       

TOTAL TJPA SHARE 457,848,631$    2,217,106$    2,241,591$     2,281,095$     2,315,189$     2,347,376$     2,388,439$     11,573,689$       471,639,426$     

Total City Bond Proceeds (3) 91,018,933$           -$                   -$                    -$                    -$                    -$                    -$                    -$                    91,018,933$       
City Pay-Go Special Tax Revenue (4) 5,365,698$             467,042$           472,200$            480,521$            487,703$            494,483$            503,134$            2,438,041$         8,270,781$         

TOTAL CITY SHARE 96,384,631$      467,042$       472,200$        480,521$        487,703$        494,483$        503,134$        2,438,041$     99,289,714$   
TOTAL REVENUE 554,233,263$         2,684,147$        14$                     2,761,616$         2,802,892$         2,841,859$         2,891,573$         14,011,730$       570,929,140$     

1 For FY2021-22, includes bond proceeds from the Special Tax Bonds, Series 2017B, 2019B, 2020B, and 2021B.  For FY2022-23, includes bond proceeds from the Special Tax Bonds, Series 2022B.  

2 For FY2021-22, includes $11,620,000 approriated to TJPA per Ordinance No. 177-21. Estimated for FY2022-23 and thereafter.
3

4 Includes $880,000 allocated to the San Francisco County Transportation Authority for the Downtown Congestion Pricing Study Program. Estimated for FY2022-23 and thereafter.

5 Estimated future bond issuances and pay-go are based on current development status of Conditioned Projects and timing estimates provided by OCII and Planning. Subject to change. 

CFD Bond Proceeds represent the maximum bonding capacity for each issuance, and Pay-Go Special Tax Revenues represent 10% debt service coverage required for Bonds less administrative expenses.

Expenditure AGENCY THROUGH FY 23 FY24 (Current Year) FY25 (Budget Year 1) FY26 (Budget Year 2) FY27 FY28 FY29 FY25 - FY29 THROUGH FY29

TJPA Projects TJPA 457,848,631$         2,217,106$        2,241,591$         2,281,095$         2,315,189$         2,347,376$         2,388,439$         11,573,689$       471,639,426$     
Transit Center Related Streetscape -$                    -$                    

2nd Street Infrastructure Improvements PW 9,655,835$             -$                    9,655,835$         
Folsom Street Infrastruture Improvements PW 4,500,000$             -$                    4,500,000$         
Transit Center Streetscape PW 61,980,127$           -$                    61,980,127$       

TC Streetscape Total 76,135,962$           -$                    76,135,962$       
BART: Embarcadero & Montgomery Stations BART 2,747,754$             -$                    2,747,754$         
Congestion Pricing Study CTA 880,000$                -$                    880,000$            
Portsmouth Square RPD 9,000,000$             -$                    9,000,000$         
Transit Delay Mitigation (New Buses) MTA 3,050,284$             -$                    3,050,284$         
2nd / Howard Park [tbd]
Traffic Studies
TOTAL EXPENDITURE 549,666,246$         2,217,106$        2,241,591$         2,281,095$         2,315,189$         2,347,376$         2,388,439$         11,573,689$       563,453,426$     

Annual Balance  $            4,571,393  $          467,042  $       (2,241,577)  $           480,521  $           487,703  $           494,483  $           503,134  $        2,438,041  $        7,475,714 
Cummulative Balance  $            4,571,393  $       5,038,434  $        2,796,857  $        3,277,378  $        3,765,082  $        4,259,565  $        4,762,699  $        4,762,699  $        4,762,699 

Future Bond Isssuances (5)

For FY2021-22, includes bond proceeds from the Special Tax Bonds, Series 2017A (DPW) and 2019A (DPW/REC/BART).  For FY2022-23, includes bond proceeds from the Special Tax Bonds, Series 2022A (DPW/MTA/BART). Amounts are net of 0.2% CSA audit fee.
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Revenue Summary:  Actuals FY22 and Prior; Projected FY23 and Forward

GENERAL -$                              -$                              -$                              -$                              -$                              -$                              -$                              -$                              -$                              -$                              -$                              

TRANSIT -$                          -$                          -$                          -$                          -$                          -$                          -$                          -$                          -$                          -$                          -$                          

COMPLETE STREETS 506,000$                 -$                          -$                          -$                          401,000$                 -$                          1,934,000$             2,335,000$             2,841,000$             2,773,000$             5,614,000$             

RECREATION AND OPEN SPACE 597,000$                 -$                          -$                          -$                          294,000$                 -$                          1,418,000$             1,712,000$             2,309,000$             2,033,000$             4,342,000$             

COMMUNITY FACILITIES -$                          -$                          -$                          -$                          -$                          -$                          -$                          -$                          -$                          -$                          -$                          

CHILDCARE 398,000$                 -$                          -$                          -$                          406,000$                 -$                          1,785,000$             2,191,000$             2,589,000$             1,727,000$             4,316,000$             

LIBRARY 309,000$                 -$                          -$                          -$                          -$                          -$                          -$                          -$                          309,000$                 -$                          309,000$                 

ADMIN 76,000$                   -$                          -$                          -$                          97,000$                   -$                          427,000$                 524,000$                 600,000$                 413,000$                 1,013,000$             

Total (For IPIC) 1,886,000$              -$                             -$                             -$                             1,198,000$              -$                             5,564,000$              6,762,000$              8,648,000$              6,946,000$              15,594,000$            

GRAND TOTAL 1,886,000$                 -$                              -$                              -$                              1,198,000$                 -$                              5,564,000$                 6,762,000$                 8,648,000$                 6,946,000$                 15,594,000$              

AGENCY
THROUGH FY 

23
FY 24 (CURRENT 

YEAR)
FY 25 (BUDGET 

YEAR 1)
FY 26 (BUDGET 

YEAR 2)
FY 27 FY 28 FY 29 FY 25 - FY29

THROUGH FY 
29

FY 30 - FY 34
THROUGH FY 

34

Transportation / Complete Streets
1 Revenue 506,000$                   -$                              -$                              -$                              401,000$                    -$                              1,934,000$                 2,335,000$              2,841,000$              2,773,000$              5,614,000$              

Expenditure

2 Leland Avenue (Phase II undergrounding) DPW Transferred 7,000$                        -$                              -$                             7,000$                        -$                             7,000$                        

Appropriated not Transferre -$                             -$                             -$                             -$                             -$                             

Programmed -$                             -$                             -$                             -$                             -$                             

3 Green Connections - Sunnydale (or other) from Schage Lock to Sunnydale DPW Transferred -$                             -$                              -$                             -$                             -$                             -$                             

Appropriated not Transferre -$                             -$                             -$                             -$                             -$                             

Programmed -$                             -$                             -$                             -$                             -$                             

4 Pedestrian, Bicycle and Streetscape Enhancement Fund (DPW) DPW Transferred 206,000$                   -$                              -$                             206,000$                   -$                             206,000$                   

Appropriated not Transferre 3,249,000$              -$                             3,249,000$              -$                             3,249,000$              

Programmed -$                             -$                             -$                             -$                             -$                             

5 Pedestrian, Bicycle and Streetscape Enhancement Fund (MTA) MTA Transferred -$                             -$                              -$                             -$                             -$                             -$                             

Appropriated not Transferre 300,000$                   -$                             300,000$                   -$                             300,000$                   

Programmed -$                             -$                             -$                             -$                             -$                             

7 Expenditure Sub Total 3,762,000$              -$                              -$                              -$                              -$                              -$                              -$                              -$                             3,762,000$              -$                             3,762,000$              

8 Category Balance Per Year (3,256,000)$             -$                              -$                              -$                              401,000$                    -$                              1,934,000$              2,335,000$              (921,000)$                 2,773,000$              1,852,000$              

9 Category Cumulative Balance (3,256,000)$             (3,256,000)$               (3,256,000)$               (3,256,000)$               (2,855,000)$               (2,855,000)$               (921,000)$                 (921,000)$                 (921,000)$                 1,852,000$              1,852,000$              

Expenditures: Appropriations FY19 and Prior - Planned FY20 and Forward
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AGENCY
THROUGH FY 

23
FY 24 (CURRENT 

YEAR)
FY 25 (BUDGET 

YEAR 1)
FY 26 (BUDGET 

YEAR 2)
FY 27 FY 28 FY 29 FY 25 - FY29

THROUGH FY 
29

FY 30 - FY 34
THROUGH FY 

34
Expenditures: Appropriations FY19 and Prior - Planned FY20 and Forward

10 Revenue 597,000$                   -$                              -$                              -$                              294,000$                    -$                              1,418,000$                 1,712,000$              2,309,000$              2,033,000$              4,342,000$              

Expenditure

11 Bayview Park / Executive Park Trail RPD Transferred -$                              

Appropriated not Transferred

Programmed

12 Rec and Open Space: Planning and Near Term Improvements Enhancement Fu RPD Transferred 310,000$                   -$                              -$                             310,000$                   -$                             310,000$                   

Appropriated not Transferre 3,759,000$              -$                             3,759,000$              -$                             3,759,000$              

Programmed -$                             -$                             -$                             -$                             -$                             

14 Expenditure Sub Total 4,069,000$              -$                              -$                              -$                              -$                              -$                              -$                              -$                             4,069,000$              -$                             4,069,000$              

15 Category Balance Per Year (3,472,000)$             -$                              -$                              -$                              294,000$                    -$                              1,418,000$                 1,712,000$              (1,760,000)$             2,033,000$              273,000$                   

16 Category Cumulative Balance (3,472,000)$             (3,472,000)$               (3,472,000)$               (3,472,000)$               (3,178,000)$               (3,178,000)$               (1,760,000)$               (1,760,000)$             (1,760,000)$             273,000$                   273,000$                   

17 Revenue 398,000$                   -$                              -$                              -$                              406,000$                    -$                              1,785,000$                 2,191,000$              2,589,000$              1,727,000$              4,316,000$              

Expenditure

18 Child Care to H.S.A. Transferred -$                             -$                             -$                             -$                             -$                             

Appropriated not Transferre 2,269,000$              -$                             2,269,000$              -$                             2,269,000$              

Programmed -$                             -$                             -$                             -$                             -$                             

19 Expenditure Sub Total 2,269,000$              -$                              -$                              -$                              -$                              -$                              -$                              -$                             2,269,000$              -$                             2,269,000$              

20 Category Balance Per Year (1,871,000)$             -$                              -$                              -$                              406,000$                    -$                              1,785,000$                 2,191,000$              320,000$                   1,727,000$              2,047,000$              

21 Category Cumulative Balance (1,871,000)$             (1,871,000)$               (1,871,000)$               (1,871,000)$               (1,465,000)$               (1,465,000)$               320,000$                    320,000$                   320,000$                   2,047,000$              2,047,000$              

Recreation and Open Space 

Child Care
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AGENCY
THROUGH FY 

23
FY 24 (CURRENT 

YEAR)
FY 25 (BUDGET 

YEAR 1)
FY 26 (BUDGET 

YEAR 2)
FY 27 FY 28 FY 29 FY 25 - FY29

THROUGH FY 
29

FY 30 - FY 34
THROUGH FY 

34
Expenditures: Appropriations FY19 and Prior - Planned FY20 and Forward

27 Revenue 76,000$                     -$                              -$                              -$                              97,000$                       -$                              427,000$                    524,000$                   600,000$                   413,000$                   1,013,000$              

Expenditure

28 Admin DCP Transferred 114,000$                   -$                             114,000$                   -$                             114,000$                   

Appropriated not Transferre 497,000$                   -$                             497,000$                   -$                             497,000$                   

Programmed -$                             -$                             -$                             -$                             -$                             

29 Admin Transfer to Programs

30 Expenditure Sub Total 611,000$                   -$                              -$                              -$                              -$                              -$                              -$                              -$                             611,000$                   -$                             611,000$                   

31 Category Balance Per Year (535,000)$                 -$                              -$                              -$                              97,000$                       -$                              427,000$                    524,000$                   (11,000)$                   413,000$                   402,000$                   

32 Category Cumulative Balance Per Year (535,000)$                 (535,000)$                   (535,000)$                   (535,000)$                   (438,000)$                   (438,000)$                   (11,000)$                     (11,000)$                   (11,000)$                   402,000$                   402,000$                   

THROUGH FY 
23

FY 24 (CURRENT 
YEAR)

FY 25 (BUDGET 
YEAR 1)

FY 26 (BUDGET 
YEAR 2)

FY 27 FY 28 FY 29 FY 25 - FY29
THROUGH FY 

29
FY 30 - FY 34

THROUGH FY 
34

33 Revenue Totals 1,886,000$              -$                              -$                              -$                              1,198,000$                 -$                              5,564,000$                 6,762,000$              8,648,000$              6,946,000$              15,594,000$            

34 Total Expenditures 12,039,000$            -$                              -$                              -$                              -$                              -$                              -$                              -$                             12,039,000$            -$                             12,039,000$            

35 Annual Surplus (Deficit) (10,153,000)$             -$                              -$                              -$                              1,198,000$                 -$                              5,564,000$                 6,762,000$              (3,391,000)$             6,946,000$              3,555,000$              

36 Cummulate Suplus (Deficit) (10,153,000)$          (10,153,000)$             (10,153,000)$             (10,153,000)$             (8,955,000)$               (8,955,000)$               (3,391,000)$               (3,391,000)$             (3,391,000)$             3,555,000$              3,555,000$              

RUNNING TOTALS

Admin
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