

Yosemite Slough Neighborhood Adaptation Plan (YSNAP) Kick Off Meeting

Tuesday, July 23, 2024, 5:30PM-7:00PM



Agenda Review

- Welcome and Introductions
- Ice Breaker Activity
- SF Planning Project Presentation
- Diving into the Work
- Review MOU
- Meeting Logistics and Next Steps

Welcome and Introductions

July 23, 2024, YSNAP Kick Off Meeting



Ice Breaker Instructions

- You were each given a card at the beginning.
- The card is either a word or a definition.
- You will find your corresponding word or definition.
- For example, if you have the word “slough” you will look for the person who has the definition of what a “slough” is.
- Once you find your partner, you can discuss how or when you've encountered that word

SF Planning Project Presentation

July 23, 2024, YSNAP Kick Off Meeting



San Francisco
Planning

Rachael Tanner
Division Director

Jeremy Shaw
Principal Planner

Jessica Look
Senior Planner

Danielle Ngo
Senior Planner

Malena Leon-Farrera
Senior Planner

Sarah Richardson
Planner



Why Plan for Yosemite Slough?



- San Francisco faces urgent seismic and coastal & inland flooding risks.
- SF & USACE are studying seismic and coastal flood risk from Fisherman's Wharf to Pier 96.

Measures designed for 3 to 7 feet of expected sea level rise (SLR) by 2100. Positioning for significant federal funding.

Why Plan for Yosemite Slough?



- San Francisco faces urgent seismic and coastal & inland flooding risks.
- SF & USACE are studying seismic and coastal flood risk from Fisherman's Wharf to Pier 96.

Measures designed for 3 to 7 feet of expected sea level rise (SLR) by 2100. Positioning for significant federal funding.

- Around Yosemite Slough, the City does not yet have a strategy for SLR nor federal funding eligibility.
 - + Legacy contamination
 - + Inland flood hazards

Port of San Francisco's Jurisdiction

Waterfront Resilience Program (WRP) Project Area with U.S. Army Corps of Engineers (USACE)



Yosemite Slough Neighborhood Adaptation Plan



- Yosemite Slough Project Area
- Hunters Point Shipyard
- Candlestick Point State Recreation Area
- 66" Sea Level Rise
- 108" Sea Level Rise
- Parks, Open Space
- Muni Transit Line and Station
- Caltrain Rail Line and Station

YOSEMITE SLOUGH
Neighborhood Project Area

Hunters Point Shipyard

66" Sea Level Rise

108" Sea Level Rise

Candlestick Point SRA



0 0.25 Miles 0.5



State and Federal Context



Candlestick Point and Hunters Point Shipyard Phase II



Yosemite Slough Restoration and Public Access Project at Candlestick Point State Recreation Area (CP SRA)



Yosemite Creek Sediment Superfund Site



Project Goals



1

Racial Equity

redress for environmental injustices at Yosemite Slough—including compounded health risks



2

Climate Resilience

nature-based adaptation strategies to sea level rise, flooding, seismic, and other climate risks



3

Remediation & Restoration

support remediation, ecological restoration, and public access along the waterfront and in surrounding neighborhoods



4

Community Capacity

engage youth and build neighborhood capacity in sea level rise planning



5

Replicability

create approach for adaptation in industrial communities vulnerable to climate risks




Project Concept





Diving Into The Work

- Public Participation Plan
 - YSNAP End Goal
 - Review MOU
 - Meeting Logistics
- 

En2action's Public Participation Plan

- Overview and Type of Engagements
 - Community Engagements
 - Public Workshops
 - Focus Groups
- Ambassadors' Role
- Tentative Timeline



Public Participation Plan Overview

Informational + Informal Feedback

- **Community Engagement Events**
 - Participate at existing community events and meetings to share about the project
 - Collect informal feedback
- **Example Engagements**
 - Table at The Park Market (Crane Cove Park)
 - Bayview CAC Meeting

Interactive + Formal Feedback

- **Public Workshops**
 - 3 Public Workshops (40-50 people)
- **Focus Groups**
 - 3 Focus Groups (8 people total)

These are more extensive and planned engagements where we aim to collect more structured feedback.

Public Participation Plan Overview

Activity	Examples on how Ambassadors would get involved
Community Events	<ol style="list-style-type: none"><li data-bbox="647 611 2489 715">1. Connect the team to community stakeholders or opportunities to increase the visibility of the project
Public Workshops	<ol style="list-style-type: none"><li data-bbox="647 743 2262 791">1. Offer expertise and provide feedback on how to best engage the community<li data-bbox="647 801 1803 848">2. Help recruit participants and promote the workshops<li data-bbox="647 858 2448 962">3. Attend the workshops, provide feedback and engage with attendees to help increase community trust
Focus Groups	<ol style="list-style-type: none"><li data-bbox="647 991 1651 1038">1. Offer expertise on the focus group's approach<li data-bbox="647 1048 1600 1095">2. Help recruit or suggest a list of participants<li data-bbox="647 1105 1819 1152">3. Review responses and provide analysis to the findings
Site Visits	<ol style="list-style-type: none"><li data-bbox="647 1238 2252 1342">1. Attend a site visit and encourage community members to join to gain better understanding of the site and the project

Tentative Timeline

Activity



Community Events

Activity	Q4 2024	Q1 2025	Q2 2025	Q3 2025	Q4 2025
Community Events	The Park Market Winter Wonderland	Bayview CAC			
Public Workshops	1st Workshop	2nd Workshop	3rd Workshop		
Focus Group	Focus Group # 1	Focus Group # 2	Focus Group # 3		

YSNAP Project End Goal

The goal of the Yosemite Slough Neighborhood Adaptation Plan is to develop a climate adaptation plan to protect the neighborhood from 3.5 to 7 feet of projected sea level rise by 2100.

It will include comprehensive, science-based, and community-focused adaptation strategies, a critical path for Bayview Hunters Point to become eligible for federal adaptation funding.

Public Participation Plan - Feedback



- Is there anything missing from our outreach plan?
- Is there anything else we should aim to accomplish through outreach?



Review Memorandum of Understanding (MOU)

July 23, 2024, YSNAP Kick Off Meeting

Community Ambassador's Role


- **Provide feedback** on the public outreach and engagement process, adaptation alternatives and strategies, and leadership briefings **focusing on opportunities for community input and influence.**
- **Coordinate on related community-led efforts** and **offering expertise** on climate adaptation, environmental justice, equity and public health concerns including previous and ongoing projects.
- **Provide existing reports and data, networking** to other community stakeholders, and other resources to the Project Team.

Meeting Logistics and Next Steps

July 23, 2024, YSNAP Kick Off Meeting

Action Items and Next Steps

- **Action Item:**
 - En2action will send out the calendar invite and agenda
- **Next Steps for Community Ambassadors:**
 - Provide any feedback to the Project Fact Sheet
 - Welcome to attend & participate in upcoming public events in September: The Park Market, AB617 Community Steering Committee
 - Inform the Project Team of additional public events we should consider in our outreach schedule



Thank you!
Any other questions?

Email the En2action Team (yami@en2action.org) or Danielle, Project Manager (danielle.ngo@sfgov.org)